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February 12, 2024 

Board of Supervisors 
The District Community Development District 

Dear Board Members: 

The Board of Supervisors of The District Community Development District will hold a Special 
Meeting on February 19, 2024 at 1:30 p.m., at 602 Shetter Avenue, Jacksonville Beach, Florida 
32250. The agenda is as follows: 

1. Call to Order/Roll Call 

2. Public Comments: Agenda Items (limited to 3 minutes per individual) 

3. Consideration of Bond Related Items 

A. Resolution 2024-04, Ratifying, Confirming, and Approving the Sale of the District 
Community Development District Grant Revenue and Special Assessment 
Refunding and Improvement Bonds, Series 2023A-1 and Grant Revenue and 
Special Assessment Refunding and Improvement Convertible Capital 
Appreciation Bonds, Series 2023A-2; Ratifying, Confirming and Approving the 
Actions of the Chairman, Vice Chairman, Treasurer, Secretary, Assistant 
Secretaries, and All District Staff Regarding the Sale and Closing of the District 
Community Development District Grant Revenue and Special Assessment 
Refunding and Improvement Bonds, Series 2023A-1 and Grant Revenue and 
Special Assessment Refunding and Improvement Convertible Capital 
Appreciation Bonds, Series 2023A-2; and Determining Such Actions as Being in 
Accordance with the Authorization Granted by the Board; Providing a 
Severability Clause; and Providing an Effective Date 

B. Resolution 2024-05, Declaring the Method for Collecting Certain Debt Service 
Assessments During Fiscal Year 2023/2024; Certifying an Assessment Roll; 
Providing a Severability Clause; and Providing an Effective Date 

 C. Supplemental Disclosure of Public Finance (2023A Bonds) 

4. Consideration of Resolution 2024-06, Ratifying the Acquisition of Tract DD; Ratifying the 
Execution of Certain Documents Related to the Platting of the District Lands; Providing 
General Authorization; and Addressing Severability, Conflicts and an Effective Date   

ATTENDEES: 
Please identify yourself each 
time you speak to facilitate 
accurate transcription of 
meeting minutes. 

NOTE: Meeting Time 
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5. Consideration of Construction Related Items 

A. First Amendment to Construction Funding Agreement between the District and 
Elements Development of Jacksonville, LLC 

B. Kompan Proposal for Playground Installation 

 C. Phase 3B CDD & CRA 

I. Change Order to JB Coxwell Agreement to Add Portions of Phase 3B 

II. Update: Phase 3B 

D. Tree Agreement with City 

E. RFP and Evaluation Criteria for Phase 4 - CDD Marina Project 

F.  RFP and Evaluation Criteria for Phase 4 - CRA Project 

6. Consideration of Tax Credit Items 

 A. Ratify 2023 VCTC Application 

B. Ratify Fallbrook VCTC Purchase and Sale Agreement (UNDER SEPARATE COVER) 

C. Consideration of Letter from Developer Regarding Element’s 2023 VCTC Sale 
Proceeds 

7. Consideration of Resolution 2024-07, Designating a Date, Time and Location for a 
Landowners’ Meeting and Election; Providing for Publication; Establishing Forms for the 
Landowner Election; and Providing for Severability and an Effective Date 

8. Board Transition 

A. Acceptance of Supervisor Resignations 

 B. Appointment of Supervisor(s) to Vacant Seat(s) 

• Administration of Oath of Office to Newly Appointed Supervisors  

 C. Consideration of Resolution 2024-03, Appointing and Removing Officers of the 
District, and Providing for an Effective Date 

9. Update: Required Ethics Training and Form 1 Disclosure 

10. Acceptance of Unaudited Financial Statements as of December 31, 2023 

11. Approval of November 14, 2023 Special Meeting Minutes 
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12. Staff Reports 

 A. District Counsel: Kutak Rock LLP 

 B. District Engineer: Kimley-Horn and Associates, Inc. 

 C. District Manager: Wrathell, Hunt and Associates, LLC 

• NEXT MEETING DATE: TBD 

o QUORUM CHECK 

SEAT 1   IN PERSON   PHONE  NO 

SEAT 2   IN PERSON  PHONE  NO 

SEAT 3   IN PERSON  PHONE  NO 

SEAT 4   IN PERSON  PHONE  NO 

SEAT 5   IN PERSON  PHONE  NO 

13. Board Members’ Comments/Requests 

14. Public Comments: Non-Agenda Items (limited to 3 minutes per individual)8 

15. Adjournment 

If you should have any questions or concerns, please do not hesitate to contact me directly at 
(561) 719-8675. 

Sincerely, 

Craig Wrathell 
District Manager  

FOR BOARD MEMBERS AND STAFF TO ATTEND BY TELEPHONE 
CALL-IN NUMBER: 1-888-354-0094 

PARTICIPANT PASSCODE: 413 553 5047 
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RESOLUTION 2024-04 

A RESOLUTION OF THE BOARD OF SUPERVISORS OF THE DISTRICT 
COMMUNITY DEVELOPMENT DISTRICT RATIFYING, CONFIRMING, AND 
APPROVING THE SALE OF THE DISTRICT COMMUNITY DEVELOPMENT 
DISTRICT GRANT REVENUE AND SPECIAL ASSESSMENT REFUNDING AND 
IMPROVEMENT BONDS, SERIES 2023A-1 AND GRANT REVENUE AND 
SPECIAL ASSESSMENT REFUNDING AND IMPROVEMENT CONVERTIBLE 
CAPITAL APPRECIATION BONDS, SERIES 2023A-2; RATIFYING, 
CONFIRMING AND APPROVING THE ACTIONS OF THE CHAIRMAN, VICE 
CHAIRMAN, TREASURER, SECRETARY, ASSISTANT SECRETARIES, AND 
ALL DISTRICT STAFF REGARDING THE SALE AND CLOSING OF THE 
DISTRICT COMMUNITY DEVELOPMENT DISTRICT GRANT REVENUE AND 
SPECIAL ASSESSMENT REFUNDING AND IMPROVEMENT BONDS, SERIES 
2023A-1 AND GRANT REVENUE AND SPECIAL ASSESSMENT REFUNDING 
AND IMPROVEMENT CONVERTIBLE CAPITAL APPRECIATION BONDS, 
SERIES 2023A-2; AND DETERMINING SUCH ACTIONS AS BEING IN 
ACCORDANCE WITH THE AUTHORIZATION GRANTED BY THE BOARD; 
PROVIDING A SEVERABILITY CLAUSE; AND PROVIDING AN EFFECTIVE 
DATE. 

WHEREAS, the District Community Development District (the “District”) is a local 
unit of special-purpose government created and existing pursuant to Chapter 190, 
Florida Statutes, being situated in the City of Jacksonville, Florida; and 

WHEREAS, pursuant to Chapter 190, Florida Statutes, the District is authorized to 
construct, install, operate and/or maintain systems and facilities for certain basic 
infrastructure and other infrastructure projects and services necessitated by the 
development of, and serving lands within, the District; and 

WHEREAS, the District, on November 21, 2023, executed a Bond Placement 
Agreement, agreeing to the sale of its $775,000 District Community Development 
District Grant Revenue and Special Assessment Refunding and Improvement Bonds, 
Series 2023A-1 (the “Series 2023A-1 Bonds”) and Not to Exceed $57,827,080.20 District 
Community Development District Grant Revenue and Special Assessment Refunding and 
Improvement Convertible Capital Appreciation Bonds, Series 2023A-2 (the 
“Series 2023A-2 Bonds” and, together with the Series 2023A-1 Bonds, the “Series 
2023A Bonds”), at the terms and conditions provided therein; and 

WHEREAS, the District has previously considered and adopted a number of 
resolutions relating to the issuance of the Series 2023A Bonds and the imposition of 
special assessments securing the Series 2023A Bonds, including, but not limited to, 
Resolutions 2019-31; 2023-05; and 2023-22 (“Bonds Resolutions”) and Resolutions 
2023-04; 2023-11; and 2024-02 (“Assessment Resolutions”; and 



WHEREAS, the District, on November 29, 2023, closed on the sale of its Series 
2023A Bonds; and 

WHEREAS, as prerequisites to the issuance of the Series 2023A Bonds, the 
Chairman, Vice Chairman, Secretary, Treasurer, Assistant Secretaries, and District Staff, 
including the District Manager, District Assessment Consultant, District Engineer, District 
Counsel, Disclosure Counsel, Bond Counsel, and Revenue Consultant, were required to 
prepare, revise, finalize, execute and deliver various documents including, but not 
limited to, those items listed in Exhibit A attached hereto (collectively, the “Closing 
Documents”); and 

WHEREAS, subsequent to the adoption of Resolution 2024-02, Setting Forth the 
Specific Terms of the Series 2023A Bonds, adopting the Amended and Restated 
Engineer’s Report and Supplemental Assessment Report, and addressing the DIA 
funding, but prior to the sale, closing, and issuance of the Series 2023A Bonds, non-
material updates were made to certain terms of the Series 2023A Bonds – more 
specifically the uses for the Series 2023A Bonds were updated to reflect an increase in 
funds deposited to the refunding escrow accounts due to an increase in interest payable 
on the refunded bonds and a corresponding decrease in the amounts to be deposited in 
the project funds for the Series 2023A Bonds, all as reflected in Exhibit B attached 
hereto (“Updated Sources and Uses”); and 

WHEREAS, the District finds the Updated Sources and Uses are necessary in 
connection with the issuance of the Series 2023A Bonds and are in the best interests of 
the District, and desires to ratify, confirm, and approve (i) the Updated Sources and 
Uses; and (ii) the corresponding changes and modifications1 made in the Final 2023 
Supplemental Special Assessment Methodology Report dated November 14, 2023, 
which such report, as updated, is attached hereto as Exhibit C (“Final 2023A 
Assessment Report”); and 

WHEREAS, the District finds that the sale, closing, and issuance of the Series 
2023A Bonds was in the best interests of the District, and the District desires to ratify, 
confirm, and approve all actions of the District Chairman, Vice Chairman, Secretary, 
Treasurer, Assistant Secretaries, and District Staff in closing the issuance of the Series 
2023A Bonds; and 

WHEREAS, the District has incurred or will incur certain expenses in finalizing the 
sale, closing, and issuance of the Series 2023A Bonds, the costs of which are reflected in 
Exhibit D attached hereto (the “Costs of Issuance”), finds such Costs of Issuance to be 

1 Note, the only updates made to the Final 2023A Assessment Report to reflect the Updated Sources and 
Uses are revisions to Table 3 (Sources and Uses) and corresponding updates to project fund and escrow 
deposit numbers in Sections 4.1 and 4.2. Such revisions did not impact or change the special assessments 
securing the Series 2023A Bonds as levied and imposed pursuant to the Assessment Resolutions. 



reasonable and in the best interests of the District, and desires to ratify payments made 
in relation to the closing and issuance of the Series 2023A Bonds. 

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF 
SUPERVISORS OF THE DISTRICT COMMUNITY 
DEVELOPMENT DISTRICT: 

SECTION 1. The sale, issuance, and closing of the Series 2023A Bonds and the 
adoption of resolutions relating to the Series 2023A Bonds under the terms and 
conditions set forth therein serve a public purpose and are in the best interests of the 
District and are hereby ratified, approved, and confirmed. 

SECTION 2. The resolutions levying and imposing the special assessments 
securing the Series 2023A Bonds remain in full force and effect and are hereby ratified 
and confirmed in all respects. Notwithstanding the prior sentence, this Resolution is 
intended to supplement Resolution 2024-02, which remains in full force and effect, 
except as modified herein with respect to the Updated Sources and Uses, which 
modifications specifically include: (i) the estimated Sources and Uses of funds of the 
2023A Bonds attached as part of Composite Exhibit C to Resolution 2024-02 is hereby 
updated and replaced by the Updated Sources and Uses attached hereto as Exhibit B; 
and (ii) Exhibit B to Resolution 2024-02 is hereby updated and replaced by the Final 
2023A Assessment Report attached hereto as Exhibit C. This Resolution and Resolution 
2024-02 shall be construed to the maximum extent possible to give full force and effect 
to the provisions of each resolution, provided however that to the extent of any conflict, 
this Resolution shall control. 

SECTION 3. The actions of the Chairman, Vice Chairman, Secretary, Treasurer, 
Assistant Secretaries, and all District Staff in finalizing the closing and issuance of the 
Series 2023A Bonds, including but not limited to the approval of the Updated Sources 
and Uses, the modification of the Final 2023A Assessment Report, and the execution 
and delivery of the Closing Documents, and such other certifications or other 
documents required for the closing on November 29, 2023, are hereby ratified, 
approved, and confirmed in all respects. Copies of the Closing Documents are included 
in the Series 2023A Bond transcript on file at the District Manager’s Office located at 
2300 Glades Road, Suite 410W, Boca Raton, Florida 33431. Said documents are 
specifically ratified, confirmed, and approved in all respects. 

SECTION 4. The Costs of Issuance listed in Exhibit D to this Resolution reflects 
reasonable costs that have been or will be incurred in finalizing the sale, closing, and 
issuance of the Series 2023A Bonds necessary for financing the installation and 
construction of District infrastructure. The Costs of Issuance are hereby ratified and 
approved. 



SECTION 5. The invalidity or unenforceability of any one or more provisions of 
this Resolution shall not affect the validity or enforceability of the remaining portions of 
this Resolution or any part of this Resolution not held to be invalid or unenforceable. 

SECTION 6. This Resolution shall become effective upon its passage. 



PASSED AND ADOPTED this 19th day of February 2024. 

ATTEST: DISTRICT COMMUNITY 
DEVELOPMENT DISTRICT 

_____________________________ _______________________________ 
Secretary/Assistant Secretary Chair 

_____________________________ _____________________________ 
Print Name Print Name 

Exhibit A: Closing Documents 
Exhibit B: Updated Sources and Uses 
Exhibit C: Final 2023A Assessment Report 
Exhibit D: Costs of Issuance 
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Closing Documents 



$775,000 
District Community Development District 

Grant Revenue and Special Assessment 
Refunding and Improvement Bonds, 

Series 2023A-1 

Not to Exceed $57,827,080.20 
District Community Development District 

Grant Revenue and Special Assessment 
Refunding and Improvement Convertible 

Capital Appreciation Bonds, 
Series 2023A-2 

Pre-Closing 

Manner and Place of Pre-Closing: By Mail 

Closing 

Date and Time of Closing November 29, 2023 

Place of Closing: Via Telephone at 10:00 A.M. 

PARTIES REPRESENTED AT PRE-CLOSING AND CLOSING 
ABBREVIATIONS 

ISSUER 
District Community Development District .......................................................................................... IS 

DISTRICT MANAGER, METHODOLOGY CONSULTANT 
AND DISSEMINATION AGENT 
Wrathell, Hunt and Associates, LLC ................................................................................................. DM 

PLACEMENT AGENT 
FMSbonds, Inc .................................................................................................................................... PA 

PURCHASER 
PHCC LLC d/b/a Preston Hollow Community Capital ................................................................... PHC 

TRUSTEE 
U.S. Bank Trust Company, National Association ............................................................................. TR 

TRUSTEE’S COUNSEL 
Holland & Knight LLP ............................................................................................................. ……TC 

BOND COUNSEL 
. Greenberg Traurig, P.A ...................................................................................................................... BC 

DISTRICT COUNSEL AND DISCLOSURE COUNSEL 
Kutak Rock LLP .................................................................................................................................. IC 

DEVELOPER 
.................................................................................. Elements Development of Jacksonville, LLC DEV 

DEVELOPER’S COUNSEL 
Foley & Lardner LLP .................................................................................................................... DEVC 

DISTRICT ENGINEER 
. Kimley-Horn & Associates, Inc ...................................................................................................... ENG 

CITY 
City of Jacksonville, Florida. .......................................................................................................... CITY 
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COMMUNITY REDEVELOPMENT AGENCY 
Downtown Investment Authority ..................................................................................................... DIA 

REVENUE CONSULTANT 
MuniCap, Inc. .....................................................................................................................................RC 
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LIST OF CLOSING DOCUMENTS 

Two (2) executed copies of the following documents or, where permissible, photocopies 
thereof, are to be delivered at the Pre-Closing: 

Responsible 
Party 

Tab. 
No. 

I. BASIC DOCUMENTS 

1.1 Master Trust Indenture dated as of December 1, 2020, between 
District Community Development District (the “District”) and 
U.S. Bank Trust Company, National Association, as trustee 
(the “Trustee”) 

BC 1 

1.2 Third Supplemental Trust Indenture dated as of November 1, 
2023, between the District and the Trustee 

BC 2 

1.3 Fourth Supplemental Trust Indenture dated as of November 1, 
2023, between the District and the Trustee 

3 

1.4 (a) Bond Placement Agreement dated November 21, 2023, by 
and among the District, FMSbonds, Inc, as Placement 
Agent and PHCC LLC d/b/a Preston Hollow Community 
Capital, as purchaser, together with disclosure letter and 
truth in bonding statement of Placement Agent, pursuant to 
Section 218.385, Florida Statutes (the “Bond Placement 
Agreement”) 

(b) Private Placement Memorandum dated November 21, 2023 

BC 4 

1.5 Continuing Disclosure Agreement (Grant Revenue and Special 
Assessment Refunding and Improvement Bonds, Series 2023A-
1) by and between the District and Wrathell, Hunt & 
Associates, LLC, as dissemination agent (“Wrathell”), dated 
November 29, 2023 

BC 5 

1.6 Continuing Disclosure Agreement (Grant Revenue and Special 
Assessment Refunding and Improvement Convertible Capital 
Appreciation Bonds, Series 2023A-2) by and among the 
District, Elements Development of Jacksonville, LLC (the 
“Developer”) and Wrathell, dated November 29, 2023 

BC 6 

1.7 Amended and Restated Redevelopment Agreement between the 
City of Jacksonville, Florida (the “City”), the Downtown 
Investment Authority (the “DIA”) and the Developer, dated 
November 27, 2023, effective as of July 12, 2018 

IC 7 

1.8 Joinder Agreement to Redevelopment Agreement between the 
District, City, the DIA and the Developer, dated as of April 23, 
2019, with April 23, 2019 Letter from DIA to the District 

IC 8 
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Responsible 
Party 

Tab. 
No. 

1.9 Interlocal Agreement between the District, the City and the 
DIA, dated as of December 22, 2020, as amended by the First 
Amendment to Interlocal Agreement dated March 30, 2022, and 
as may be further amended 

IC 9 

1.10 Amended and Restated CRA Infrastructure Improvements 
Costs Disbursements Agreement dated as of November 27, 
2023 by and among the District, the DIA, and the Developer 

IC 10 

1.11 True-Up Agreement (2023A-1 Bonds) dated November 29, 
2023 by and between the District and the Developer 

IC 11 

1.12 True-Up Agreement (2023A-2 Bonds) dated November 29, 
2023 by and between the District and the Developer. 

IC 12 

1.13 Fourth Restated Acquisition Agreement (2023A Bonds) dated 
November 29, 2023, effective as of August 26, 2019 by and 
between the District and the Developer 

IC 13 

1.14 Third Restated Completion Agreement (2023A Bonds) dated 
November 29, 2023 by and between the District and the 
Developer 

IC 14 

1.15 Collateral Assignment Agreement (2023A-1 Bonds) dated 
November 29, 2023 by the Developer in favor of the District 

IC 15 

1.16 Collateral Assignment Agreement (2023A-2 Bonds) dated 
November 29, 2023 by the Developer in favor of the District 

IC 16 

1.17 Declaration of Consent (2023A Bonds) dated November 29, 
2023 by the Developer 

A IC 17 

1.18 Notice of Special Assessments/Governmental Lien of Record 
(2023A Bonds) 

IC 18 

1.19 District Certificate and Initial Beneficial Owner Consent as to 
Additional Bonds pursuant to Section 5.05(b) of the First 
Supplemental Indenture 

BC 19 

II. DOCUMENTS TO BE DELIVERED BY THE DISTRICT 

2.1 Copy of Ordinance No. 2018-563-E enacted by the City 
Council of the City establishing District Community 
Development District effective as of October 24, 2018 (without 
exhibits) 

BC 20 
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Responsible 
Party 

Tab. 
No. 

2.2 Certified copies of the following Bond Resolution: 

(a) Resolution No. 2019-31 of the District adopted March 25, 
2019, authorizing the issuance of not to exceed 
$44,500,000 grant revenue and special assessment bonds 

(b) Resolution 2023-05 of the District adopted on November 
28, 2022, amending and supplementing Resolution No. 
2019-31, authorizing an increase in the maximum 
aggregate principal amount of grant revenue and special 
assessment bonds of not to exceed $70,000,000 

(c) Resolution 2023-22 of the District adopted on August 1, 
2023, authorizing the issuance of not to exceed 
$60,000,000 grant revenue and special assessment 
refunding and improvement bonds and grant revenue and 
special assessment refunding and improvement convertible 
capital appreciation bonds (without exhibits) 

BC 21 

2.3 Certified copies of the following Assessment Resolutions: 

(a) Resolution No. 2023-04 adopted on November 28, 2022 
declaring special assessments, designating the location, 
nature and estimated cost of improvements evidencing the 
intent to use special assessments and establishing the 
assessment methodology and preliminary assessment roll 
and setting a public hearing on special assessments 

(b) Resolution No. 2023-11 adopted on January 17, 2023 
authorizing the Series 2023 Project, equalizing, approving 
and confirming special assessments 

(c) Resolution No. 2024-02 adopted on November 14, 2023 
setting forth the specific terms of the Series 2023A Bonds, 
adopting the Amended and Restated Engineer’s Report and 
Supplemental Assessment Report; and addressing the DIA 
funding (without exhibits) 

BC/IC 22 

2.4 Validation Proceedings: 

(a) Final Judgment (June 12, 2019) 
(b) Final Judgement (April 26, 2023) 
(c) Certificate of No Appeal (July 16, 2019) 
(d) Certificate of No Appeal (May 30, 2023) 

IC 23 

2.5 General and Closing Certificate of the District including 
certifications required by Sections 8(b)(4) and 8(b)(5) of the 
Bond Placement Agreement 

BC/IC 24 
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Responsible 
Party 

Tab. 
No. 

2.6 Certificate of the District as required by Section 3.01(16) of the 
Master Trust Indenture regarding Refunded Bonds 

BC 25 

2.7 Arbitrage and Tax Certificate, including Certificates of 
Placement Agent, Developer, and Rebate Covenants attached 
thereto (Series 2023A-1 Bonds) 

BC 26 

2.8 IRS Form 8038-G (Series 2023A-1 Bonds) BC 27 

2.9 Arbitrage and Tax Certificate, including Certificates of 
Placement Agent, Developer, and Rebate Covenants attached 
thereto (Series 2023A-2 Bonds) 

28 

2.10 IRS Form 8038-G (Series 2023A-2 Bonds) 29 

2.11 Request and Authorization for Authentication and Delivery of 
Series 2023A Bonds 

BC 30 

2.12 Specimen Series 2023A-1 Bonds BC 31 

2.13 Specimen Series 2023A-2 Bonds BC 32 

III. DOCUMENTS TO BE DELIVERED BY THE TRUSTEE 

3.1 Certificate of the Trustee, Paying Agent and Bond Registrar as 
to Certain Matters 

BC 33 

3.2 Certificate of Trustee as to Delivery of Series 2023A Bonds and 
Receipt of Exchanged Bonds and Application of Transferred 
Proceeds 

BC 34 

IV. DOCUMENTS TO BE DELIVERED BY THE PLACEMENT 
AGENT AND PURCHASER 

4.1 Delivery Instructions of Placement Agent as to Series 2023A 
Bonds 

BC 35 

4.2 Investor Letter of PHCC LLC d/b/a Preston Hollow 
Community Capital 

BC 36 

V. DOCUMENT TO BE DELIVERED BY THE DEVELOPER 

5.1 Certificate of Developer required pursuant to Section 8(b)(20) 
of the Bond Placement Agreement 

BC 37 

VI. DOCUMENTS TO BE DELIVERED BY THE DISTRICT 
MANAGER AND METHODOLOGY CONSULTANT 

6.1 Certificate of District Manager and Methodology Consultant 
required by Section 8(b)(23) of the Bond Placement Agreement 

BC 38 
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Responsible 
Party 

Tab. 
No. 

6.2 Amended and Restated Master Special Assessment 
Methodology Report dated November 28, 2022, as 
supplemented by the Final 2023 Supplemental Special 
Assessment Methodology Report dated November 14, 2023 

DM 39 

VII. DOCUMENTS TO BE DELIVERED BY THE 
REVENUE CONSULTANT 

7.1 Certificate of MuniCap, Inc., as Revenue Consultant DM 40 

7.2 RiversEdge Development, City of Jacksonville, Florida, 
District Community Development District, Revenue Report 
dated November 29, 2023 

DM 41 

VIII. DOCUMENTS TO BE DELIVERED BY THE 
CONSULTING ENGINEER 

8.1 Certificate of Consulting Engineer required by Section 8(b)(21) 
of the Bond Placement Agreement and Section 3.01(4) of the 
Master Trust Indenture 

BC 42 

8.2 Amended and Restated District Engineer’s Report dated 
November 14, 2023 

ENG 43 

IX. OPINIONS OF COUNSEL 

9.1 Approving Opinions of Greenberg Traurig, P.A., Bond Counsel BC 44 

9.2 Reliance Letters of Bond Counsel required by Section 8(b)(1) 
of the Bond Placement Agreement 

BC 45 

9.3 Supplemental Opinion of Bond Counsel addressed to the 
District, Placement Agent and Purchaser required by Section 
8(b)(1) of the Bond Placement Agreement 

BC 46 

9.4 No Adverse Impact Opinion of Bond Counsel required by 
Section 3.01(17) of the Master Trust Indenture 

BC 47 

9.5 Opinion and Reliance Letter of Kutak Rock LLP, Counsel to 
the District, required by Section 8(b)(2) of the Bond Placement 
Agreement 

IC 48 

9.6 Opinion of Kutak Rock LLP, Disclosure Counsel, to the 
Developer required by Section 8(b)(2) of the Bond Placement 
Agreement 

DEVC 49 

9.7 Opinion of Counsel to the Trustee required by Section 8(b)(6) 
of the Bond Placement Agreement 

TC 50 



8 

Responsible 
Party 

Tab. 
No. 

9.8 Opinion of Foley & Lardner LLP, Counsel to the Developer 
required by Section 8(b)(20) of the Bond Placement Agreement 

DEVC 51 

X. MISCELLANEOUS 

10.1 Confirmation of Electronic Notice of Sale to Division of Bond 
Finance of State Board of Administration 

BC 52 

10.2 Confirmation of Electronic Filing of Division of Bond Finance 
Combined Forms 2003/2004 

BC 53 

10.3 Forms of Requisitions 

(a) Acquisition and Construction Account (2023A-1 Bonds) 

(b) Acquisition and Construction Account (2023A-2 Bonds) 

(c) Costs of Issuance Account (2023A Bonds) 

BC 54 

10.4 Direction Letter to Trustee Regarding Refunding of Refunded 
Bonds 

BC 55 

10.5 Bondholder’s Waiver of Notice of Optional Redemption BC 56 

10.6 Copy of Cancelled Refunded Bonds BC 57 

10.7 Closing Memorandum PA 58 

10.8 Final Numbers PA 59 

10.9 DTC Blanket Letter of Representations BC 60 



Exhibit B: 
Updated Sources and Uses 

*Numbers updates highlighted in orange 

No.., 27. 2023 6:03 pm Prepnrcd by OBC Finance (The District COO 2023:0-FIN03) Page I 

SOURCES AND USES OF FUNDS 

District Com1nunily Oe\'<'lopm~-nl Oistrict 
Granl Rc'l<:m1c Md Spcd.il /\ls$cssmcnl R..:fonding mid )mprov-.:m1.-=nl &nds. Sc:rit:s 2023 

Sources: 

Bond Proceeds: 
P.lr Amounl 

Other Soun.:es of Funds; 
ir;)osfer of 2020 ReScrvt Account 
T r:-uisfor of 2020 Re<le•nlp1ion Accou,u 
Tta,lsfer Qf2()2l) Revenue Accvum 
Tmnsf~r of2020 C()llS-ttuC'lion Accoum 
Transfcrof2020 lmcrcsi Acooum 
Transforof2022 Rcsct'vc Account 
Transfer of2022 Rcdcrnpcion Aocounc 
Transfer of2022 Cons1ruc~ion Aocounl 
Transferof"2022 lntett$t Account 
Oevclop1.-r Contribution 

Uses: 

Projctl Fund Deposits: 
Projcict Fund 

Rct'unding escrow Oeposils; 
Cash 01.'p()Sil 

OIiier F\,11)(1 0 1.'p()Si l$: 
Oe1>1 Setvice Rese,,,e f'i1,,d 
Ca1)ital i1.ed lmettst Pund (1h1\1 211/2024) 

Deliu!ty Oa1c E':<1,e:nses: 
C0!,1 ofls11uan~ 

Oram Re"e:n11t 
a11dS1,~ial 
AS$eSlllll«II 

Rcfondlns and 
lmpmwmcnt 
Bonds. Series 

2023A•I 

775.000.00 

62.956.44 
2.185.00 

306.0) 
'107.40 
42.97 

7.830.ll 
268.63 

83,479.57 
4.888.15 

283.271.49 
445,435.81 

1.220.4)5.81 

Or,1n1 R<:,·i.mut 
:uid SpociaJ 
AsSCSS1l'ltl'l1 

Refunding snd 
lm1)mwn'ICnt 
Bonds. S~ri<.-s 

2023A•I 

a31,25µ s 

83~ 

)8,750.00 
7.007.29 

45.757.29 

1,220.435.81 

G.r.1111 R.e"en~1e 
a,)d Sp..."'Cfal 
AS$l"SSl'tlC1U 
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1.0 Introduction 

The District Community Development District (the “District”) is a +/- 32.21-
acre community development district located in the City of Jacksonville (the 
“City”), Duval County, Florida. The District was established by Ordinance 
No. 2018-563-E adopted by the City Council of the City and effective on 
October 24, 2018. 

The updated public infrastructure improvements planned for the District (as 
revised, the “Project”) are described in the Amended and Restated District 
Engineer’s Report dated November 14, 2023 (the “2023 Amended 
Engineer’s Report”). The 2023 Amended Engineer’s Report amends and 
restates the Original Engineer’s Report (defined below) and has been 
prepared to update and revise the Project and its cost estimates from those 
initially identified in the District Engineer’s Report originally issued February 
25, 2019, as amended on December 18, 2020 (the “2020 Engineer’s 
Report”), amended and restated on March 21, 2022 (the “2022 Engineer’s 
Report”), and amended and restated on November 28, 2022 (the “Amended 
Engineer’s Report” and collectively with the 2020 Engineer’s Report and the 
2022 Engineer’s Report, the “Original Engineer’s Report”).  Portions of the 
Project have already been funded with proceeds of the Grant Revenue and 
Special Assessment Bonds, Series 2020 (the “Series 2020 Bonds”) and 
Grant Revenue and Special Assessment Bonds, Series 2022 (the “Series 
2022 Bonds” and together with the Series 2020 Bonds the “Prior Bonds”), 
while other portions are subject to the DIA Funding Obligation1 by the City’s 
Downtown Investment Authority (the “DIA”) in an amount not exceeding 
$23,000,000. 

1.1 Purpose 

The District previously adopted that certain Supplemental Special 
Assessment Methodology Report dated December 14, 20202 (the 
“Original Master Report”) as supplemented by the 2022 
Supplemental Special Assessment Methodology Report dated 
March 21, 2022 (the “2022 Report” and together with the Original 
Master Report, the “Prior Assessment Report”), as well as Amended 
and Restated Master Special Assessment Methodology Report 
dated November 28, 2022 (the “Amended and Restated Master 
Report”).  The Original Master Report both established a master 
assessment methodology and applied such methodology to the 
details of the 2020 Bonds to allocate debt assessments (“Series 
2020 Bond Assessments”) to properties within the District to secure 

1 Capitalized terms not otherwise defined herein shall have the same meaning as provided in the Prior Assessment Report 
(as defined herein).
2 Note, prior to the Original Master Report, the District adopted that certain Master Special Assessment Methodology Report 
for the Issuance of Grant Revenue and Special Assessment Bonds adopted May 20, 2019, which was revised and replaced 
by the Original Master Report. 
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repayment of the Series 2020 Bonds. The 2022 Report applied the 
Original Master Report assessment methodology to the details of the 
Series 2022 Bonds allocating debt assessments (“Series 2022 Bond 
Assessments”) to the properties within the District to secure 
repayment of the Series 2022 Bonds. The Amended and Restated 
Master Report amended and restated the Original Master Report in 
full, and provided revisions reflecting changes to the development 
plan, financing plan, and the master special assessment 
methodology. 

This Final 2023 Supplemental Special Assessment Methodology 
Report for the Grant Revenue and Special Assessment Refunding 
and Improvement Bonds, Series 2023A-1 Bonds and for the Grant 
Revenue and Special Assessment Refunding and Improvement 
Convertible Capital Appreciation Bonds, Series 2023A-2 Bonds (the 
“2023 Supplemental Report”) was developed to supplement the 
Amended and Restated Master Report as related to the refunding of 
all outstanding Prior Bonds and providing additional new funding for 
the remaining costs of the Project not otherwise funded by the Prior 
Bonds, the DIA Funding Obligation, or funded by the Developer (as 
defined further herein). This 2023 Supplemental Report allocates 
the debt associated with refunding the Prior Bonds and providing 
funding for additional Project costs based on the special benefits 
received from the public infrastructure improvements that comprise 
said Project. This 2023 Supplemental Report is designed to conform 
to the requirements of Chapter 170 and 190, Florida Statutes, with 
respect to special assessments and is consistent with our 
understanding of case law on this subject. 

1.2 Scope of the 2023 Supplemental Report 

This 2023 Supplemental Report presents the projections for 
refunding the Prior Bonds and providing funds for additional Project 
costs as described in the 2023 Amended Engineer’s Report and 
describes the method for the allocation of special benefits and the 
apportionment of special assessments resulting from the provision 
and funding of a portion of the Project. 

1.3 Special Benefits and General Benefits 

Public infrastructure improvements undertaken and funded by the 
District as part of the Project create special benefits and peculiar 
benefits, different in kind and degree than general benefits for 
properties within the District, as well as general benefits to the areas 
outside of the District, and to the public at large. However, these 
general benefits are incidental in nature and are readily 
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distinguishable from the special benefits which accrue to peculiar 
properties within the District, as the improvements comprising the 
Project enable properties within the District to be developed. 

There is no doubt that the general public and property owners 
outside of the District will benefit from the provision of the Project. 
However, these benefits are only incidental since the Project is 
designed to provide special benefits peculiar to the properties within 
the District, including but not limited to allowing the development of 
property therein. Properties within the District are directly served by 
the Project and depend upon the improvements comprising the 
Project to satisfy the requirements of their development entitlements. 
This fact alone clearly demonstrates the special benefits received by 
the properties within the District. 

The public infrastructure improvements that comprise the Project will 
provide the public infrastructure improvements necessary to make 
the lands within the District developable and saleable. The 
installation of such improvements will cause the value of the 
developable and saleable lands within the District to increase by 
more than the sum of the financed costs of the individual components 
of the Project. Even though the exact value of the special benefits 
provided by the Project is hard to estimate at this point, it is 
nevertheless greater than the costs associated with providing the 
same. 

1.4 Requirements of a Valid Assessment Methodology 

There are two requirements under Florida law for a valid special 
assessment: 

1) First, the properties assessed must derive a special benefit 
from the improvement/service provided. 

2) Second, the assessment must be fairly and reasonably 
apportioned among the properties that receive the special 
benefit. 

Florida law provides for a wide application of special assessments 
that meet these two characteristics of special assessments. 

1.5 Special Benefits Exceed the Costs Allocated 

The special benefits received by the properties within the District 
from the Project are greater than the costs associated with providing 
these benefits. As set forth in the 2023 Amended Engineer’s Report, 
the District Engineer estimates that public infrastructure 
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improvements that comprise the Project and which are necessary to 
support full development of property within the District will have a 
total cost of approximately $75,795,132. The author of this 2023 
Supplemental Report reasonably believes that even though the 
exact value of the special benefits provided by the Project is hard to 
estimate at this point, it is nevertheless greater than the costs 
associated with providing the same, including financing cost, as 
without the public infrastructure improvements that comprise the 
Project, the properties within the District would not be able to be fully 
developed and occupied by future residential and non-residential 
property owners of the community. 

1.6 Organization of the 2023 Supplemental Report 

Section Two describes the development program for the District as 
proposed by the Developer, as defined in Section 2 below. 

Section Three provides a summary of the public infrastructure 
improvements that comprise the Project as set forth in the 2023 
Amended Engineer’s Report. 

Section Four sets forth the current financing program for the District. 

Section Five sets out the special assessment methodology for the 
“Series 2023A-1 Bonds” to be defined further herein) and the “Series 
2023A-2 Bonds” (to be defined further herein and together with the 
Series 2023A-1 Bonds the “Series 2023A Bonds”). 

2.0 Development Program 

2.1 Overview 

The District serves the Rivers Edge development and is designed as 
a master-planned mixed-use development located in the City of 
Jacksonville, Duval County, Florida. The District is generally located 
on the south bank of the St. Johns River, east of Broadcast Place in 
the area known as the “Southbank District”, directly across from 
Downtown Jacksonville. The District’s boundaries currently consist 
of approximately 32.21 +/- acres (the “District Lands”); however, the 
District currently anticipates petitioning the City to add up to an 
additional 1.94 +/- acres (the “Expansion Property”) to the District. 
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2.2 The Development Program 

Land development in the District is expected to continue to be 
conducted by Elements Development of Jacksonville, LLC and/or its 
affiliates (the “Developer”), along with third party developers 
acquiring property from the Developer. Since the adoption of the 
Original Engineer’s Report and Prior Assessment Report, the 
development plan for the land within the current District boundaries 
has been revised.  Based upon the most current information provided 
by the Developer, the current development plan for the District’s 
existing boundaries envisions a total of 1,170 residential dwelling 
units, 200 hotel rooms, 121,400 square feet of retail and 200,000 
square feet of office uses, although land use types and unit numbers 
may change throughout the development period. 

In the first half of 2024, it is anticipated that the Developer will close 
on the sale of two parcels (Tracts 3A and 9B) within the District Lands 
totaling approximately +/- 2.75 acres (“Series 2023A-1 Assessment 
Area”) with entitlements for 40 townhome units to Toll Brothers. 

In addition, as discussed in the Amended and Restated Master 
Report, the Developer anticipates the following changes may occur 
in the near future affecting the District’s development plan: (1) the 
District may petition the City to incorporate into the District the 
Expansion Property (as defined in the Amended and Restated 
Master Report); and/or, (2) the School Board Parking Tract 
Conversion (as defined in the Amended and Restated Master 
Report).  If both the incorporation of the Expansion Property into the 
District and the School Board Parking Tract Conversion were 
successful, the development plan for the land within the expanded 
District would include additional assessable lands to which the 
Developer would allocate its development plan entitlements and to 
which the District would allocate its Series 2023A Assessments. If 
either occurs, any additional Districts lands would be added to the 
Series 2023A-2 Assessment Area and the District may elect to 
reallocate the Series 2023A-2 Assessments consistent with this 
2023 Supplemental Report. Table 1 in the Appendix illustrates the 
revised development plan for the District as discussed above. 

Please note that, pursuant to the Redevelopment Agreement, the 
Development is additionally required to include a marina. The 
Developer’s plan for such envisions the development of a 125-slip 
public marina (“Marina”) constructed, operated, and maintained by 
the District for the benefit of the District’s residents, landowners, 
patrons, and Marina users. The Marina will be anchored on the 
District’s upland parcels (“Upland Parcels”) bordering the St. Johns 
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River, with its docks and marina slips extending out from such 
Upland Parcels over the adjacent river body and sovereign 
submerged lands located thereunder. The Upland Parcels, 
dockmaster building, utility service connections, and landward 
access to all Marina facilities (including the docks and marina slips) 
will be located within the District’s boundaries, while the docks and 
marina slips extending over the water are outside the District’s 
current boundaries. In order to fund a portion of the costs of the 
Marina, aside from the from the $2,000,000 CDD Marina Horizontal 
Infrastructure Contribution which is included as part of the CDD 
Project (as defined further herein), the District issued Bond 
Anticipation Notes, Series 2022 (Taxable) (Public Marina Project) in 
the principal amount not to exceed $5,000,0000 (the “Marina Bond 
Anticipation Notes”), and anticipates issuing additional Marina 
Revenue Bonds in the future. 

As owner of the Upland Parcels, the District has the riparian right to 
access and use the St. Johns River, as well as construct the Marina 
reaching from the Upland Parcels to navigable water, when not 
objected to by the State of Florida (“State”). Therefore, the District 
intends to obtain a submerged land lease from the Board of Trustees 
of the Internal Improvement Trust Fund of the State for the portions 
of the Marina located over the State’s sovereignty submerged land. 

3.0 Project 

3.1 Overview 

The Project as described in the 2023 Amended Engineer’s Report 
(referred to therein as the Capital Improvement Plan or CIP) includes 
(1) the CDD Project (as defined in the 2023 Amended Engineer’s 
Report); and (2) the CRA Project (as defined in the 2023 Amended 
Engineer’s Report).  As indicated in the 2023 Amended Engineer’s 
Report, the cost of the Project will be funded in part by the District 
with proceeds of the Series 2023A Bonds. The Series 2023A Bonds 
will fully refund the Prior Bonds and finance the increased costs of 
the Project.  Additionally, the costs of the CRA Project will be funded 
in part by the DIA through a $23,000,000 DIA Funding Obligation. 
Under the RDA, all cost overruns for the CRA Project in excess of 
the DIA Funding Obligation are the responsibility of the CDD and 
Developer.  Pursuant to a completion agreement, the Developer will 
covenant to complete any non-optional portions of the Project to the 
extent such are not funded with the net proceeds of the Series 2023A 
Bonds or DIA Funding Obligation. 
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3.2 The CDD Project and the CRA Project 

The public infrastructure improvements that are part of the Project 
include improvements that were defined in the RDA. Both projects 
comprising the Project are included public infrastructure 
improvements that are necessary for the development of the 
properties in the District. 

The CDD Project includes, inter alia, public roadways, parking 
facilities, potable water, sanitary sewer, earthwork improvements, 
stormwater management, landscaping and irrigation, lighting and 
underground electric, demolition of existing buried foundations, and 
riverfront bulkhead, the revised costs of which, along with land 
acquisition, professional costs, and contingencies and after 
accounting for certain deductions, such as due to estimated savings 
of sales taxes have been estimated by the District Engineer in his 
2023 Amended Engineer’s Report at $39,395,132. The CRA Project 
includes, inter alia, riverfront bulkhead, boardwalks (including an 
extension of the City’s Riverwalk), trails, City parks, a Water Taxi 
stop, a kayak launch, and extensions of three existing public roadway 
segments, the revised costs of which have been estimated by the 
District Engineer in his 2023 Amended Engineer’s Report at 
$36,400,000, bringing the total revised costs of the Project to the sum 
of $75,795,132. Please note that while the Water Taxi stop is part of 
the CRA Project and part of the Project, due to it being privately 
operated under a franchise awarded by the City, it was not and will 
not be funded by the District with proceeds of any tax-exempt bonds, 
such as the Series 2023A Bonds. 

The public infrastructure improvements that are part of the Project 
are planned, designed, and will be permitted to function as one 
interrelated and integrated system of improvements benefiting all 
properties in the District. Table 2 in the Appendix presents the 
components of the CDD Project and the CRA Project as outlined by 
the District Engineer in the 2023 Amended Engineer’s Report. 

4.0 Financing Program 

4.1 Overview 

As noted above, the District has already embarked on a program of 
financing a portion of the costs of the Project with proceeds of the 
Prior Bonds. The Series 2020 Bonds generated approximately 
$27,836,923.33 in construction proceeds while the Series 2022 
Bonds generated approximately $6,899,706.87 in construction 
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proceeds for a total of approximately $34,736,630.20 to be used to 
finance the Project, thereby leaving approximately $18,058,501.80 
($75,795,132 in total Project costs less $34,736,630.20 financed with 
proceeds of the Prior Bonds and less $23,000,000 in DIA Funding 
Obligation) to be funded by a combination of Series 2023A Bonds 
issued by the District and, if needed, funds contributed by the 
Developer. As costs of the Water Taxi stop, estimated by the District 
Engineer at $1,200,000, is not expected to be funded by the District 
with proceeds of tax-exempt bonds but instead are projected to be 
funded through the DIA Funding Obligation or by the Developer and 
contributed to the City at no cost, the District envisions the use of 
existing funds held in trust accounts associated with the Prior Bonds 
in the combined amount of approximately $8,850,539.63, issuance 
of the Series 2023A Bonds in the principal amount of $58,602,080.20 
and utilization of a Developer contribution in the amount of 
$283,271.49 to fund the unfunded Project costs in the estimated 
amount of $18,058,501.80 and fund the costs of redemption of the 
Prior Bonds in the estimated aggregate amount of $45,666,182.91. 

Note, proceeds of the Series 2023A Bonds may, except to the extent 
noted herein, be used to fund any portion of the CDD Project or CRA 
Project, regardless of whether the CRA Project costs are in fact 
attributable to cost overruns as currently described.  To the extent 
that any District bond money is spent by the District for CRA Project 
items and then later reimbursed by DIA under the Redevelopment 
Agreement as part its DIA Funding Obligation, the reimbursed 
money will be placed into the District’s applicable construction 
account and used as permitted under the applicable trust indenture 
for the District. 

4.2 Types of Bonds Proposed 

The current financing plan for the District envisions issuance of the 
Series 2023A-1 Bonds in the principal amount of $775,000 to finance 
an estimated $337,958.28 in Project costs and an estimated 
$836,720.24 in the costs of redemption of the Prior Bonds.  The 
Series 2023A-1 Bonds will be current interest bonds amortized in 15 
annual installments.  Interest payments on the Series 2023A-1 
Bonds are projected to be made every February 1 and August 1 
commencing February 1, 2024, and principal payments on the Series 
2023A-1 Bonds are projected to be made every August 1 
commencing on August 1, 2026. 

The current financing plan for the District also envisions issuance of 
the Series 2023A-2 Bonds in the principal amount not to exceed 
$57,827,080.20 to finance an estimated $19,048,142.84 in Project 



9 

costs and an estimated $44,829,462.67 in the costs of redemption of 
the Prior Bonds. The Series 2023A-2 Bonds will be structured as 
draw-down bonds convertible to capital appreciation bonds 
amortized in 24 annual installments.  The initial draw on the Series 
2023A-2 Bonds shall occur on the date of issuance and additional 
draws up to the maximum principal amount are anticipated to occur 
over the following 12-36 months.  Conversion/accretion par amount 
of the Series 2023A-2 Bonds is estimated to total $69,220,000.  
Interest payments on the Series 2023A-2 Bonds will be made every 
February 1 and August 1, and principal payments on the Series 
2023A-2 Bonds will be made every August 1 commencing on August 
1, 2029. Final sources and uses of funding for the Series 2023A 
Bonds are presented in Table 3 in the Appendix, while Table 4 in the 
Appendix presents the accretion of the estimated initial not-to-
exceed principal amount of $57,827,080.20 to the fully accreted 
amount of $69,220,000. 

5.0 Assessment Methodology 

5.1 Overview 

The issuance of the Series 2023A Bonds provides the District with a 
portion of the funds necessary to carry out the implementation of the 
Project as described in more detail in the 2023 Amended Engineer's 
Report. The public infrastructure improvements that comprise the 
Project provide special and general benefits, with special benefits 
accruing to the assessable properties within the District and general 
benefits accruing to the areas outside of the District, which are only 
incidental in nature. 

The Series 2023A Bonds will be paid off by assessing properties that 
derive special benefits from that portion of the Project which is 
proposed to be funded with proceeds of the Series 2023A Bonds (the 
“Serries 2023A Assessments”). All assessable properties that 
receive special benefits from the Project will be assessed for their 
fair share, as determined by this 2023 Supplemental Report, of that 
portion of the Project which is proposed to be funded with proceeds 
of the Series 2023A Bonds. 

5.2 Benefit Allocation 

As indicated in Section 2.2, the most current development plan 
envisions the development of a total of 1,170 residential dwelling 
units, 200 hotel rooms, 121,400 square feet of retail and 200,000 
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square feet of office uses, although land use types and unit numbers 
may change throughout the development period. 

As indicated in Section 3.2, the public infrastructure improvements 
that comprise the Project are planned, designed, and will be 
permitted to function as one interrelated and integrated system of 
improvements benefiting all of the properties in the District and is 
also designed to serve and will benefit the additional parcels 
projected to be incorporated into the District as well as the School 
Board Parking Tract. Components of the Project are described in 
more detail in the 2023 Amended Engineer’s Report and are 
necessary to develop all units of all land uses anticipated within the 
District in its present as well its expanded state. 

The public infrastructure improvements comprising the Project have 
a logical connection to the special benefits received by property 
within the District (either pre or post incorporation of additional 
parcels and School Board Parking Tract Conversion), as without 
such public infrastructure improvements, the development of the 
property within the District would not be possible. Based upon the 
logical connection between the public infrastructure improvements 
which comprise the Project and the special benefits to the property 
within the District, the District can assign or allocate a portion of the 
District's debt through the imposition of non-ad valorem special 
assessments to the property receiving such special benefits. Even 
though these special benefits are real and ascertainable (for 
example added use of the property, added enjoyment of the property, 
decreased insurance premiums, development of the property and 
increased marketability and value of the property), the precise 
amount of the benefit cannot yet be calculated with mathematical 
certainty. However, the special benefit derived from the public 
infrastructure improvements on the particular property exceeds the 
cost that the property will be paying for such special benefits. 

The benefit associated with construction or acquisition of that part of 
the Project funded with proceeds of the Series 2023A Bonds is 
proposed to be allocated to the different land use types proposed to 
be developed within the District in proportion to their intensity of use 
of the public infrastructure improvements comprising the Project as 
measured by a standard unit called the Equivalent Residential Unit 
(“ERU”). In following the Amended and Restated Master Report, 
Table 5 in the Appendix illustrates the different values of the ERUs 
that are assigned to the various land use types contemplated to be 
developed within the District in its present boundaries with all 
available units developed. 
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The rationale behind different ERU weights is that generally and on 
average, smaller and less intensely economically utilized land uses 
will, on a per unit/square foot basis, use and benefit from the public 
infrastructure improvements comprising the Project less than larger 
units and more intensely economically utilized land uses. For 
instance, generally and on average smaller units and less intensely 
economically utilized land uses will, on a per unit/square foot basis, 
produce fewer vehicular trips, less storm water runoff, and need less 
water/sewer capacity than larger units and more intensely 
economically utilized land uses. Additionally, the value of larger units 
and more intensely economically utilized land uses is likely to 
appreciate more in terms of dollars than that of the smaller units and 
less intensely economically utilized land uses as a result of the 
implementation of the Project. As the exact amount of the benefit and 
appreciation is not possible to be calculated at this time, the use of 
ERU measures serves as a reasonable approximation of the relative 
amount of benefit received from the Project. 

As the costs of the Project in the total amount of $75,795,132 are 
projected to be funded in part with proceeds of the Series 2023A-1 
Bonds and Series 2023A-2 Bonds in the combined amount of 
$51,595,132.00 and in part with DIA Funding Obligation/Developer 
Contributions the combined estimated amount of $24,200,000, Table 
6 in the Appendix illustrates the allocation of the Project costs to the 
land uses proposed to be developed within the current boundaries of 
the District, each of the respective assessment areas, and their 
funding sources. 

Table 7 in the Appendix presents the apportionment of the Series 
2023A Assessments in accordance with the ERU benefit allocation 
method presented in Table 5 in the Appendix as modified by the DIA 
Funding Obligation/Developer Contributions illustrated in Table 6 in 
the Appendix. Please note that Table 7 presents the apportionment 
of the Series 2023A Assessments separately for the (1) special 
assessments related to repayment of the Series 2023A-1 Bonds (the 
“Series 2023A-1 Assessments”) which will be levied against the 
assessable lands within the Series 2023A-1 Assessment Area (to be 
defined further herein); and separately for the (2) special 
assessments related to repayment of the Series 2023A-2 Bonds (the 
“Series 2023A-2 Assessments”), which will be levied against all 
assessable District Lands other than the Series 2023A-1 
Assessment Area within the Series 2023A-2 Assessment Area (to be 
defined further herein). Table 7 additionally illustrates the 
apportionment of the Series 2023A-2 Assessments within the Series 
2023A-2 Assessment Area based on the District’s present 
boundaries with all available units developed. 
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Please note that the Series 2023A Assessments will only be 
collected by the District in years and in amounts in which the REV 
Grant funds described in more detail in the Original Master Report 
are insufficient to fully pay debt service on the Series 2023A Bonds, 
taking into account the costs of billing and collection of the Series 
2023A Assessments.  The District will apply the same method 
described in the Original Master Report for allocating the REV Grant 
funds to parcels responsible for payment of the Series 2020 Bond 
Assessments and Series 2022 Bond Assessments to the Series 
2023A Assessments. Note, if the Series 2023A Assessments are 
certified in multiple series, the REV Grant funds will be applied to all 
assessment series on a pro rata basis. 

The amount of any such REV Grant Payment will be determined 
annually and used to (i) pay a portion of the District’s annual debt 
service obligation on the Series 2023A Bonds as provided under the 
respective trust indentures for the Series 2023A Bonds and (ii) offset 
the billing and collection of the Series 2023A Assessments as a 
credit against the annual installments of the Series 2023A 
Assessments otherwise due and payable in such fiscal year, as 
described herein. The amount of each annual REV Grant Payment 
will be applied on a pro rata basis as a credit to each individual 
parcel’s annual installment of the Series 2023A Assessments (or 
series thereof), to the extent paid by the property owner, based on 
the following methodology: 

• Each parcel, when designated as either Transferred Property (as 
defined further below) or Developer Developed Property (as 
defined further below), will be allocated a portion of the Base 
Value in the same manner that the Series 2023A Assessments 
are allocated, as described above and set forth in Table 7 in the 
Appendix. Once allocated to either Transferred Property or 
Developer Developed Property, that parcel’s allocated share of 
Base Value will not change. 

• Each year, each parcel will be allocated a portion of the REV 
Grant based on the Formula 1 shown in the Original Master 
Report, but for each parcel taking into account its allocated Base 
Value and actual assessed value applicable in the year of the 
calculation. For clarity, the calculation of the parcel’s REV Grant 
will be done for the same year that the annual installment is being 
calculated. If the property owner fails to make an ad valorem 
property tax payment in any year, the REV Grant attributable to 
such parcel for that year is eliminated and the property owner is 
obligated to make the full annual installment payment of the 
Series 2023A Assessments, even if such payment is collected on 
the next year’s tax bill. 
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• Each parcel will then receive a pro rata credit against its annual 
installment of the Series 2023A Assessments in an amount equal 
to the lesser of (a) its share of the REV Grant, actually received 
or (b) its annual installment of the Series 2023A Assessments. 

The surplus, if any, between a parcel’s allocated portion of the REV 
Grant and the annual installment of the Series 2023A Assessments 
(the “Surplus Rev Grant”), will be used by the District on a pro rata 
basis to offset the annual installment of the Series 2023A 
Assessments on Undeveloped Property (as defined further below).  
If the annual installment of the Series 2023A Assessments on 
Undeveloped Property is zero, then the remaining Surplus Rev Grant 
will be used as set forth in the indenture(s) for the Series 2023A 
Bonds. 

5.3 Assigning Assessments 

As the assessable land in the District is not yet platted and/or 
developed, the Series 2023A Assessments will initially be allocated 
on an equal gross acre basis over all developable property within 
their respective assessment area boundaries. 

The Series 2023A-1 Assessments will initially be allocated on an 
equal gross acre basis over Tracts 3A and 9B that cumulatively 
contain +/- 2.75 acres (the “Series 2023A-1 Assessment Area”) while 
the Series 2023A-2 Assessments will initially be allocated on an 
equal gross acre basis over all property within District (+/- 32.21 
acres) less and except the property contained within the Series 
2023A-1 Assessment Area (+/- 2.75 acres), or cumulatively +/- 29.46 
acres (the “Series 2023A-2 Assessment Area”). The land is currently 
categorized as Undeveloped Properties within the District. However, 
as the exact location and the exact size of the Undeveloped 
Properties may change as development occurs, boundaries of the 
District change and land currently deemed undevelopable may 
become developable and vice versa, the Series 2023A-1 
Assessments in the principal amount of $775,000 will initially be 
allocated over the land contained within the Series 2023A-1 
Assessment Area at an initial rate of $281,818.18 per gross acre and 
the Series 2023A-2 Assessments in the fully accreted principal 
amount of $69,220,000 will initially be allocated over the land 
contained within the Series 2023A-2 Assessment Area at an initial 
rate of $2,349,626.61 per gross acre. 

Subsequently, the Series 2023A-2 Assessments will be assigned to 
assessable parcels based on its property designation as either (1) 
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Transferred Property; (2) Developer Developed Property; or (3) 
Undeveloped Property. 

Transferred Property. Transferred Property will be assigned Series 
2023A Assessments as reflected in Table 7 in the Appendix based 
on the Contracted Units at the time of sale. When the development 
of Transferred Property is complete, the assignment of the Series 
2023A Assessments will be adjusted based on Actual Units.  If the 
Actual Units are different from the Contracted Units, a true-up 
analysis will be conducted in accordance with true-up provisions of 
this 2023 Supplemental Report. 

Developer Developed Property. Developer Developed Property 
will be assigned the Series 2023A Assessments once Certificates of 
Occupancy are issued. The amount of the Series 2023A 
Assessments assigned to the Developer Developed Property will be 
based on the number of ERUs contained within the Developer 
Developed Property based on the Actual Units developed as 
evidenced by Certificates of Occupancy. 

Undeveloped Property. Property which remains as Undeveloped 
Property will continue to bear the remaining unallocated Series 
2023A Assessments assigned to it on an equal per gross acre basis 
until such time that it becomes either Transferred Property or 
Developer Developed Property and all Series 2023A Assessments 
are allocated. 

In the event developable lands that derive benefit from the Project 
are added to the District boundaries, whether by boundary 
amendment (e.g., the Expansion Property), replatting, or conversion 
of non-assessable lands to assessable, developable property (e.g., 
the School Board Property Tract Conversion), the Series 2023A 
Assessments may be allocated to such lands pursuant to the 
methodology described herein at the time of such lands become 
assessable. 

5.4 Lienability Test: Special and Peculiar Benefit to the Property 

As first discussed in Section 1.3, Special Benefits and General 
Benefits, the delivery of the public infrastructure improvements that 
comprise the Project create special benefits to property within the 
District. Construction and/or acquisition of such public infrastructure 
improvements will provide several types of systems, facilities and 
services for residents and landowners within the District. The details 
of such systems, facilities and services are set forth in the 2023 
Amended Engineer’s Report. The benefits from these public 
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infrastructure improvements accrue in differing amounts and are 
dependent on the type of land use and number of units, for instance 
square footage for commercial properties, receiving the special 
benefits peculiar to those properties, which flow from the logical 
relationship of the public infrastructure improvements to said 
properties. 

Once these determinations are made, they are reviewed in light of 
the special benefits peculiar to the property, which flow to the 
properties as a result of their logical connection from the public 
infrastructure improvements actually provided. 

For the provision of the public infrastructure improvements 
comprising the Project, the special and peculiar benefits include: 

a. added use of the property; 
b. added enjoyment of the property; 
c. decreased insurance premiums; 
d. increased marketability and value of the property; and 
e. full development of the property within the District. 

The provision of the Project makes the land within the District 
developable and saleable and provides special benefits to 
developable property in the District which are greater than the 
benefits of any single improvement.  These special benefits are real 
and ascertainable, but not yet capable of being calculated and 
assessed in terms of numerical value; however, such benefits are 
more valuable than either the cost of, or the actual assessment levied 
for, the improvement or debt as allocated. 

5.5 Lienability Test: Reasonable and Fair Apportionment of the 
Duty to Pay Assessments 

A reasonable estimate of the proportion of special and peculiar 
benefits received from the public infrastructure improvement that 
comprise the Project is delineated in Table 5 (expressed as ERU 
Factors) in the Appendix. 

The apportionment of the Series 2023A Assessments is fair and 
reasonable because it was conducted on the basis of consistent 
application of the methodology described in Section 5.2 across all 
assessable property within the District according to reasonable 
estimates of the special benefits derived from the acquisition and/or 
construction of the public infrastructure improvements that comprise 
the Project by different land uses. 
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Accordingly, no acre or parcel of property within the District will be 
liened for the payment of any non-ad valorem special assessment 
more than the determined special benefit peculiar to that property 
and therefore, the allocation of the Series 2023A Assessments will 
not be increased by more than the allocation of the Series 2023A 
Assessments set forth in this 2023 Supplemental Report. 

5.6 True-Up Mechanism 

The assessment methodology described herein is based on 
conceptual information obtained from the Developer prior to 
development of land in the District.  As development occurs, it is 
possible that the development plan may change.  The mechanism 
for maintaining the methodology over the changes is referred to as 
true-up. True-up analysis will be performed separately for each 
Transferred Property and separately for the Undeveloped Property. 

True-up analysis will be performed separately for each Transferred 
Property. When a particular Transferred Property achieves 
Certificate(s) of Occupancy and such Certificate(s) of Occupancy 
encompasses the entirety of the development on such parcel, the 
District will compare the number of Actual Units assigned to this 
particular Transferred Property to the number of Contracted Units, 
and if the number of Actual Units is less than the number of 
Contracted Units, the owner of this particular Transferred Property 
will be required to make a True-Up Payment equal to the difference 
between the amount of the Series 2023A Assessments based on the 
number of Contracted Units and the amount of the Series 2023A 
Assessments based on the number of Actual Units. Any True-Up 
Payment will become due and payable by the owner of that particular 
Transferred Property at the time of the True Up determination in that 
tax year, along with any other assessments due. 

True-up analysis will also be performed for Undeveloped Property 
beginning the earlier of (1) at the time 60% of the Series 2023A 
Assessments are allocated based on ERUs assigned to either 
Transferred Property or Developer Developed Property, or (2) at the 
time 60% of net developable acres within the District are classified 
as either Transferred Property or Developer Developed Property.  At 
the time any plat and/or site plan is submitted for review, the District 
will conduct its true-up analysis for Undeveloped Property to 
determine whether the Undeveloped Property is capable of 
absorbing the remaining Series 2023A Assessments not yet 
assigned to the Transferred Property and Developer Developed 
Property.  If, as the result of the true-up analysis, the amount of the 
Series 2023A Assessments per ERU for the remaining Undeveloped 
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Property exceeds the original amount of the Series 2023A 
Assessments per ERU, initially set at $25,227.86 for the Series 
2023A-1 Assessments (calculated as the Series 2023A-1 Bonds 
principal amount of $775,000 divided by 30.720 ERUs) and initially 
set at $37,047.00 for the Series 2023A-2 Assessments (calculated 
as the Series 2023A-2 Bonds fully accreted principal amount of 
$69,220,000 divided by 1,868.437 ERUs) and subject to 
recalculation as principal on the Series 2023A Bonds is paid as the 
result of principal payments, then the owner of the Undeveloped 
Property will be required to make a True-Up Payment equal to 
difference in the amount of the Series 2023A Assessments per ERU 
as illustrated in this 2023 Supplemental Report, initially at 
$25,227.86 for the Series 2023A-1 Assessments and $37,047.00 for 
the Series 2023A-2 Assessments, times the number of ERUs 
remaining after accounting for ERUs assigned to the Transferred 
Property and Developer Developed Property and the amount of the 
Series 2023A Assessments per ERU calculated in accordance with 
the development plan as illustrated in this 2023 Supplemental Report 
times the number of ERUs reasonably planned by the Developer to 
be developed within the Undeveloped Property as provided by the 
Developer, which number may be verified by the District at the 
District’s sole discretion. 

Note, owners of Transferred Property and/or Undeveloped Property 
may request a deferral of any True-Up Payment. See “Deferrals of 
True-Up Payments” in the Original Master Report. 

5.7 Assessment Roll 

Based on the per gross acre assessment proposed in Section 5.3, 
the Series 2023A-1 Assessments in the amount of $775,000 are 
levied over the Series 2023A-1 Assessment Area described in 
Exhibit “A-1” and the Series 2023A-2 Assessments in the fully 
accreted amount of $69,220,000 are levied over the Series 2023A-2 
Assessment Area described in Exhibit “A-2”.  Excluding any 
capitalized interest period, debt service assessment shall be paid in 
fifteen (15) annual installments for the Series 2023A-1 Bonds and in 
twenty-four (24) annual installments for the Series 2023A-2 Bonds. 

6.0 Additional Stipulations 

6.1 Overview 

Wrathell, Hunt and Associates, LLC was retained by the District to 
prepare a methodology to fairly allocate the Series 2023A 
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Assessments related to funding by the District a portion of the costs 
of the public infrastructure improvements that comprise the Project. 
Certain financing, development and engineering data was provided 
by members of District Staff and/or the Developer. The allocation 
methodology described herein was based on information provided 
by those professionals. Wrathell, Hunt and Associates, LLC makes 
no representations regarding said information transactions beyond 
restatement of the factual information necessary for compilation of 
this 2023 Supplemental Report. 

Wrathell, Hunt and Associates, LLC does not represent the 
District as a Municipal Advisor or Securities Broker nor is 
Wrathell, Hunt and Associates, LLC registered to provide such 
services as described in Section 15B of the Securities and 
Exchange Act of 1934, as amended. Similarly, Wrathell, Hunt 
and Associates, LLC does not provide the District with financial 
advisory services or offer investment advice in any form. 

7.0 Appendix 

Table 1 

District 
Community Development District 

Revised Development Plan 

Land Use Unit of Measurement Total Number of Units 
Retail Sq Ft 121,400 
Apartments Unit 930 
Townhomes Unit 40 
Office Sq Ft 200,000 
Hotel Room 200 
Condo Unit 200 
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Table 2 

District 
Community Development District 

Project 

CDD Project 

Improvement Cost 
Public Roadways $5,900,000 
Parking Facilities $982,181 
Potable Water $1,880,000 
Sanitary Sewer $2,860,000 
Earthwork Improvements $770,000 
Stormwater Management $2,910,000 
Landscaping and Irrigation $770,000 
Lighting and Underground Electric $2,770,000 
Buried Foundation Demolition $691,260 
Riverfront Bulkhead (CDD Portion) $1,960,000 
Land Acquisition $3,551,691 
CDD and CRA Work Product $11,400,000 
Deduction for Elimination of ARTEA Utility Improvements -$200,000 
Deduction for Estimated Sales Tax Savings -$200,000 
Total CDD Project $36,045,132 

Optional CDD Project 

Improvement Cost 
CDD Marina Horizontal Infrastructure Contribution $2,000,000 
City of Jacksonville CEI Contingency $350,000 
General Contingency $1,000,000 
Optional CDD Project Total $3,350,000 

Total CDD Project with Optional Items $39,395,132 

CRA Project 

Improvement Cost 
Riverfront Bulkhead (CRA Portion) $4,850,000 
Southbank Riverwalk $3,320,000 
New Boardwalk $2,330,000 
Overland Trail $770,000 
City Parks $16,730,000 
Water Taxi Stop (not included in CIP) $1,200,000 
Kayak Launch $460,000 
Prudential Drive Extension $1,480,000 
Broadcast Place Extension $2,900,000 
Rivers Edge Boulevard $2,810,000 
Deduction for Estimated City Tree Fund Credit -$450,000 
Total CRA Project $36,400,000 

Total $75,795,132 
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Table 3 

District 
Community Development District 

Series 2023A Bonds Final Sources and Uses of Funds 

Sources Series 2023A-1 Bonds Series 2023A-2 Bonds 
Total Series 2023A 

Bonds 
Bond Proceeds 
Par Amount $775,000.00 $57,827,080.20 $58,602,080.20 

Other Sources of Funds: 
Transfer of 2020 Reserve Account $62,956.44 $3,373,054.84 $3,436,011.28 
Transfer of 2020 Redemption Account $2,185.00 $117,067.23 $119,252.23 
Transfer of 2020 Revenue Account $306.03 $16,396.25 $16,702.28 
Transfer of 2020 Construction Account $207.40 $11,112.26 $11,319.66 
Transfer of 2020 Interest Account $42.97 $2,302.39 $2,345.36 
Transfer of 2022 Reserve Account $7,830.13 $419,519.69 $427,349.82 
Transfer of 2022 Redemption Account $268.63 $14,392.38 $14,661.01 
Transfer of 2022 Construction Account $83,479.57 $4,472,634.98 $4,556,114.55 
Transfer of 2022 Interest Account $4,888.15 $261,895.29 $266,783.44 
Developer Contribution $283,271.49 $0.00 $283,271.49 

$445,435.81 $8,688,375.31 $9,133,811.12 

Total Sources $1,220,435.81 $66,515,455.51 $67,735,891.32 

Uses 
Project Fund Deposits: 
Project Fund $337,958.28 $19,048,142.84 $19,386,101.12 

Refunding Escrow Deposits: 
Cash Deposit $836,720.24 $44,829,462.67 $45,666,182.91 

Other Fund Deposits: 
Debt Service Reserve Fund $38,750.00 $2,076,600.00 $2,115,350.00 
Capitalized Interest Fund (thru 2/1/2024) $7,007.29 $0.00 $7,007.29 

$45,757.29 $2,076,600.00 $2,122,357.29 
Delivery Date Expenses: 
Cost of Issuance $0.00 $561,250.00 $561,250.00 

Total Uses $1,220,435.81 $66,515,455.51 $67,735,891.32 

Table 4 

District 
Community Development District 

Series 2023A-2 Bonds Accretion 

Date Accreted Value 
11/29/2023 $57,827,080.20 

2/1/2027 $69,220,000.00 
Fully Accreted Value $69,220,000.00 
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Table 5 

District 
Community Development District 

Benefit Allocation 

Land Use Unit of Measurement Total Number of Units ERU Weight ERU Basis Total ERU 
Retail Sq Ft 121,400 1.167 per 1,000 Sq Ft 141.637 
Apartments Unit 930 1.000 per Unit 930.000 
Townhomes Unit 40 0.768 per Unit 30.720 
Office Sq Ft 200,000 1.167 per 1,000 Sq Ft 233.400 
Hotel Room 200 0.600 per Room 120.000 
Condo Unit 200 2.217 per Unit 443.400 
Total 1,899.157 

Table 6 

District 
Community Development District 

Project Cost Allocation for Landuses Subject to Series 2023A-1 Assessments 

Land Use Unit of Measurement Total  Number of Units 

Project Costs 
Attributable to 

Landuses Subject to 
Series 2023A-1 
Assessments 

Project Costs Funded 
with Series 2023A-1 

Bonds 

Project Costs Funded 
with CRA 

Contribution/ 
Developer 

Contribution 
Retail Sq Ft 0 $0.00 $0.00 $0.00 
Apartments Unit 0 $0.00 $0.00 $0.00 
Townhomes Unit 40 $1,226,031.33 $682,334.61 $543,696.72 
Office Sq Ft 0 $0.00 $0.00 $0.00 
Hotel Room 0 $0.00 $0.00 $0.00 
Condo Unit 0 $0.00 $0.00 $0.00 
Total $1,226,031.33 $682,334.61 $543,696.72 

Project Cost Allocation for Landuses Subject to Series 2023A-2 Assessments 

Land Use Unit of Measurement Total  Number of Units 

Project Costs 
Attributable to 

Landuses Subject to 
Series 2023A-2 
Assessments 

Project Costs Funded 
with Series 2023A-2 

Bonds 

Project Costs Funded 
with CRA 

Contribution/ 
Developer 

Contribution 
Retail Sq Ft 121,400 $5,652,730.01 $3,859,457.81 $1,793,272.20 
Apartments Unit 930 $37,116,182.95 $25,341,444.18 $11,774,738.76 
Townhomes Unit 40 $0.00 $0.00 $0.00 
Office Sq Ft 200,000 $9,314,964.62 $6,359,885.02 $2,955,079.60 
Hotel Room 200 $4,789,184.90 $3,269,863.77 $1,519,321.13 
Condo Unit 200 $17,696,038.19 $12,082,146.61 $5,613,891.58 
Total $74,569,100.67 $50,912,797.39 $23,656,303.28 



22 

Table 7 

District 
Community Development District 

Series 2023A-1 Assessments Apportionment 

Land Use Unit of Measurement Total Number of Units 

Total Series 2023A-1 
Assessments Initial 

Apportionment 

Series 2023A-1 
Assessments 

Apportionment per 
Unit 

Total Series 2023A-1 
Assessments MADS 

Apportionment* 

Series 2023A-1 
Assessments MADS 
Apportionment per 

Unit* 
Retail Sq Ft 0 $0.00 $0.00 $0.00 $0.00 
Apartments Unit 0 $0.00 $0.00 $0.00 $0.00 
Townhomes Unit 40 $775,000.00 $19,375.00 $78,087.50 $1,952.19 
Office Sq Ft 0 $0.00 $0.00 $0.00 $0.00 
Hotel Room 0 $0.00 $0.00 $0.00 $0.00 
Condo Unit 0 $0.00 $0.00 $0.00 $0.00 
Total $775,000.00 $78,087.50 

Series 2023A-2 Assessments Apportionment 

Land Use Unit of Measurement Total Number of Units 

Total Series 2023A-2 
Assessments Initial 

Apportionment 

Total Series 2023A-2 
Assessments Fully 

Accreted Value 
Apportionment 

Series 2023A-2 
Assessments 

Apportionment per 
Unit 

Total Series 2023A-2 
Assessments MADS 

Apportionment* 

Series 2023A-2 
Assessments MADS 
Apportionment per 

Unit* 
Retail Sq Ft 121,400 $4,383,596.81 $5,247,240.05 $43.22 $408,641.52 $3.37 
Apartments Unit 930 $28,782,974.03 $34,453,710.19 $37,047.00 $2,683,166.05 $2,885.12 
Townhomes Unit 0 $0.00 $0.00 $0.00 $0.00 $0.00 
Office Sq Ft 200,000 $7,223,598.00 $8,646,769.85 $43.23 $673,388.13 $3.37 
Hotel Room 200 $3,713,932.13 $4,445,640.02 $22,228.20 $346,214.97 $1,731.07 
Condo Unit 200 $13,722,979.23 $16,426,639.89 $82,133.20 $1,279,264.33 $6,396.32 
Total $57,827,080.20 $69,220,000.00 $5,390,675.00 

* When the annual installments of 2022 Assessments are collected by the District utilizing the Duval County Tax Collector's annual real estate tax notice (tax bill), the amounts will also 
include additional costs of collection estimated at 3.5% and early payment discount allowance estimated at 4% 



Exhibit “A-1” 

Series 2023A-1 Assessments in the amount of $775,000 are proposed to be levied uniformly over 
the area described below: 

Series 2023A-1 Assessment Area 
Legal Description 

TRACT 3A AND TRACT 9B, RIVERSEDGE, BEING MORE PARTICULARLY DESCRIBED AS 
FOLLOWS:  

BEGINNING AT THE MOST NORTHERLY CORNER OF SAID TRACT 9B, SAID CORNER 
LYING ON THE SOUTHERLY LINE OF TRACT "G" AS SHOWN ON SAID PLAT OF 
RIVERSEDGE; THENCE S66°14'48"E, ALONG SAID SOUTHERLY LINE, A DISTANCE OF 
95.02 FEET TO THE SOUTHEASTERLY LINE OF SAID TRACT 9B; THENCE S23°45'12"W, 
ALONG SAID SOUTHEASTERLY LINE, A DISTANCE OF 280.55 FEET TO THE SOUTHERLY 
LINE OF SAID TRACT 9B; THENCE S86°36'07"W, ALONG THE SOUTHERLY LINE OF SAID 
TRACT 3A AND TRACT 9B, A DISTANCE OF 637.93 FEET TO THE SOUTHEAST CORNER 
OF TRACT "H" AS SHOWN ON SAID PLAT OF RIVERSEDGE; THENCE N03°23'53"W, ALONG 
THE EAST LINE OF SAID TRACT "H", A DISTANCE OF 50.00 FEET TO THE NORTHEAST 
CORNER OF SAID TRACT "H"; THENCE S86°36'07"W, ALONG THE NORTH LINE OF SAID 
TRACT "H", A DISTANCE OF 155.80 FEET TO AN ANGLE POINT IN SAID NORTH LINE; 
THENCE N69°41'16"W, CONTINUING ALONG SAID NORTH LINE, A DISTANCE OF 47.03 
FEET TO A POINT ON THE SOUTHEASTERLY RIGHT OF WAY LINE OF HEALTH WALK WAY 
(A VARIABLE WIDTH PRIVATE RIGHT OF WAY) AS SHOWN ON SAID PLAT OF 
RIVERSEDGE; THENCE NORTHEASTERLY ALONG SAID SOUTHEASTERLY RIGHT OF 
WAY LINE, THE FOLLOWING FIVE (5) COURSES: COURSE ONE (1): N22°27'19"E, 3.76 FEET 
TO A POINT OF CURVATURE OF A CURVE BEING CONCAVE WESTERLY AND HAVING A 
RADIUS OF 55.00 FEET; COURSE TWO (2): NORTHERLY ALONG THE ARC OF LAST SAID 
CURVE, AN ARC DISTANCE OF 31.54 FEET, LAST SAID ARC BEING SUBTENDED BY A 
CHORD BEARING AND DISTANCE OF N06°01'31"E, 31.11 FEET TO A POINT OF REVERSE 
CURVATURE OF A CURVE BEING CONCAVE EASTERLY AND HAVING A RADIUS OF 20.00 
FEET; COURSE THREE (3): NORTHERLY ALONG THE ARC OF LAST SAID CURVE, AN ARC 
DISTANCE OF 11.47 FEET, LAST SAID ARC BEING SUBTENDED BY A CHORD BEARING 
AND DISTANCE OF N06°01'31"E, 11.31 FEET TO A POINT OF TANGENCY; COURSE FOUR 
(4): N22°27'19"E, 94.90 FEET TO A POINT OF CURVATURE OF A CURVE BEING CONCAVE 
SOUTHERLY AND HAVING A RADIUS OF 25.00 FEET; COURSE FIVE (5): NORTHEASTERLY 
ALONG THE ARC OF LAST SAID CURVE, AN ARC DISTANCE OF 38.14 FEET, LAST SAID 
ARC BEING SUBTENDED BY A CHORD BEARING AND DISTANCE OF N66°09'50"E, 34.55 
FEET TO A POINT OF REVERSE CURVATURE OF A CURVE BEING CONCAVE NORTHERLY 
AND HAVING A RADIUS OF 1484.00 FEET, LAST SAID POINT OF REVERSE CURVATURE 
LYING ON THE SOUTHERLY RIGHT OF WAY LINE OF PRUDENTIAL DRIVE (TRACT "BB", A 
VARIABLE WIDTH PRIVATE RIGHT OF WAY) AS SHOWN ON SAID PLAT OF RIVERSEDGE; 
THENCE EASTERLY ALONG SAID SOUTHERLY RIGHT OF WAY LINE, THE FOLLOWING 
FIVE (5) COURSES: COURSE ONE (1): EASTERLY ALONG THE ARC OF LAST SAID CURVE, 



AN ARC DISTANCE OF 499.69 FEET, LAST SAID ARC BEING SUBTENDED BY A CHORD 
BEARING AND DISTANCE OF S79°46'26"E, 497.33 FEET TO A POINT OF NON-TANGENCY; 
COURSE TWO (2): N06°49'58"E, 18.43 FEET; COURSE THREE (3): S87°12'10"E, A DISTANCE 
OF 140.05 FEET TO A POINT OF CURVATURE OF A CURVE BEING CONCAVE NORTHERLY 
AND HAVING A RADIUS OF 99.50 FEET; COURSE FOUR (4): NORTHEASTERLY ALONG THE 
ARC OF LAST SAID CURVE, AN ARC DISTANCE OF 119.91 FEET, LAST SAID ARC BEING 
SUBTENDED BY A CHORD BEARING AND DISTANCE OF N58°16'26"E, 112.78 FEET TO A 
POINT OF TANGENCY; COURSE FIVE (5): N23°45'02"E, 159.56 FEET TO THE POINT OF 
BEGINNING.  

CONTAINING 2.75 ACRES, MORE OR LESS. 



Exhibit “A-2” 

Series 2023A-2 Assessments in the fully accreted amount of $69,220,000 are proposed to be 
levied uniformly over the area described below: 

Series 2023A-2 Assessment Area 
Legal Description 

PROPOSED DEVELOPMENT PARCEL (DP) 

ALL OF LOTS 7 THROUGH 10, WATER LOTS SECOND SERIES, REEDS FOURTH SUBDIVISION OF 
SOUTH JACKSONVILLE, AS SHOWN ON THE PLAT THEREOF AS RECORDED IN PLAT BOOK 1, PAGE 
46 OF THE FORMER PUBLIC RECORDS OF DUVAL COUNTY, FLORIDA, A PART OF KANSAS STREET, 
A 60 FOOT RIGHT OF WAY, CLOSED BY ORDINANCE BB-246 AND A PART OF SECTIONS 44 AND 45, 
THE ISAAC HENDRICKS GRANT, AND A PART OF SECTION 60, THE F. BAG LEY AND I. HENDRICKS 
GRANT, ALL LYING IN TOWNSHIP 2 SOUTH, RANGE 26 EAST, DUVAL COUNTY, FLORIDA, BEING 
MORE PARTICULARLY DESCRIBED AS FOLLOWS: 

FOR A POINT OF COMMENCEMENT, COMMENCE AT THE INTERSECTION OF THE NORTHEASTERLY 
RIGHT OF WAY LINE OF REED AVENUE, A 60 FOOT RIGHT OF WAY AS PRESENTLY ESTABLISHED 
AND THE EASTERLY RIGHT OF WAY LINE OF BROADCAST PLACE, A 60 FOOT RIGHT OF WAY AS 
PRESENTLY ESTABLISHED; THENCE NORTH 02 DEGREES 27 MINUTES 30 SECONDS EAST, 240.42 
FEET TO THE POINT OF BEGINNING; THENCE FROM SAID POINT OF BEGINNING, NORTH 02 
DEGREES 27 MINUTES 30 SECONDS EAST, CONTINUING ALONG SAID EASTERLY RIGHT OF WAY 
LINE, THE NORTHERLY PROLONGATION THEREOF, AND ALONG THE WESTERLY LINE OF SAID LOT 
7, WATER LOTS SECOND SERIES, REEDS FOURTH SUBDIVISION OF SOUTH JACKSONVILLE; A 
DISTANCE OF 822.36 FEET TO THE NORTHWESTERLY CORNER OF SAID LOT 7; THENCE NORTH 27 
DEGREES 38 MINUTES 14 SECONDS EAST, DEPARTING SAID WESTERLY LINE AND ALONG THE 
EASTERLY LINE AND NORTHEASTERLY PROJECTION OF THE EASTERLY LINE OF THOSE LANDS 
DESCRIBED AND RECORDED IN OFFICIAL RECORDS BOOK 5103, PAGE 759 OF THE CURRENT PUBLIC 
RECORDS OF DUVAL COUNTY, FLORIDA, A DISTANCE OF 283.34 FEET TO A POINT ON A LINE BEING 
THE BOUNDARY SEP ARA TING THE LANDS OF PRIVATE OWNERSHIP FROM THE ADJACENT STATE 
OWNED SOVEREIGNTY LANDS AS DESCRIBED IN OFFICIAL RECORDS BOOK 9008, PAGE 1216 AND 
OFFICIAL RECORDS BOOK 12686, PAGE 9 10 OF THE CURRENT PUBLIC RECORDS OF DUVAL 
COUNTY, FLORIDA; THENCE EASTERLY ALONG LAST SIDE LINE THE FOLLOWING 14 COURSES: 
COURSE I, THENCE NORTH 72 DEGREES 33 MINUTES 56 SECONDS EAST, 61.48 FEET; COURSE 2, 
THENCE SOUTH 73 DEG REES 04 MINUTES 04 SECONDS EAST, 220.55 FEET TO A POINT ON THE FACE 
OF AN DQSTING SEAWALL; COURSE 3, THENCE NORTH 27 DEGREES 29 MINUTES 56 SECONDS EAST 
ALONG SAID EXISTING SEAWALL, 25.35 FEET; COURSE 4, THENCE SOUTH 62 DEGREES 16 MINUTES 
12 SECONDS EAST CONTINUING ALONG SAID EXISTING SEAWALL, 154.29 FEET; COURSE 5, THENCE 
SOUTH 17 DEGREES 34 MINUTES 47 SECONDS EAST DEPARTING SAID EXISTING SEAWALL, 23.74 
FEET; COURSE 6, THENCE SOUTH 39 DEGREES 24 MINUTES 04 SECONDS EAST, 32.94 FEET; COURSE 7, 
THENCE SOUTH 50 DEGREES 13 MINUTES 49 SECONDS EAST, 74.57 FEET TO A POINT ON THE FACE 
OF AN EXISTING SEAWALL; COURSE 8, THENCE SOUTH 62 DEGREES 32 MINUTES 42 SECONDS EAST 
ALONG SAID EXISTING SEAWALL, 100.76 FEET; COURSE 9, THENCE NORTH 71 DEGREES 02 MINUTES 
59 SECONDS EAST CONTINUING ALONG SAID EXISTING SEAWALL, 31.40 FEET; COURSE 10, THENCE 
SOUTH 62 DEGREES 38 MINUTES 03 SECONDS EAST CONTINUING ALONG SAID EXISTING SEA WALL, 
447.96 FEET; COURSE 11, THENCE SOUTH 62 DEGREES 16 MINUTES 36 SECONDS EAST CONTINUING 
ALONG SAID EXISTING SEAWALL, 156.94 FEET; COURSE 12, THENCE SOUTH 78 DEGREES 43 
MINUTES 28 SECONDS EAST DEPARTING SAID EXISTING SEAWALL, 60.20 FEET; COURSE 13, THENCE 
SOUTH 56 DEGREES 36 MINUTES 20 SECONDS EAST, 348.39 FEET; COURSE 14, THENCE SOUTH 26 
DEGREES 50 MINUTES 05 SECONDS EAST, 107. 15 FEET TO THE POINT OF TERMINATION OF SAID 
LINE DESCRIBED IN OFFICIAL RECORDS BOOK 9008, PAGE 1216 AND OFFICIAL RECORDS BOOK 
12686, PAGE 910 OF THE CURRENT PUBLIC RECORDS OF DUVAL COUNTY, FLORIDA;; THENCE 
SOUTH 72 DEGREES 27 MINUTES 52 SECONDS WEST, 53.09 FEET TO A POINT ON THE WATERS OF 
THE ST.JOHNS RI VER; THENCE SOUTH 23 DEGREES 45 MINUTES 12 SECONDS WEST DEPARTING 
SAID WATERS OF THE ST. JOHNS RIVER, 356.01 FEET; THENCE SOUTH 86 DEGREES 36 MINUTES 07 
SECONDS WEST, 885.56 FEET TO THE NORTHWEST CORNER OF THOSE LANDS DESCRIBED IN 
OFFICIAL RECORDS BOOK 14316, PAGE 1471 OF THE CURRENT PUBLIC RECORDS OF SAID COUNTY; 
THENCE NORTH 61 DEGREES 14 MINUTES 42 SECONDS WEST, 189.34 FEET; THENCE NORTH 85 
DEGREES 43 MINUTES 46 SECONDS WEST, 481.49 FEET TO SAID EASTERLY RIGHT OF WAY LINE OF 
BROADCAST PLACE AND THE POINT OF BEGINNING . 

CONTAINING 32.21 ACRES, MORE OR LESS. 
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LESS AND EXCEPT THE FOLLOWING DESCRIBED LANDS (TRACT 3A AND TRACT 9B): 

BEGINNING AT THE MOST NORTHERLY CORNER OF SAID TRACT 9B, SAID CORNER LYING 
ON THE SOUTHERLY LINE OF TRACT "G" AS SHOWN ON SAID PLAT OF RIVERSEDGE; 
THENCE S66°14'48"E, ALONG SAID SOUTHERLY LINE, A DISTANCE OF 95.02 FEET TO THE 
SOUTHEASTERLY LINE OF SAID TRACT 9B; THENCE S23°45'12"W, ALONG SAID 
SOUTHEASTERLY LINE, A DISTANCE OF 280.55 FEET TO THE SOUTHERLY LINE OF SAID 
TRACT 9B; THENCE S86°36'07"W, ALONG THE SOUTHERLY LINE OF SAID TRACT 3A AND 
TRACT 9B, A DISTANCE OF 637.93 FEET TO THE SOUTHEAST CORNER OF TRACT "H" AS 
SHOWN ON SAID PLAT OF RIVERSEDGE; THENCE N03°23'53"W, ALONG THE EAST LINE OF 
SAID TRACT "H", A DISTANCE OF 50.00 FEET TO THE NORTHEAST CORNER OF SAID TRACT 
"H"; THENCE S86°36'07"W, ALONG THE NORTH LINE OF SAID TRACT "H", A DISTANCE OF 
155.80 FEET TO AN ANGLE POINT IN SAID NORTH LINE; THENCE N69°41'16"W, CONTINUING 
ALONG SAID NORTH LINE, A DISTANCE OF 47.03 FEET TO A POINT ON THE SOUTHEASTERLY 
RIGHT OF WAY LINE OF HEALTH WALK WAY (A VARIABLE WIDTH PRIVATE RIGHT OF WAY) 
AS SHOWN ON SAID PLAT OF RIVERSEDGE; THENCE NORTHEASTERLY ALONG SAID 
SOUTHEASTERLY RIGHT OF WAY LINE, THE FOLLOWING FIVE (5) COURSES: COURSE ONE 
(1): N22°27'19"E, 3.76 FEET TO A POINT OF CURVATURE OF A CURVE BEING CONCAVE 
WESTERLY AND HAVING A RADIUS OF 55.00 FEET; COURSE TWO (2): NORTHERLY ALONG 
THE ARC OF LAST SAID CURVE, AN ARC DISTANCE OF 31.54 FEET, LAST SAID ARC BEING 
SUBTENDED BY A CHORD BEARING AND DISTANCE OF N06°01'31"E, 31.11 FEET TO A POINT 
OF REVERSE CURVATURE OF A CURVE BEING CONCAVE EASTERLY AND HAVING A RADIUS 
OF 20.00 FEET; COURSE THREE (3): NORTHERLY ALONG THE ARC OF LAST SAID CURVE, AN 
ARC DISTANCE OF 11.47 FEET, LAST SAID ARC BEING SUBTENDED BY A CHORD BEARING 
AND DISTANCE OF N06°01'31"E, 11.31 FEET TO A POINT OF TANGENCY; COURSE FOUR (4): 
N22°27'19"E, 94.90 FEET TO A POINT OF CURVATURE OF A CURVE BEING CONCAVE 
SOUTHERLY AND HAVING A RADIUS OF 25.00 FEET; COURSE FIVE (5): NORTHEASTERLY 
ALONG THE ARC OF LAST SAID CURVE, AN ARC DISTANCE OF 38.14 FEET, LAST SAID ARC 
BEING SUBTENDED BY A CHORD BEARING AND DISTANCE OF N66°09'50"E, 34.55 FEET TO A 
POINT OF REVERSE CURVATURE OF A CURVE BEING CONCAVE NORTHERLY AND HAVING 
A RADIUS OF 1484.00 FEET, LAST SAID POINT OF REVERSE CURVATURE LYING ON THE 
SOUTHERLY RIGHT OF WAY LINE OF PRUDENTIAL DRIVE (TRACT "BB", A VARIABLE WIDTH 
PRIVATE RIGHT OF WAY) AS SHOWN ON SAID PLAT OF RIVERSEDGE; THENCE EASTERLY 
ALONG SAID SOUTHERLY RIGHT OF WAY LINE, THE FOLLOWING FIVE (5) COURSES: 
COURSE ONE (1): EASTERLY ALONG THE ARC OF LAST SAID CURVE, AN ARC DISTANCE OF 
499.69 FEET, LAST SAID ARC BEING SUBTENDED BY A CHORD BEARING AND DISTANCE OF 
S79°46'26"E, 497.33 FEET TO A POINT OF NON-TANGENCY; COURSE TWO (2): N06°49'58"E, 
18.43 FEET; COURSE THREE (3): S87°12'10"E, A DISTANCE OF 140.05 FEET TO A POINT OF 
CURVATURE OF A CURVE BEING CONCAVE NORTHERLY AND HAVING A RADIUS OF 99.50 
FEET; COURSE FOUR (4): NORTHEASTERLY ALONG THE ARC OF LAST SAID CURVE, AN ARC 
DISTANCE OF 119.91 FEET, LAST SAID ARC BEING SUBTENDED BY A CHORD BEARING AND 
DISTANCE OF N58°16'26"E, 112.78 FEET TO A POINT OF TANGENCY; COURSE FIVE (5): 
N23°45'02"E, 159.56 FEET TO THE POINT OF BEGINNING. CONTAINING 2.75 ACRES, MORE OR 
LESS. 

RESULTING IN THE SERIES 2023A-2 ASSESSMENT AREA CONTAINING 29.46 ACRES, MORE 
OR LESS. 



Exhibit D: 
Costs of Issuance 
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Oew l"Jldi CounlCI 0.175,11 21.000.00 
1'1:u:crnent Agent fc<' 0.85321 50,000.00 

9 . .S77JI 561.250.00 
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RESOLUTION 2024-05 

A RESOLUTION OF THE BOARD OF SUPERVISORS OF THE 
DISTRICT COMMUNITY DEVELOPMENT DISTRICT DECLARING THE 
METHOD FOR COLLECTING CERTAIN DEBT SERVICE 
ASSESSMENTS DURING FISCAL YEAR 2023/2024; CERTIFYING AN 
ASSESSMENT ROLL; PROVIDING A SEVERABILITY CLAUSE; AND 
PROVIDING AN EFFECTIVE DATE. 

WHEREAS, the District Community Development District (the “District”) is a local unit of 
special-purpose government established pursuant to Chapter 190, Florida Statutes, for the 
purpose of providing, operating and maintaining infrastructure improvements, facilities and 
services to the lands within the District; and 

WHEREAS, the District is located in the City of Jacksonville, Florida; and 

WHEREAS, the District issued its $775,000 District Community Development District 
Grant Revenue and Special Assessment Refunding and Improvement Bonds, Series 2023A-1 
(the “Series 2023A-1 Bonds”) to finance certain general infrastructure improvements; and 

WHEREAS, pursuant to Chapters 170, 190, and 197, Florida Statutes, and Resolutions 
2023-04, 2023-11, and 2024-02, the District previously levied assessments for debt service on 
the Series 2023A-1 Bonds on lands within the District (the “Series 2023A-1 Debt Assessments”); 
and 

WHEREAS, the Series 2023A-1 Bonds have a final maturity date of August 1, 2040, with 
outstanding principal due each August 1, beginning August 1, 2026, and interest payments on 
the Series 2023A-1 Bonds due each February 1 and August 1, beginning February 1, 2024, until 
final maturity; and 

WHEREAS, the District desires to certify Series 2023A-1 Debt Assessments for collection 
in an amount sufficient to pay for the August 1, 2024, interest payment due on the Series 
2023A-1 Bonds upon the lands and in the amounts set forth in the Assessment Roll attached 
hereto as Exhibit A (the “Assessment Roll”); and 

WHEREAS, it is in the best interests of the District to adopt the Assessment Roll and to 
proceed with collection of the assessments in the amounts set forth therein and in the manner 
set forth in this Resolution and Florida law. 

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF 
SUPERVISORS OF THE DISTRICT COMMUNITY DEVELOPMENT 
DISTRICT: 
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SECTION 1.   RECITALS. The recitals so stated are true and correct and by this reference 
are incorporated into and form a material part of this Resolution. 

SECTION 2. ASSESSMENT ROLL. The District’s Assessment Roll, attached to this 
Resolution as Exhibit A, is hereby certified for collection in accordance with the terms of this 
Resolution. The proceeds therefrom shall be paid to the District. 

SECTION 3. COLLECTION AND ENFORCEMENT; PENALTIES; INTEREST. 

A. Direct Bill Assessments. The collection of the previously levied debt service 
assessments will be collected directly by the District in accordance with Florida law, 
as set forth in Exhibit A. Series 2023A-1 Debt Assessments directly collected by the 
District are due in full (i.e., $20,343.75) no later than July 1, 2024. In the event that 
an assessment payment is not made in accordance with the schedule stated above, 
the whole assessment – including any remaining partial, deferred payments for 
Fiscal Year 2023/2024, as well as any future installments of special assessments 
securing debt service – shall immediately become due and payable; shall accrue 
interest, penalties in the amount of one percent (1%) per month, and all costs of 
collection and enforcement; and shall either be enforced pursuant to a foreclosure 
action, or, at the District’s sole discretion, collected pursuant to the Uniform Method 
on a future tax bill, which amount may include penalties, interest, and costs of 
collection and enforcement. Any prejudgment interest on delinquent assessments 
shall accrue at the rate of any bonds secured by the assessments, or at the statutory 
prejudgment interest rate, as applicable. In the event an assessment subject to 
direct collection by the District shall be delinquent, the District Manager and District 
Counsel, without further authorization by the Board, may initiate foreclosure 
proceedings pursuant to Chapter 170, Florida Statutes, or other applicable law to 
collect and enforce the whole assessment, as set forth herein. 

B. Future Collection Methods. The decision to collect special assessments by any 
particular method – e.g., on the tax roll or by direct bill – does not mean that such 
method will be used to collect special assessments in future years, and the District 
reserves the right in its sole discretion to select collection methods in any given year, 
regardless of past practices. 

SECTION 4. ASSESSMENT ROLL AMENDMENT. The District Manager shall keep appraised 
of all updates made to the Duval County property roll by the Property Appraiser after the date 
of this Resolution and shall amend the District’s Assessment Roll in accordance with any such 
updates, for such time as authorized by Florida law, to the Duval County property roll. After 
any amendment of the Assessment Roll, the District Manager shall file the updates to the tax 
roll in the District records. 
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SECTION 5. SEVERABILITY. The invalidity or unenforceability of any one or more 
provisions of this Resolution shall not affect the validity or enforceability of the remaining 
portions of this Resolution, or any part thereof. 

SECTION 6. EFFECTIVE DATE. This Resolution shall take effect upon the passage and 
adoption of this Resolution by the Board of Supervisors of the District Community Development 
District. 

PASSED AND ADOPTED this 19th day of February 2024. 

ATTEST: DISTRICT COMMUNITY DEVELOPMENT DISTRICT 

_______________________________________ 

_____________________________ By: ____________________________________ 
Secretary/Assistant Secretary 

Its: _____________________________________ 

EXHIBIT A Series 2023A-1 Debt Assessment Roll 
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EXHIBIT A: 
Series 2023A-1 Debt Assessment Roll 

The Series 2023A-1 Debt Assessments are certified for collection in the amount of $20,343.75 
upon the following lands: 

TRACT 3A AND TRACT 9B, RIVERSEDGE, BEING MORE PARTICULARLY DESCRIBED AS FOLLOWS: 

BEGINNING AT THE MOST NORTHERLY CORNER OF SAID TRACT 9B, SAID CORNER LYING ON THE 
SOUTHERLY LINE OF TRACT "G" AS SHOWN ON SAID PLAT OF RIVERSEDGE; THENCE 
S66°14'48"E, ALONG SAID SOUTHERLY LINE, A DISTANCE OF 95.02 FEET TO THE 
SOUTHEASTERLY LINE OF SAID TRACT 9B; THENCE S23°45'12"W, ALONG SAID SOUTHEASTERLY 
LINE, A DISTANCE OF 280.55 FEET TO THE SOUTHERLY LINE OF SAID TRACT 9B; THENCE 
S86°36'07"W, ALONG THE SOUTHERLY LINE OF SAID TRACT 3A AND TRACT 9B, A DISTANCE OF 
637.93 FEET TO THE SOUTHEAST CORNER OF TRACT "H" AS SHOWN ON SAID PLAT OF 
RIVERSEDGE; THENCE N03°23'53"W, ALONG THE EAST LINE OF SAID TRACT "H", A DISTANCE OF 
50.00 FEET TO THE NORTHEAST CORNER OF SAID TRACT "H"; THENCE S86°36'07"W, ALONG 
THE NORTH LINE OF SAID TRACT "H", A DISTANCE OF 155.80 FEET TO AN ANGLE POINT IN SAID 
NORTH LINE; THENCE N69°41'16"W, CONTINUING ALONG SAID NORTH LINE, A DISTANCE OF 
47.03 FEET TO A POINT ON THE SOUTHEASTERLY RIGHT OF WAY LINE OF HEALTH WALK WAY (A 
VARIABLE WIDTH PRIVATE RIGHT OF WAY) AS SHOWN ON SAID PLAT OF RIVERSEDGE; THENCE 
NORTHEASTERLY ALONG SAID SOUTHEASTERLY RIGHT OF WAY LINE, THE FOLLOWING FIVE (5) 
COURSES: COURSE ONE (1): N22°27'19"E, 3.76 FEET TO A POINT OF CURVATURE OF A CURVE 
BEING CONCAVE WESTERLY AND HAVING A RADIUS OF 55.00 FEET; COURSE TWO (2): 
NORTHERLY ALONG THE ARC OF LAST SAID CURVE, AN ARC DISTANCE OF 31.54 FEET, LAST SAID 
ARC BEING SUBTENDED BY A CHORD BEARING AND DISTANCE OF N06°01'31"E, 31.11 FEET TO A 
POINT OF REVERSE CURVATURE OF A CURVE BEING CONCAVE EASTERLY AND HAVING A 
RADIUS OF 20.00 FEET; COURSE THREE (3): NORTHERLY ALONG THE ARC OF LAST SAID CURVE, 
AN ARC DISTANCE OF 11.47 FEET, LAST SAID ARC BEING SUBTENDED BY A CHORD BEARING 
AND DISTANCE OF N06°01'31"E, 11.31 FEET TO A POINT OF TANGENCY; COURSE FOUR (4): 
N22°27'19"E, 94.90 FEET TO A POINT OF CURVATURE OF A CURVE BEING CONCAVE SOUTHERLY 
AND HAVING A RADIUS OF 25.00 FEET; COURSE FIVE (5): NORTHEASTERLY ALONG THE ARC OF 
LAST SAID CURVE, AN ARC DISTANCE OF 38.14 FEET, LAST SAID ARC BEING SUBTENDED BY A 
CHORD BEARING AND DISTANCE OF N66°09'50"E, 34.55 FEET TO A POINT OF REVERSE 
CURVATURE OF A CURVE BEING CONCAVE NORTHERLY AND HAVING A RADIUS OF 1484.00 
FEET, LAST SAID POINT OF REVERSE CURVATURE LYING ON THE SOUTHERLY RIGHT OF WAY 
LINE OF PRUDENTIAL DRIVE (TRACT "BB", A VARIABLE WIDTH PRIVATE RIGHT OF WAY) AS 
SHOWN ON SAID PLAT OF RIVERSEDGE; THENCE EASTERLY ALONG SAID SOUTHERLY RIGHT OF 
WAY LINE, THE FOLLOWING FIVE (5) COURSES: COURSE ONE (1): EASTERLY ALONG THE ARC OF 
LAST SAID CURVE, AN ARC DISTANCE OF 499.69 FEET, LAST SAID ARC BEING SUBTENDED BY A 
CHORD BEARING AND DISTANCE OF S79°46'26"E, 497.33 FEET TO A POINT OF NON-TANGENCY; 
COURSE TWO (2): N06°49'58"E, 18.43 FEET; COURSE THREE (3): S87°12'10"E, A DISTANCE OF 
140.05 FEET TO A POINT OF CURVATURE OF A CURVE BEING CONCAVE NORTHERLY AND 
HAVING A RADIUS OF 99.50 FEET; COURSE FOUR (4): NORTHEASTERLY ALONG THE ARC OF LAST 
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SAID CURVE, AN ARC DISTANCE OF 119.91 FEET, LAST SAID ARC BEING SUBTENDED BY A CHORD 
BEARING AND DISTANCE OF N58°16'26"E, 112.78 FEET TO A POINT OF TANGENCY; COURSE 
FIVE (5): N23°45'02"E, 159.56 FEET TO THE POINT OF BEGINNING. 

CONTAINING 2.75 ACRES, MORE OR LESS. 
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This instrument was prepared by: 

Sarah R. Sandy, Esq. 
KUTAK ROCK LLP 
107 West College Avenue 
Tallahassee, Florida 32301 

SUPPLEMENTAL DISCLOSURE OF PUBLIC FINANCE 
(2023A BONDS) 

THIS SUPPLEMENTAL DISCLOSURE OF PUBLIC FINANCE SUPPLEMENTS THE DISTRICT’S DISCLOSURE OF 
PUBLIC FINANCE (2020 BONDS), AS RECORDED AS DOCUMENT #2020287596, IN THE OFFICIAL RECORDS 
BOOK 19510, PAGE 725 THROUGH 729, INCLUSIVE, ALL OF THE PUBLIC RECORDS OF DUVAL COUNTY, 
FLORIDA. 

The District Community Development District (“District”) is a unit of special-purpose government 
created pursuant to and existing under the provisions of Chapter 190, Florida Statutes (“Act”). Under 
Florida law, community development districts are required to take affirmative steps to provide for the 
full disclosure of information relating to the public financing and maintenance of improvements to real 
property undertaken by such districts. 

WHAT IS THE DISTRICT AND HOW IS IT GOVERNED? 

The District is an independent special taxing district, created pursuant to and existing under the 
provisions of Chapter 190, Florida Statutes.   The City Council of the City of Jacksonville established the 
District by enacting Ordinance 2018-563-E, which became effective on October 24, 2018. The District 
currently encompasses approximately 32.21 acres of land located entirely within the City of Jacksonville 
(“City”) and along the south bank of the St. Johns River. The legal description of the lands encompassed 
within the District is attached hereto as Exhibit A. As a local unit of special-purpose government, the 
District provides an alternative means for planning, financing, constructing, operating and maintaining 
various public improvements and community facilities within its jurisdiction. The District is governed by 
a five-member Board of Supervisors (“Board”), the members of which must be residents of the State 
and citizens of the United States. 

The District is authorized by Chapter 190, Florida Statutes, to finance, fund, plan, establish, acquire, 
install, equip, operate, extend, construct, or reconstruct roadways, stormwater management, utilities 
(water and sewer), undergrounding of conduit, offsite improvements, recreational facilities, 
landscaping/lighting and other infrastructure projects, and services necessitated by the development of, 
and serving lands within, the District. To finance the construction of such projects, the District is 
authorized to issue bonds that are secured by special assessments levied against properties within the 
District that are benefitted by the projects and other revenues permitted by the Act. 

For more information about the District, please visit:   http://www.thedistrictcdd.org/. Alternatively, 
please contact the District’s Manager, c/o Wrathell Hunt & Associates, LLC, 2300 Glades Road, Suite 
410W, Boca Raton, Florida 33431, (877) 276-0889 (“District Office”). 

http://www.thedistrictcdd.org/


DESCRIPTION OF PROJECTS, BONDS & ASSESSMENTS 

Capital Improvement Plan 

By way of background, and on July 12, 2018, the City, the Downtown Investment Authority (“DIA”) and 
Elements Development of Jacksonville, LLC (“Developer”) entered into that certain Redevelopment 
Agreement for Redevelopment of the JEA Southside Generator Parcel (“Original Redevelopment 
Agreement”), which was later joined by the District on April 23, 2019, as subsequently amended on 
dated May 4, 2021, and amended and restated in full on November 27, 2023 (collectively, the 
“Redevelopment Agreement”). Pursuant to the Redevelopment Agreement, the parties agreed to 
redevelop the lands within the District’s boundaries along the south bank of the St. Johns River into a 
mixed-use development, including approximately 1,170 residential units, 200 hotel rooms, 200,000 
square feet of office space, 121,400 square feet of retail space, and 125 marina slips.  

The District is undertaking the construction of the public infrastructure necessary for the development, 
including what is known as the “CDD Project,” “CRA Project,” and the “Marina Project.” Among other 
improvements, the CDD Project includes stormwater management facilities, public utilities, public 
roadways with enhanced sidewalks, landscaping, hardscaping, parking, a new school board parking lot, 
parking facilities, public marina horizontal infrastructure, and other land and improvements. The CRA 
Project includes additional riverfront bulkhead, an extension of the Southbank Riverwalk, new 
boardwalk, trails, parks, a water taxi stop, and certain roadway extensions with enhanced sidewalks, 
landscaping, bike lanes, and parking. The Marina Project includes the planning, design, permitting, 
equipping, acquisition, construction, and installation of the public marina improvements, facilities, and 
services. The CDD Project, CRA Project, and Marina Project are part of the District’s overall capital 
improvement plan (collectively, the “Capital Improvement Plan” or “Projects”), which is further 
described in that Amended and Restated District Engineer’s Report, dated February 25, 2019, as 
amended December 18, 2020, as subsequently amended and restated on March 21, 2022, November 
28, 2022, and November 14, 2023 (“RDA Engineer’s Report”) and the RiversEdge Marina District 
Engineer’s Report dated November 28, 2022, as updated on December 20, 2022 (“Marina Engineer’s 
Report” and together with the RDA Engineer’s Report, the “Engineer’s Report”).  

Bonds & Debt Assessments 

Pursuant to the Redevelopment Agreement, up to $23 million in costs for the CRA Project will be paid 
for by DIA, on a reimbursement basis. The remaining costs for the Projects will primarily be financed by 
the District through the District issuance of bonds. 

On December 22, 2020, the District issued not to exceed $35,625,000 in aggregate principal amount of 
District Community Development District Grant Revenue and Special Assessment Bonds, Series 2020 
(“2020 Bonds”), secured by special assessments and tax-increment monies, referred to as a Recaptured 
Enhanced Value Grant (“REV Grant”), to pay for a portion of the Projects. The 2020 Bonds were 
refunded in full by the 2023A Bonds (hereinafter defined). 

On March 30, 2022, the District issued not to exceed $8,415,000 in aggregate principal amount of 
District Community Development District Grant Revenue and Special Assessment Bonds, Series 2022 
(“2022 Bonds”), secured by special assessments and REV Grant payments, to pay for a portion of the 
Projects. The 2022 Bonds were refunded in full by the 2023A Bonds (hereinafter defined). 



On December 21, 2022, the District issued its not to exceed $5,000,000 Bond Anticipation Notes, Series 
2022 (Taxable) (Public Marina Project) (“Marina BAN”) to pay for a portion of the Marina Project. The 
Marina BAN is currently outstanding and anticipated to be refunded by the issuance of future revenue 
bonds secured by net revenues of the marina, and not secured by special assessments or REV Grant 
payments. 

On November 29, 2023, the District issued its $775,000 Grant Revenue and Special Assessment 
Refunding and Improvement Bonds, Series 2023A-1 (“Series 2023A-1 Bonds”) and its not to exceed 
$57,827,080.20 Grant Revenue and Special Assessment Refunding and Improvement Convertible Capital 
Appreciation Bonds, Series 2023A-2 (“Series 2023A-2 Bonds,” and, together with the Series 2023A-1 
Bonds, the “2023 Bonds”) in order to refund its outstanding 2020 Bonds and 2022 Bonds and finance 
remaining portions of the Projects. The 2023 Bonds are secured by special assessments (“2023 
Assessments”) levied by the District on benefitted lands within the District, as well as the REV Grant 
payments from the City.   The 2023 Assessments and REV Grant are further described in the 
Redevelopment Agreement and the Amended and Restated Master Special Assessment Methodology 
Report, dated November 28, 2022, as supplemented by the Final 2023 Supplemental Special Assessment 
Methodology Report, dated November 14, 2023 (together, “Assessment Report”). 

Operation and Maintenance Assessments 

In addition to the 2023 Assessments, the District may also impose on an annual basis operations and 
maintenance assessments (“O&M Assessments”), which are determined and calculated annually by the 
Board in order to fund the District’s annual operations and maintenance budget.   O&M Assessments are 
levied against all benefitted lands in the District, and may vary from year to year based on the amount of 
the District’s budget. O&M Assessments may also be affected by the total number of units that 
ultimately are constructed within the District. The allocation of O&M Assessments is set forth in the 
resolutions imposing the assessments.   Please contact the District Office for more information regarding 
the allocation of O&M Assessments. 

Collection Methods 

For any given fiscal year, the District may elect to collect any special assessment for any lot or parcel by 
any lawful means. Generally speaking, the District may elect to place a special assessment on that 
portion of the annual real estate tax bill, entitled “non-ad valorem assessments,” which would then be 
collected by the County Tax Collector in the same manner as county ad valorem taxes. Alternatively, the 
District may elect to collect any special assessment by sending a direct bill to a given landowner.   The 
District reserves the right to change collection methods from year to year. 

A detailed description of all of the District’s assessments, fees and charges, as well as copies of the 
Engineer’s Report, Assessment Report, and other District records described herein, may be obtained 
from the registered agent of the District as designated to the Florida Department of Economic 
Opportunity in accordance with Section 189.014, Florida Statutes, or by contacting the District’s 
Manager at the District Office. Please note that changes to the District’s capital improvement plans and 
financing plans may affect the information contained herein and all such information is subject to 
change at any time and without further notice. 

[THIS SPACE INTENTIONALLY LEFT BLANK] 



IN WITNESS WHEREOF, the foregoing Supplemental Disclosure of Public Finance (2023 Bonds) 
has been executed to be effective as of ___________________, 2024. 

WITNESS 

By: 
Name: 
Address: ____________________________ 
____________________________________ 

DISTRICT COMMUNITY DEVELOPMENT 
DISTRICT 

By: 
Name: ________________________________ 
Title: Chairperson 

By: 
Name: 
Address: ____________________________ 
____________________________________ 

   

STATE OF FLORIDA 
COUNTY OF _____________ 

The foregoing instrument was acknowledged before me by means of □ physical presence or □ online notarization this 
_____ day of _________________ 2024, by ___________________ as Chairperson of District Community Development 
District, who appeared before me this day in person, and who is either personally known to me, or produced 
______________________ as identification. 

(NOTARY SEAL) 

____________________________________ 
NOTARY PUBLIC, STATE OF FLORIDA 

Name:_____________________________ 
(Name of Notary Public, Printed, Stamped or Typed as 
Commissioned) 

EXHIBIT A: Legal Description of Boundaries of District 



EXHIBIT A 
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RESOLUTION 2024-06 
  

A RESOLUTION OF THE BOARD OF SUPERVISORS OF THE DISTRICT 
COMMUNITY DEVELOPMENT DISTRICT RATIFYING THE ACQUISITION OF 
TRACT DD; RATIFYING THE EXECUTION OF CERTAIN DOCUMENTS 
RELATED TO THE PLATTING OF THE DISTRICT LANDS; PROVIDING 
GENERAL AUTHORIZATION; AND ADDRESSING SEVERABILITY, 
CONFLICTS AND AN EFFECTIVE DATE.   

 
            WHEREAS, the District Community Development District (“District”) is a local unit of special-
purpose government created and existing pursuant to Chapter 190, Florida Statutes (“Act”); and  
 
            WHEREAS, the Act authorizes the District to construct, acquire, operate and maintain public 
infrastructure improvements; and 
 

WHEREAS, on or about February 7, 2024, the District acquired Tract DD from Elements 
Development of Jacksonville, LLC (“Developer”), pursuant to that certain executed Special Warranty Deed 
attached hereto as Exhibit A (“Deed”), which has or will be recorded in the Public Records of Duval County, 
Florida (“Property”); and  

 
WHEREAS, in anticipation of the platting of the land in the District, the District executed that 

certain Non-Exclusive Grant and Assignment of Easement, that certain Termination of Temporary 
Construction and Access Easement Agreement from the District to the Developer, and that certain 
Termination of Temporary Construction and Access Easement Agreement from the Developer to the 
District, collectively attached hereto as Composite Exhibit B (the “Platting Documents”); and  

 
WHEREAS, at this time, the District wishes to ratify its actions in acquiring the Property and 

executing the Platting Documents.  
 
NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF SUPERVISORS OF 
THE DISTRICT COMMUNITY DEVELOPMENT DISTRICT: 

 
1. RECITALS.   All of the representations, findings and determinations contained above are 

recognized as true and accurate and are expressly incorporated into this Resolution. 
 
2. RATIFICATION OF ACQUISITION OF PROPERTY AND EXECUTION OF THE DEED AND 

PLATTING DOCUMENTS.  The Board of Supervisors (“Board”) hereby ratifies and approves the acquisition 
of the Property and the execution of the Deed, attached hereto as Exhibit A, and the Platting Documents, 
attached hereto as Composite Exhibit B. 

 
3. SEVERABILITY.  If any section or part of a section of this Resolution is declared invalid or 

unconstitutional, the validity, force and effect of any other section or part of a section of this Resolution 
shall not thereby be affected or impaired unless it clearly appears that such other section or part of a 
section of this Resolution is wholly or necessarily dependent upon the section or part of a section so held 
to be invalid or unconstitutional. 

 
4. CONFLICTS.  All resolutions or parts thereof in conflict herewith are, to the extent of such 

conflict, superseded and repealed. 



 
5. EFFECTIVE DATE.  This Resolution shall become effective upon its passage and shall 

remain in effect unless rescinded or repealed. 
  
            PASSED AND ADOPTED this 19th day of February 2024. 
  
ATTEST:     DISTRICT COMMUNITY  

DEVELOPMENT DISTRICT  
      
 
_____________________________  ____________________________________ 
Secretary    Chairperson, Board of Supervisors   
 
Exhibit A:  Deed for Tract DD 
Composite Exhibit B: Platting Documents 
 
  



EXHIBIT A 
DEED FOR TRACT DD 
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THIS INSTRUMENT PREPARED BY 

AND RECORD AND RETURN TO: 

 

  

  

David C. Cook   

Foley & Lardner LLP  

One Independent Drive, Suite 1300  

Jacksonville, Florida 32202  

  

  

  

 

SPECIAL WARRANTY DEED 

THIS SPECIAL WARRANTY DEED made and executed this ___ day of February 2024, 

by ELEMENTS DEVELOPMENT OF  JACKSONVILLE, LLC, a Florida limited liability 

company, c/o PHCC LLC, d/b/a Preston Hollow Community Capital, 2121 N. Pearl Street, Suite 

600, Dallas, TX 75201 (“Grantor”), and DISTRICT COMMUNITY DEVELOPMENT 

DISTRICT, a local unit of special purpose government organized under the laws of the State of 

Florida, whose address is Whathell, Hunt & Associates, LLC 2300 Glades Road, Suite 410W, 

Boca Raton, FL 33431 (“Grantee”).  

WITNESSETH:  That the Grantor, for and in consideration of the sum of Ten and No/100 

Dollars, and other good and valuable consideration, the receipt and sufficiency whereof is hereby 

acknowledged, by these presents does grant, bargain, sell, alien, remise, release, convey and 

confirm unto the Grantee, all that certain land situate in Duval County, Florida, which is described 

as follows: 

SEE EXHIBIT A ATTACHED HERETO AND MADE A PART HEREOF (THE 

“Property”) 

TOGETHER with all tenements, hereditaments, improvements (if any), easements and 

appurtenances thereto belonging or in anywise appertaining. 

TO HAVE AND TO HOLD, the same in fee simple forever; SUBJECT, HOWEVER to 

taxes and assessments for the year 2024 and thereafter, any matters that would be disclosed by a 

physical inspection or an accurate survey of the Property, and all matters of record, but this 

provision shall not operate to reimpose the same.  

AND the Grantor hereby covenants with said Grantee that it is lawfully seized of said land 

in fee simple; that it has good right and lawful authority to sell and convey the property; and that 

the Property is free of all encumbrances except the matters herein-above mentioned to which this 

Deed is made subject.  The Grantor does hereby fully warrant the title to the Property and will 

defend the same against the lawful claims of all persons claiming by, through or under the said 

Grantor.  



 

 

-2- 
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Wherever used herein the terms “Grantor” and “Grantee” include all the parties to this 

instrument and the heirs, legal representatives and assigns of individuals, and the successors and 

assigns of corporations. 

[Signature Page Follows] 
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EXHIBIT “A” 

PROPERTY  

TRACT “DD” 

 

A PART OF SECTION 45, THE ISAAC HENDRICKS GRANT, LYING IN TOWNSHIP 2 

SOUTH, RANGE 26 EAST, DUVAL COUNTY, FLORIDA, BEING MORE PARTICULARLY 

DESCRIBED AS FOLLOWS: 

 

FOR A POINT OF COMMENCEMENT, COMMENCE AT THE INTERSECTION OF THE 

NORTHEASTERLY RIGHT OF WAY LINE OF REED AVENUE, A 60 FOOT RIGHT OF 

WAY AS PRESENTLY ESTABLISHED AND THE EASTERLY RIGHT OF WAY LINE OF 

BROADCAST PLACE, A 60 FOOT RIGHT OF WAY AS PRESENTLY ESTABLISHED; 

THENCE N02°27'30"E ALONG SAID EASTERLY RIGHT OF WAY LINE AND THE 

NORTHERLY PROJECTION THEREOF, A DISTANCE OF 911.16 FEET; THENCE 

S87°32'30"E, A DISTANCE OF 237.31 FEET; THENCE S42°20'14"E, A DISTANCE OF 66.10 

FEET TO A POINT ON A NON-TANGENT CURVE BEING CONCAVE SOUTHEASTERLY 

AND HAVING A RADIUS OF 1546.00 FEET; THENCE NORTHEASTERLY ALONG THE 

ARC OF LAST SAID CURVE, AN ARC DISTANCE OF 26.77 FEET, LAST SAID CURVE 

BEING SUBTENDED BY A CHORD BEARING AND DISTANCE OF N47°37'18"E, 26.77 

FEET TO A POINT OF TANGENCY; THENCE N48°07'04"E, A DISTANCE OF 285.65 FEET 

TO THE POINT OF BEGINNING; THENCE S41°52'56"E, A DISTANCE OF 64.00 FEET; 

THENCE N48°07'04"E, A DISTANCE OF 77.47 FEET; THENCE N27°23'20"E, A DISTANCE 

OF 38.66 FEET; THENCE N62°32'42"W, A DISTANCE OF 2.82 FEET; THENCE 

N62°37'32"W, A DISTANCE OF 70.07 FEET; THENCE S27°24'47"W, A DISTANCE OF 50.49 

FEET; THENCE S48°07'04"W, A DISTANCE OF 40.58 FEET TO THE POINT OF 

BEGINNING.  

 

CONTAINING 0.16 ACRES, MORE OR LESS.  



COMPOSITE EXHIBIT B 
PLATTING DOCUMENTS 
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FIRST AMENDMENT TO CONSTRUCTION FUNDING AGREEMENT BETWEEN 

THE DISTRICT COMMUNITY DEVELOPMENT DISTRICT 

AND ELEMENTS DEVELOPMENT OF JACKSONVILLE, LLC 

THIS FIRST AMENDMENT (“FIRST Amendment”) is made and entered into this _____ day 

of _____________ 2024, by and between: 

District Community Development District, a local unit of special-purpose 

government established pursuant to Chapter 190, Florida Statutes, and located in 

City of Jacksonville, Florida whose address is 2300 Glades Road, Suite 410W, 

Boca Raton, FL 33431 (“District”); and 

Elements Development of Jacksonville, LLC, a Florida limited liability 

company, whose address is c/o Preston Hollow Capital, LLC, 2121 N. Pearl Street, 

Suite 600, Dallas, Texas 75201 (hereinafter “Developer,” and together with the 

District, the “Parties” or each individually a “Party”). 

RECITALS 

WHEREAS, on October 18, 2021 the Parties entered into the Construction Funding 

Agreement between the District Community Development District and Elements Development of 

Jacksonville, LLC (“Funding Agreement”) whereby the Developer agreed to provide funding to 

finance the CDD and CRA Projects (as defined in the Funding Agreement), subject to the terms 

of the Funding Agreement; and 

WHEREAS, the Parties desire to amend the Funding Agreement to update the Engineer’s 
Report attached as Exhibit A to the Funding Agreement; and 

WHEREAS, the Parties desire to amend the Funding Agreement to clarify the District’s 
refunding obligation. 

NOW, THEREFORE, in consideration of the recitals, agreements, and mutual covenants 

contained herein, and other good and valuable consideration, the receipt and sufficiency of which 

are hereby acknowledged by the Parties, the Parties agree as follows: 

1. INCORPORATION OF RECITALS; CAPITALIZED TERMS. The recitals stated above 

are true and correct and by this reference are incorporated herein as a material part of this First 

Amendment. The capitalized terms not otherwise defined herein shall have the meaning as defined 

in the First Amendment. 

2. AMENDMENT AND REPLACEMENT OF ENGINEER’S REPORT. The Engineer’s 
Report attached as Exhibit A to the Funding Agreement is hereby amended and replaced in full 

with the Amended and Restated District Engineer’s Report, dated November 14, 2023, attached 

hereto as Exhibit A-1, and the RiversEdge Marina District Engineer’s Report dated November 28, 
2022, as updated on December 20, 2022, attached hereto as Exhibit A-2. 
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3. AMENDMENT TO SECTION 4 OF THE FUNDING AGREEMENT. Section 4 of the 

Funding Agreement is hereby amended as follows. Text indicated in strikethrough type is deleted 

and text indicated by underlined type is added. 

The parties agree that all funds provided by Developer pursuant to this Agreement are 

intended to be properly reimbursable, to the extent the District has funds available, from 

proceeds of the District’s future issuance of tax-exempt bonds, notes, and/or other 

financing mechanisms permitted pursuant to Chapter 190, Florida Statutes (collectively 

referred to in this Section 4 as “bonds”). Within forty-five (45) days of receipt of sufficient 

proceeds by the District for the District’s improvements and facilities, the District shall 

reimburse Developer in full, exclusive of interest, for the funds advanced under Section 2 

and Section 3 above; provided, however, that in the event it is determined that any such 

monies advanced or expenses incurred are not properly reimbursable for any reason, 

including, but not limited to federal tax restrictions imposed on tax-exempt financing, the 

District shall not be obligated to reimburse such monies advanced or expenses incurred. If 

the District does not or cannot issue bonds to provide the funds for the construction 

described in Exhibit A, or in subsequent engineering reports approved by the Board of 

Supervisors and agreed to by Developer, within three (3)six (6) years of the date of this 

aAgreement, and, thus does not reimburse the Developer for the funds advanced, then the 

parties agree that such funds shall be deemed paid in lieu of taxes, fees, or assessments 

which might be levied or imposed by the District. 

4. AFFIRMATION OF AGREEMENT. The District and Developer agree that nothing 

contained herein shall alter or amend the Parties’ rights and responsibilities under the Funding 
Agreement, except to the extent set forth in Section 2 and 3 of this First Amendment. The Funding 

Agreement is hereby affirmed and continues to constitute a valid and binding agreement between 

the Parties. 

5. AUTHORIZATION. The execution of this First Amendment has been duly 

authorized by the appropriate body or official of the District and the Developer, both the District 

and the Developer have complied with all the requirements of law, and both the District and 

the Developer have full power and authority to comply with the terms and provisions of 

this instrument. 

5. COUNTERPARTS. This First Amendment may be executed in any number of 

counterparts, each of which when executed and delivered shall be an original; however, all such 

counterparts together shall constitute, but one and the same instrument. Signature and 

acknowledgment pages, if any, may be detached from the counterparts and attached to a single 

copy of this document to physically form one document. 

[SIGNATURE PAGE TO FOLLOW] 
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IN WITNESS WHEREOF, the Parties execute this First Amendment to be effective the day 

and year first written above. 

Attest: DISTRICT COMMUNITY 

DEVELOPMENT DISTRICT 

____________________________ _______________________________ 

Secretary / Assistant Secretary Chairperson, Board of Supervisors 

ELEMENTS DEVELOPMENT OF 

JACKSONVILLE, LLC 

By: PHCC, LLC, a Delaware limited liability 

company, d/b/a/, Preston Hollow Community 

Capital, its Manager 

________________________________ 

Name: John Dinan 

Its: Authorized Signatory and General Counsel 

4862-8354-5510.1 



Exhibit A-1: 

Amended and Restated District Engineer’s Report, dated November 14, 2023 
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Community Development District 
City of Jacksonville, Florida 

Amended and Restated 

District Engineer’s Report 
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The District Community Development District 
Amended and Restated District Engineer’s Report 

November 14, 2023 

1. Introduction 

A. Amended and Restated District Engineer’s Report 

This Amended and Restated District Engineer’s Report is being issued effective November 

14, 2023 (“2023 Amended Engineer’s Report”). The District Engineer’s Report was 
originally issued on February 25, 2019 and subsequently amended on December 18, 2020 

(“2020 Engineer’s Report”), March 21, 2022 (“2022 Engineer’s Report”), and amended 

and restated on November 28, 2022 (“Amended Engineer’s Report”). This 2023 

Amended Engineer’s Report has been prepared in support of issuance of the CDD’s (as 
hereinafter defined) Grant Revenue and Special Assessment Bonds (“Bonds”) and to 

revise the associated Opinion of Preliminary Probable Construction Costs for the CIP. 

B. Description of The District Community Development District 

The District Community Development District (“CDD”) is a special purpose unit of local 
government established by and located entirely within the City of Jacksonville. The CDD 

was established effective October 24, 2018 and pursuant to Chapter 190, Florida Statutes, 

for the purposes of financing, constructing, acquiring, operating and maintaining public 

infrastructure improvements. 

By way of background, and in July 2018, the City of Jacksonville (“City”), the Downtown 
Investment Authority (“DIA”) and Elements Development of Jacksonville, LLC 
(“Developer”) entered into that certain Redevelopment Agreement for Redevelopment of 

the JEA Southside Generator Parcel, as amended as of May 4, 2021 and approved for 

amendment and restatement by the City of Jacksonville City Council on October 10, 2023 

pursuant to Ordinance Number 2023-0622-E (the “Ordinance”), as such agreement may 

be further amended from time to time, the “Redevelopment Agreement”. (The CDD 

joined the Redevelopment Agreement effective April 23, 2019.) Pursuant to the 

Redevelopment Agreement, the parties intend to redevelop an approximately 32-acre 

parcel of land – i.e., the land within the CDD’s boundaries – along the south bank of the 

St. Johns River into a mixed-use development, including 1,170 residential units, 200 hotel 

rooms, 200,000 square feet of office space, 121,400 square feet of retail space, and 125 

marina slips to be known as RiversEdge (“Development”). 

The Development will be supported by public infrastructure that is part of the “CDD Project” 
or the “CRA Project”, as described in the Redevelopment Agreement1 and described 

herein. Pursuant to the Redevelopment Agreement, the CDD will be responsible for 

constructing both the CDD Project as well as the CRA Project. The CDD’s “Capital 
Improvement Plan” or “CIP”, as used herein, refers to both the CDD Project and the CRA 

Project but with certain exceptions noted herein (i.e., the Water Taxi). 

1 Note, in the Redevelopment Agreement, the defined terms for the CDD Project and CRA Project 
are “CDD Infrastructure Improvements” and “CRA Infrastructure Improvements,” respectively. 
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It is expected that, pursuant to the Redevelopment Agreement, and generally stated, all or 

portions of the costs of the CIP will be funded with proceeds from the CDD’s issuance of 

tax-exempt bonds, and up to $23 million in costs for the CRA Project will be paid for and/or 

reimbursed by the DIA. Under the Redevelopment Agreement, all cost overruns for the 

CRA Project are the responsibility of the CDD and Developer. 

The purpose of this report is to update the description of the CIP and its associated costs. 

A vicinity map of the CDD is included as Exhibit “A” along with the current CDD boundary 

as Exhibit “B”. The CDD will contain residential, office, commercial, recreation, and 

supporting facilities as indicated on the Conceptual Development Use Plan, also known as 

a Site Plan, contained in Exhibit “C”. The CIP will be constructed in three or more phases 

as determined by the CDD. The breakdown of anticipated land uses contained within the 

current CDD boundary is noted below in Table 1. 

Please note that the acreages provided in Table 1 below are estimates and that final actual 

acreages will be determined upon final engineering design and construction plan approval. 

Further, the CDD, at the discretion of its Board of Supervisors, may elect to petition the 

City to add or remove land from the CDD as may be necessary in the future. 

Table 1: Summary of Land Uses Proposed 

Land Use Gross Acres Percentage 

Riverfront and Marshfront Parks, Riverwalk 
and Overland Trail 

4.52 14.04% 

Riverfront Restaurants 0.79 2.45% 

Mixed Use (Retail, Hotel, Residential, Office) 9.29 28.84% 

Mixed Use (Retail, Residential) 2.23 6.92% 

Residential 4.61 14.31% 

School Board Parking Tract 1.73 5.37% 

Road Right-of-way (CRA) 3.62 11.24% 

Road Right-of-way (CDD) 4.45 13.82% 

Open Space (CDD) 0.97 3.01% 

TOTAL 32.21 100.0% 

The Conceptual Development Use Plan, contained in Exhibit “C” depicts additional tracts 
of land adjacent to the CDD boundary that may be considered for incorporation into the 

CDD’s boundary in the future via a boundary amendment. These tracts are identified as 

Page 2 

Kimley>>> Horn 



The District Community Development District 
Amended and Restated District Engineer’s Report 

November 14, 2023 

Tract 5B, Tract 12, Elements Owned Tract, and the Right-of-Way to be Vacated Tract. 

These tracts comprise approximately 1.94 acres, as summarized in Table 2 below. 

Table 2: Summary of Additional Tracts that may be Considered for Incorporation 

Tract Gross Acres 

5B 1.30 

12 0.30 

Elements Owned 0.14 

Right-of-Way to be Vacated 0.20 

TOTAL 1.94 

If incorporated into the CDD, these tracts would be supported by and benefit from 

construction of the CIP. Additionally, the Conceptual Development Use Plan depicts the 

Prudential Drive Extension Tract (immediately adjacent to Tract 5B) containing 

approximately 0.38 acres. This tract is located outside of the CDD boundary and has been 

conveyed to the City of Jacksonville as right-of-way for the extension of Prudential Drive 

from its eastern terminus to the CDD’s western boundary. 

C. Purpose and Scope of Report 

The purpose and scope of this 2023 Amended Engineer’s Report is to provide an updated 

Opinion of Preliminary Probable Construction Costs for the capital improvements to be 

constructed and financed by the CDD as part of the CIP. The CDD’s assessment 

consultant will develop the financing and assessment methodology.  

The portion of the CIP anticipated to be funded with proceeds from the CDD’s issuance of 

the Bonds is estimated to cost $52,795,132 (CDD Project Cost with Optional Items of 

$39,395,132 plus $13,400,000 of CRA Project overrun). The breakdown of this amount is 

shown in Table 3 in Section 5. 

NOTE:  The full cost of the CIP includes both the CDD Project and the CRA Project and is 

estimated to be $75,795,132 in total. Because DIA is expected to fund up to $23 million of 

the CRA Project under the Redevelopment Agreement, the cost of the CIP to be funded 

by Bond proceeds is presented herein to be $52,795,132, which represents the cost of the 

CDD Project with Optional Items ($39,395,132) as well as $13,400,000 in CRA Project cost 

overrun ($36,400,000 CRA Project cost minus $23,000,000 DIA funding cap). These latter 

CRA Project costs are reasonably included as potential CRA Project cost overruns.  

However, please note that the CIP is defined herein to include all of the CDD Project and 

CRA Project (with certain noted exceptions stated herein), and, accordingly, proceeds of 

the District’s tax-exempt Bonds may, except to the extent noted herein, be used to fund 

any portion of the CDD Project or CRA Project, regardless of whether the CRA Project 
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costs are in fact attributable to cost overruns as currently described. To the extent that any 

CDD bond money is spent by the CDD for CRA Project items and then later reimbursed by 

DIA under the Redevelopment Agreement as part of DIA’s up to $23 million obligation to 

fund the CRA Project, the reimbursed money will be placed into the District’s construction 
account and used for the CDD Project, or to pay for CRA Project cost overruns, or 

otherwise used as permitted under the applicable trust indenture for the District’s Bonds. 

Additionally, aside from the $2 million CDD Marina Horizontal Infrastructure Contribution, 

included in Table 3 in Section 5, the public marina is excluded from the CDD Project costs 

herein as the CDD anticipates financing the construction of the marina using CDD tax-

exempt bonds specifically issued for the marina improvements (“Marina Bonds”) and 
separate from the Bonds.  See Section 3.I herein for more details. 

2. CDD Boundary and Property 

A. CDD Boundary 

Exhibit “B” delineates the current CDD boundary, which consists of 32.21 acres, more or 

less. The CDD is bounded on the North by the St. Johns River, on the West by the Duval 

County School Board property and Broadcast Place, on the East by undeveloped lands 

and a minor waterway connecting to the St. Johns River, and on the South by a substation 

and undeveloped lands owned by the Jacksonville Electric Authority (“JEA”). 

B. Description of Property 

The property within the CDD is located in the City of Jacksonville within portions of Sections 

44, 45 and 60, Township 2 South, Range 26 East in Duval County, Florida. The CDD falls 

within the City’s Downtown Development of Regional Impact (“DRI”) and the Downtown 

Overlay Zone. 

C. Existing Infrastructure 

The CDD is located within the JEA’s water and sewer service area. JEA is a public utility 

provider. For potable water service, the JEA owns and maintains an existing 20-inch 

potable water main, located within the Reed Avenue, Montana Avenue, and Prudential 

Drive rights-of-way within the CDD’s vicinity and just outside its boundaries. Based on 

JEA’s Water and Sewer Availability Letter, dated January 30, 2022 and included as Exhibit 

“D”, the point of water connection for the CDD will be to this existing 20-inch potable water 

main at the intersection of Broadcast Place and Reed Avenue. 

For sanitary sewer service, the JEA owns and maintains an existing 48-inch gravity sanitary 

sewer main, located within the Reed Avenue right-of-way outside of the CDD’s boundaries 
but within the CDD’s vicinity. Based on JEA’s Water and Sewer Availability Letter, dated 

January 30, 2022 and included as Exhibit “D”, the point of sanitary sewer connection for 

the CDD will be to an existing manhole along this 48-inch sewer main near the intersection 

of Broadcast Place and Reed Avenue. The water and sewer connection points are 

depicted in the off-site utility tie-in map included as Exhibit “E”. The JEA does not have 
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reclaimed water facilities in the project area at this time nor is it anticipated to have 

reclaimed water availability for the foreseeable future. 

In the vicinity of the CDD, Prudential Drive is a four-lane undivided roadway and Broadcast 

Place is a two-lane undivided roadway. Access to the CDD is planned via the extension 

of Prudential Drive and the extension and realignment of Broadcast Place. 

D. Underground Electric Line 

Within the CDD property, the JEA holds a 50-foot wide utility easement that transitions to 

a 30-foot wide submerged utility easement for an 8-inch steel casing pipe. The easement 

boundaries are depicted on the off-site utility tie-in map included as Exhibit “E”. 

3. Proposed CDD Infrastructure 

Development Summary (Approximate) 

• 1,170 Residential Units (including apartments, townhomes, and condos) 

• 200 Hotel Rooms 

• 200,000 s.f. Office Space 

• 121,400 s.f. Retail Space 

• 125 Marina Slips2 

Summary of Proposed CDD Project Infrastructure 

The CDD Project is currently anticipated to be constructed in three or more phases, as 

determined by the CDD, and will generally consist of the following categories: 

A. Roadways 

B. Parking Facilities 

C. Water and Sewer Utilities 

D. Earthwork Improvements 

E. Stormwater Management 

F. Landscaping and Irrigation 

2 The 125 marina slips are located outside of the CDD’s current boundary on the riparian rights of 
the associated upland parcels, which are within the CDD Boundary. Access to the marina slips, 
associated marina structures and facilities will be provided through the CDD. See description 
herein for more detail. 
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G. Lighting and Underground Electric 

H. Pedestrian-only Promenade and Pocket Park 

I. Public Marina3 

J. Buried Foundation Demolition 

K. Riverfront Bulkhead (CDD Portion) 

L. Land Acquisition 

M. CDD and CRA Work Product 

Infrastructure construction commenced in March 2021 and is expected to be completed 

within approximately four years, through spring 2025. The infrastructure described below 

is required to be developed under the Redevelopment Agreement, and applicable City 

development approvals, and will function as a system of improvements benefitting all lands 

within the CDD. 

As of November 22, 2021, the Duval County School Board parking lot has been 

constructed and the land conveyed to the Duval County School Board. 

A. Roadways 

The roadways within the CDD will typically consist of two-lane urban sections with off-street 

bike lanes, curb and gutter, sidewalks, and on-street parking. The roadways will be 

constructed to provide access to the proposed uses and tracts within the CDD’s 
boundaries.  Roadway construction will include the following segments: 

• Prudential Drive Extension – from the proposed roundabout at the Prudential 

Drive/Broadcast Place intersection to the proposed cul-de-sac terminus to be located 

east of the Back Bay Drive intersection. 

• Broadcast Place Realignment – commencing at the proposed off-site realignment to 

the proposed roundabout at the Prudential Drive/Broadcast Place intersection and the 

proposed cul-de-sac at the northern-most terminus of Broadcast Place, adjacent to the 

St. Johns River. 

• Health Walk Way – from RiversEdge Boulevard to a proposed cul-de-sac located south 

of the Prudential Drive Extension. 

• Back Bay Drive – from Prudential Drive Extension to RiversEdge Boulevard. 

Please refer to Exhibit “F” for the current Roadway Geometry Plan which is subject to 

change based upon final engineering design and construction plan approval. 

Approximately 120 linear feet of the Broadcast Place realignment, to be constructed by the 

3 Note, aside from the $2 million CDD Marina Horizontal Infrastructure Contribution included in 
Table 3 in Section 5, public marina costs are excluded from the CDD Project estimated costs herein 
as the CDD anticipates financing the construction of the marina with its Marina Bonds. See Section 
3.I herein for more details. 
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CDD, is located outside of and immediately to the west of the CDD’s boundary, as depicted 

on the Off-site Roadway Improvement Area exhibit (Exhibit “G”). 

The roadways will be constructed in accordance with City standards. Typically, the roads 

and on-street parking will consist of asphalt, limerock (or suitable alternative) and stabilized 

subbase with curb. The right-of-way design will include sidewalks, off-street bike lanes, 

lighting, landscaping and utilities such as water, sewer and drainage. The sidewalks are 

anticipated to be constructed of either concrete and/or pavers. It is anticipated that the 

roadways will provide ingress and egress for the entire CDD and the residents and 

businesses within the CDD will generate the vast majority of the trips anticipated for the 

roadways.  

Site grading including preparation of roadway areas for installation of paving construction 

has commenced. Construction of limerock (or suitable alternative) roadway sub-base and 

asphalt paving will be initiated once all grading work has been completed. There are no 

impact fee credits or similar credits associated with the construction of any of the roadway 

improvements. 

All roads located within the CDD will be open and available to the public. Public sidewalks 

and bike lanes located within the roadway rights-of-way are included in this category for 

cost purposes. The public roads, identified above, will be constructed by the CDD, and 

may be dedicated to the City for operations and maintenance. If the public roads are 

dedicated to the City, the CDD will obtain a right-of-way maintenance easement, permit or 

other approval to provide for the maintenance of any landscaping, hardscaping, irrigation, 

lighting and parking within the rights-of-way, to the extent applicable.  Private roads within 

the CDD, if any, will be constructed by the Developer and will be owned and maintained 

by the Property Owners Association (“POA”). 

B. Parking Facilities 

The CDD has funded and constructed parking facilities to be used by the Duval County 

School Board. The School Board parking has been constructed on a tract containing 

approximately 1.73 acres located in the northwest portion of the CDD adjacent to the 

existing Duval County School Board property located immediately to the west. This 1.73-

acre tract was transferred to the School Board upon completion of construction of the 

parking lot in November 2021. The contractor’s final cost of construction for this parking 
facility was $982,181. As this parking facility tract is now owned by the Duval County 

School Board, a governmental entity, and provides a public benefit it will not be assessed 

in accordance with state law. Should this tract be converted to private ownership for 

development in the future it may be eligible for assessment at that time as this tract will be 

supported by and benefit from construction of the CIP 

The Redevelopment Agreement requires construction of one hundred (100) public metered 

parking spaces for the marina and riverfront tracts. During construction these parking 

spaces will be temporarily located on the former off-street Duval County School Board 

parking lot referred to as the “Remainder Parcel” and depicted as Tract 5B on the 

Conceptual Development Use Plan (Exhibit “C”). The Developer will require the Tracts 1A, 
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2A, 4A, and 7A developers to each provide a minimum of 25 public metered off-street 

parking spaces within their respective surface parking lot(s) or structured parking facilities.  

This will result in a total of one hundred (100) permanent public metered parking spaces 

upon completion of construction on Tracts 1A, 2A, 4A, and 7A. As these permanent public 

metered parking spaces become available to the public, the temporary spaces on the 

“Remainder Parcel” will be eliminated. The costs for construction of the permanent public 
metered parking spaces will be privately funded and borne by the individual tract 

developers. Therefore, for purposes of the CDD CIP Cost Opinion, provided in Table 3, 

the Parking Facilities category does not include any cost for the one hundred (100) public 

metered parking spaces. Pursuant to the Redevelopment Agreement, and generally 

stated, the CDD or the respective tract owners will maintain the parking facilities, with 

standard enforcement to be conducted by the City. 

C. Water and Sewer Utilities 

The CDD’s CIP includes potable water and sanitary sewer collection systems. The water 

and sewer utility systems have been designed in accordance with the applicable standards 

of each type of system. Potable water and sanitary sewer collection systems have been 

designed to the JEA, City and Florida Department of Environmental Protection (“FDEP”) 

specifications. 

The potable water lines will typically run within the rights-of-way of the roadways and at 

build out will provide a complete interconnected network of water lines. At build out the 

water lines will connect to the existing JEA connection point at the intersection of Broadcast 

Place and Reed Avenue. Fire hydrants will be installed according to COJ Fire Department 

Codes. 

The sanitary sewer lines will consist of manholes and gravity PVC lines within the roadway 

rights-of-way.  These will convey sewage flow to a new proposed Class II JEA owned and 

maintained lift station, located on the west side of Health Walk Way (near the proposed 

cul-de-sac), that will be constructed by the CDD. This new lift station will convey sewage 

to an existing manhole connecting to a 48-inch gravity sewer main near the intersection of 

Broadcast Place and Reed Avenue. The sewer main will direct the flow to a nearby existing 

JEA Pump Station on Utah Avenue. When constructed, the wastewater lines will provide 

service to all tracts within the CDD. There are no impact fee credits or similar credits 

associated with the construction of any of the utility improvements. Upon completion of 

the utilities, the CDD will convey them to the JEA for ownership, operation and 

maintenance. The District will not finance any laterals or utility lines on private property 

that are outside of public utility easements. 

D. Earthwork Improvements 

The CDD consists of near-flat terrain at low elevation. Earthwork will be required for 

construction activities associated with proposed grading, roadways, utilities, and 

stormwater control features, provided however that the CIP only includes those costs 

related to the CDD’s roadway, utilities, and stormwater improvements – not for private 

development pads. There is a 2.5-foot clean soil cap over the entire property.  
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Contaminated soil is present beneath this soil cap.  The cap may be modified to consist of 

asphalt pavement, concrete slabs, and/or building foundations. A Declaration of Restrictive 

Covenant (“DRC”) requires approvals from the FDEP for disturbance of the cap and 

construction of stormwater controls or construction dewatering. Excavation below the cap 

is allowed provided the excavated soil is handled in accordance with Chapter 62-780 of 

the Florida Administrative Code (“FAC”) and the DRC. The site is also subject to a 

Brownfield Site Rehabilitation Agreement (“BSRA”). Under the Interlocal Agreement 

authorized by the Redevelopment Agreement, the CDD will be responsible for groundwater 

monitoring for all of its own properties, as well as the City tracts. 

E. Stormwater Management 

The CDD stormwater management system will consist of inlets, pipes, swales, berms, and 

control structures. Existing stormwater features may not be modified without the prior 

approval of the FDEP and St. Johns River Water Management District (“SJRWMD”) and 

new stormwater features will require approval. The stormwater management system will 

be designed in accordance with standards set by the City and the SJRWMD.  A system of 

inlets, pipes, swales and berms will convey the runoff to the St. Johns River. Surface water 

permitting is required for the CDD through the City and SJRWMD and will require 

adherence to the SJRWMD’s best management practices (“BMP’s”). The City and 

SJRWMD’s stormwater treatment requirements have been met via the purchase of 

stormwater mitigation credits from the City. The stormwater mitigation credits have been 

purchased from the City in lieu of constructing stormwater treatment facilities (i.e. – 
stormwater ponds or vaults) within the CDD and will provide a benefit to all improved lands 

within the CDD. The CIP’s Stormwater Management category includes the stormwater 

credits that have been purchased by the CDD, in the amount of $1,263,729, for the cost of 

mitigation for development of all lands within the CDD’s current boundary. 

The CDD will not use groundwater from the surficial aquifer, with the exception of 

groundwater recovery and treatment to address the known contaminant plume. 

Groundwater from the Floridan aquifer may be used for irrigational purposes only, but it is 

subject to approval by the FDEP, SJRWMD, and City. The CDD is subject to an active 

hydraulic control system (“HCS”) that provides hydraulic containment of the groundwater 

contaminant plume. The CDD will own and operate the stormwater management system. 

F. Landscaping and Irrigation 

Landscaping and irrigation, to be owned and maintained by the CDD, are proposed within 

the public rights-of-way. Such ownership and maintenance will be established pursuant to 

a permit, easement or other approval from the City. The landscaping will consist of turf, 

shrub and tree plantings as well as a variety of plants and material. Landscaping may also 

incorporate hardscape that may include, but should not be limited to, walls and wall 

materials, stairs, shade structures and furniture. Landscaping that is owned and 

maintained by the CDD within the rights-of-way will be irrigated. This irrigation will be 

installed, owned, and maintained by the CDD. 
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G. Lighting and Underground Electric 

Per Florida Statute Section 190.012(1)(d), the CDD shall have the ability to fund basic 

infrastructure improvements and community facilities including streetlights, alleys, 

landscaping, hardscaping, and the undergrounding of electric utility lines. As part of the 

CIP, the CDD will finance the undergrounding of electric utility lines by the placement of 

conduit. Lighting will be constructed in pedestrian and public parking areas and will be 

maintained by the CDD or by agreement with the JEA. Costs for conduit and lines to be 

used by private utilities such as electric, cable, gas and communication lines have not been 

included in the CIP for the CDD. 

H. Pedestrian-only Promenade and Pocket Park 

At the Downtown Development Review Board’s (“DDRB’s”) May 13, 2021 meeting, the 

pedestrian-only promenade, referred to as Saunter Lane and located between RiversEdge 

Boulevard and the Prudential Drive extension, was relocated as a thirteen foot (13’) wide 
multi-purpose path along the eastern side of Health Walk, from the Marshfront Park to 

RiversEdge Boulevard. This multi-purpose path is planned as a pedestrian walkway that 

will contain landscape and hardscape improvements. The cost associated with this multi-

purpose path is included within the CIP’s Public Roadways category. Additionally, a pocket 

park is planned to be constructed within the CDD. It is expected that this pocket park will 

be privately funded and constructed on a portion of one of the development tracts. 

Therefore, no cost associated with the pocket park is included within the CIP. It is expected 

that the multi-purpose path will be maintained by the District, available to the general public, 

and will be on land that is within the Health Walk right-of-way that will either be owned by 

the CDD or City. Although the CIP benefits the recreational amenities, such areas are not 

assessed pursuant to state law, as they are a common element for the benefit of the 

development and will be owned by a governmental entity. If the pocket park is constructed 

on a portion of one of the development tracts it may be subject to assessment. 

I. Public Marina 

The 125 slip public marina is a recreational amenity planned to consist of three anchored 

floating docks (Docks A, B, and C) and three fixed docks (Docks D, E, and F), as depicted 

on Exhibit “C” – Conceptual Development Use Plan. The largest dock (Dock C) will be 

centrally located along the CDD’s frontage of the St. Johns River. Dock A, planned as part 

of the public marina and located west of the large central dock, is expected to contain a 

water taxi stop and transient boat docking facilities. The marina is also planned to include 

a beach kayak launch, located east of Dock F and accessible from the marsh boardwalk. 

The water taxi stop, kayak launch, and transient boat docking facilities are CRA Project 

improvements required by the Redevelopment Agreement. The water taxi stop will be 

open to use by the general public. The water taxi service is currently privately operated 

under a franchise awarded by the City. In an abundance of caution, the Water Taxi Stop 

and costs associated with the Water Taxi’s proportionate use of the common marina 

facilities, including but not limited to Dock A, while part of the CRA Project, will not be 

funded by the District’s tax-exempt Bonds because the City will operate and maintain the 
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Water Taxi Stop under its own franchise agreement with a third party operator, which may 

or may not involve private interests. 

The 125 slip public marina will be constructed, operated, and maintained by the CDD. The 

marina will include electric and water utilities, a fire protection system, and a marine pump-

out system. A dockmaster building consisting of approximately 1,600 square feet that 

includes marina offices, restrooms, laundry, storage and communications facilities is 

planned as part of the marina. Aside from the $2 million CRA Marina Horizontal 

Infrastructure Contribution included in Table 3 in Section 5, these public marina 

improvements will be constructed using the CDD’s Marina Bond funds specifically issued 

for the marina improvements that will be separate from the Bond funds used for the balance 

of the CIP outlined in this 2023 Amended Engineer’s Report. A District Engineer’s Report 

for the 125 slip public marina will be issued under separate cover that will outline the capital 

improvement plan for the marina. Accordingly, the CIP outlined in this report allocates $2 

million in funding for the marina’s horizontal infrastructure. Additionally, the water taxi stop, 

kayak launch, and transient boat docking facilities are identified in the CIP (Table 3 in 

Section 5) as part of the CRA Project. The public marina provides special benefits to the 

property within the District and to the District’s residents, landowners, patrons, and Marina 
users because having access to such public docks will result in increased property values, 

as well as increased commercial, employment and residential growth in the area. 

The District intends to obtain a submerged land lease from the Board of Trustees of the 

Internal Improvement Trust Fund for the water taxi stop, transient boat docking facilities, 

and marina areas located over State of Florida submerged lands. The District intends to 

obtain a perpetual easement from the Jacksonville Electric Authority for the kayak launch. 

J. Buried Foundation Demolition 

An abandoned buried concrete foundation, measuring approximately 100’ wide, by 160’ 
long, by 4’ thick, was encountered on the property in the area of the relocated Broadcast 

Place right-of-way, north of the proposed roundabout. Demolition of this concrete 

foundation is required to allow for installation of the CIP utilities within the Broadcast Place 

right-of-way.  The contractor’s approved price proposal for this task is $691,260. 

K. Riverfront Bulkhead (CDD Portion) 

The CRA Project includes the Riverfront Bulkhead (CRA Portion), which consists of 

construction of approximately 1,400 feet of new riverfront bulkhead and approximately 500 

feet of new rip-rap riverfront embankment (“CRA Bulkhead”). Construction of the CRA 

Bulkhead is approximately 95 percent complete. To utilize the submerged lands contained 

within the existing concrete intake structure, formerly a part of the JEA Southside 

Generating Station, an estimated 270 feet of additional new riverfront bulkhead will be 

added as part of the CDD Project (“CDD Bulkhead”). Such additional CDD bulkhead will 

tie into the CRA Bulkhead and will be located on the river side of the eastern, western and 

northern portions of the intake structure to allow for it to be backfilled. Construction of the 

CDD Bulkhead, adjacent to the intake structure, will be a part of the CDD Project and will 

be funded by the CDD. The budget provided for this task, in Table 3 below, includes 
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additional costs anticipated to be incurred and funded by the CDD during construction of 

the CRA Project bulkhead. 

L. Land Acquisition 

The District has acquired and/or will acquire land as part of the CIP that is anticipated to 

include the rights-of-way for the CDD funded roadways (excluding land subject to the Land 

Swap Agreement that the District will use for the off-site extension of Prudential Drive to 

serve as the main entrance to the Development, which if conveyed to the District, will be 

conveyed at no cost), consisting of the Prudential Drive Extension, Broadcast Place 

Realignment, Back Bay Drive, and Health Walk, and the CDD Open Space areas, 

consisting of both uplands and submerged lands. In total, approximately 5.42 acres of land 

is planned to be acquired by the CDD, consisting of approximately 4.45 acres of public 

road rights-of-way and 0.97 acres of Open Space. CRA Project property is not included 

within these land acquisition figures. 

M. CDD and CRA Work Product 

This CIP category consists of professional and construction related services for the CDD 

Project and CRA Project. These services include, but are not limited to, surveying, 

geotechnical, environmental, land planning, civil engineering, landscape architecture, 

artist, legal and construction professional services associated with planning, design, and 

implementation of both the CDD Project and the CRA Project. The portion of these costs 

that may be financed by the District will be only costs for services associated with 

improvements that are financeable by the District. 

4. Downtown Investment Authority Infrastructure 

Improvements (a/k/a CRA Project) 

As noted above, the CDD will construct the CRA Project as part of the CIP. The original 

estimated cost of the CRA Project was approximately $19.5 million, and, subject to the 

terms of the Redevelopment Agreement, DIA has agreed to fund up to $23 million for the 

CRA Project. The District has reasonably included $13.4 million for CRA Project overruns, 

as shown in the cost estimates presented herein. As with the CDD Project, the CRA Project 

as described below is required to be developed by the CDD under the Redevelopment 

Agreement, and applicable City development approvals, and will function as a system of 

improvements benefitting all lands within the CDD. 

The CRA Project includes: 

• New Bulkhead (CRA Portion) – Approximately 1,400 feet of new riverfront bulkhead 

and approximately 500 feet of new rip-rap riverfront embankment (i.e., the CRA 

Bulkhead). 

• Southbank Riverwalk – A top of bank extension of the Southbank Riverwalk for a 

total of approximately 1,900 linear feet, to a minimum total width of twenty (20) feet as 
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follows: sixteen (16) feet of unobstructed new pathway and a minimum of four (4) feet 

of perimeter consisting of landscaping, furniture (i.e., benches), lighting, and trash 

receptacles. The extension shall be constructed with materials and furnishings (i.e., 

lighting, benches, shade structures, railing) matching the existing Southbank 

Riverwalk. 

• New Boardwalk – Approximately 1,255 linear feet of New Boardwalk as follows: a 

minimum twelve (12) foot wide boardwalk through marsh on JEA owned land to 

connect the extension of the Southbank Riverwalk to an overland trail segment along 

the southern boundary of the Development. The boardwalk shall include platforms to 

accommodate furnishings (i.e., benches) as well as lighting. 

• Overland Trail – Approximately 1,650 linear feet of new overland trail as follows: a 

minimum twelve (12) foot wide overland trail to connect new Boardwalk to the 

southwest corner of the Development. 

• City Parks – The parks shall have approximately 820 linear feet of river frontage 

(length), and an average depth of 112 feet. Riverfront park shall include amenities 

(i.e., fitness equipment to enhance wellness theme), as well as Riverfront Activation 

Node elements and a pavilion/amphitheater. 

• Water Taxi Stop – A new water taxi stop, new transient boat docking facilities and new 

kayak launch. 

• Prudential Drive Extension – An extension of Prudential Drive with enhanced 

sidewalks, enhanced landscaping, bike lanes, and on-street parking. This extension 

is from the current terminus of Prudential Drive, located off-site to the west of the CDD 

boundary, to the proposed roundabout at the Prudential Drive/Broadcast Place 

intersection.  This improvement includes the construction of the proposed roundabout 

at the Prudential Drive/Broadcast Place intersection. 

• Broadcast Place Extension – An extension of Broadcast Place with enhanced 

sidewalks, enhanced landscaping, bike lanes, and on-street parking. This is from the 

proposed roundabout at the Prudential Drive/Broadcast Place intersection to the 

Broadcast Place northern terminus cul-de-sac and does not include construction of the 

northern terminus cul-de-sac. 

• RiversEdge Boulevard – The construction of RiversEdge Boulevard, from Broadcast 

Place to its eastern terminus, with enhanced sidewalks, enhanced landscaping, and 

on-street parking. 

The three CRA roadway segments (Prudential Drive Extension, Broadcast Place 

Extension, and RiversEdge Boulevard) will be constructed by the CDD and then upon 

completion, transferred to the City for ownership, operation and maintenance. Please see 

Exhibit “F” (Roadway Geometry Plan) which graphically depicts the CDD versus CRA 
roadways. 

Pursuant to the agreements authorized under the Redevelopment Agreement, the CDD 

will maintain the four parks on the City tracts (i.e., the Central Riverfront Park, Northeastern 

Riverfront Park, Northwestern Riverfront Linear Park, and Marshfront Park), but will not be 

responsible for maintenance of the CRA’s bulkhead or Riverwalk. As with the CDD-owned 
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parks, any parks or other common areas included within the CRA Project are not assessed 

pursuant to state law, as they are common elements for the benefit of the Development 

(and are owned by governmental entities). 

All components of the CIP are public improvements and will be open to the public, subject 

to City ordinances and/or District rules as appropriate.  Further, all such improvements will 

be owned and operated by the District or another governmental entity (aside from the 

Water Taxi Stop) and will be located on property that is owned by the District or another 

governmental entity and/or placed on a perpetual easement that is held by the District or 

another governmental entity. 

5. Community Development District Infrastructure 

Improvements 

A. Summary of Opinion of Preliminary Probable Construction Costs 

A summary of the opinion of preliminary probable construction costs (“OPPCC”) for the 

CIP is provided in Table 3. The CDD will finance the proposed infrastructure costs for the 

capital improvements noted below in part with the proceeds of its tax-exempt Bonds. The 

OPPCC has assumed fees for design and construction of the anticipated improvements.  

Table 3: Summary of the Opinion of Preliminary Probable Construction Costs for 
Capital Improvements of The District Community Development District 

Description Costs Opinion 

CDD Project Costs 

Public Roadways (Prudential Drive Extension, Broadcast 
Place Re-alignment, Health Walk, and Back Bay Drive)(1) $5,900,000 

Parking Facilities (School Board Parking)(2) $982,181 

Potable Water $1,880,000 

Sanitary Sewer $2,860,000 

Earthwork Improvements(3) $770,000 

Stormwater Management(3),(4) $2,910,000 

Landscaping and Irrigation $770,000 

Lighting and Underground Electric $2,770,000 

Pedestrian-only Promenade and Pocket Park(5) $0 

Buried Foundation Demolition $691,260 
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Riverfront Bulkhead (CDD Portion) $1,960,000 

Land Acquisition(6) $3,551,691 

CDD and CRA Work Product $11,400,000 

Deduction for Elimination of ARTEA Utility Improvements ($200,000) 

Deduction for Estimated Sales Tax Savings ($200,000) 

Total CDD Project $36,045,132 

Optional CDD Project Costs 

CDD Marina Horizontal Infrastructure Contribution $2,000,000 

City of Jacksonville CEI Contingency $350,000 

General Contingency $1,000,000 

Optional CDD Project Subtotal $3,350,000 

Total CDD Project with Optional Items $39,395,132 

CRA Project Costs(7) 

Riverfront Bulkhead (CRA Portion) $4,850,000 

Southbank Riverwalk $3,320,000 

New Boardwalk $2,330,000 

Overland Trail $770,000 

City Parks $16,730,000 

Water Taxi Stop (Not included in CIP) $1,200,000 

Kayak Launch $460,000 

Prudential Drive Extension $1,480,000 

Broadcast Place Extension $2,900,000 

RiversEdge Boulevard $2,810,000 

Deduction for Estimated City Tree Fund Credit ($450,000) 

Total CRA Project $36,400,000 

Total CDD and CRA Projects $75,795,132 
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Table 3 Footnotes: 

(1) All financed roadways and rights-of-way will be open for public use without restriction. 

(2) School Board public parking spaces. 

(3) Earthwork and grading on public property only. 

(4) Mitigation financed will not include any mitigation payments to non-governmental 

entities or mitigation work on private lands. 

(5) All financed roadways and rights-of-way will be open for public use without restriction. 

Costs for the Pedestrian-only Promenade are contained within the CIP’s Public 
Roadways category.  Costs for the pocket park are anticipated to be privately funded. 

(6) CDD obtained an appraisal from Moody Williams Appraisal Group, dated December 

14, 2020, for the land to be acquired by the CDD. The appraised value of the land, as 

documented in the appraisal, is $5.59 million. Since the Developer’s cost basis value 

of the land ($3,551,691) is less than the appraised value, the CDD will pay for the land 

based on the cost basis value. 

(7) All CDD Project and CRA Project improvements are public improvements and will be 

open for public use, subject to District rules and/or City ordinances as appropriate. In 

the event that CDD Project costs are lower than expected, excess bond proceeds may 

be used to fund more than the stated amount of the CRA Project costs (bearing in mind 

that certain costs may be reimbursed by DIA with monies being returned to the 

applicable acquisition and construction account). 

B. Infrastructure Ownership and Maintenance 

Table 4 summarizes the ownership and maintenance responsibilities anticipated for the 

design components listed in this report. As noted, the CDD will be responsible for 

construction of both the CDD Project and the CRA Project. Upon completion of 

construction and final certification, the infrastructure component will be turned over to the 

operation and maintenance entity. A summary of the ownership and maintenance of the 

proposed infrastructure is provided in Table 4 below. 

Table 4: Infrastructure Ownership & Maintenance** 

Infrastructure Ownership Maintenance* 

The CDD Project 

Public Roadways and Dedicated 
Parking (CDD) 

The District CDD or the City of 
Jacksonville if dedicated by CDD 

to the City 

The District CDD or the City of 
Jacksonville if dedicated by CDD 

to the City 

Parking (School Board Parking) School Board School Board 

Potable Water JEA JEA 

Sanitary Sewer JEA JEA 
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Earthwork Improvements The District CDD The District CDD 

Stormwater Management The District CDD The District CDD 

Landscaping and Irrigation The District CDD The District CDD 

Lighting and Underground 
Electric 

The District CDD The District CDD 

Pedestrian-only Promenade and 
Pocket Park 

The District CDD The District CDD 

Public Marina The District CDD The District CDD 

Bulkhead (CDD Portion) The District CDD The District CDD 

The CRA Project 

Public Roadways (CRA) The City of Jacksonville The City of Jacksonville 

Bulkhead (CRA Portion) The City of Jacksonville The City of Jacksonville 

Riverwalk The City of Jacksonville The City of Jacksonville 

Water Taxi Stop The City of Jacksonville The City of Jacksonville 

City Parks (Central Riverfront 
Park, Northeastern Riverfront 
Park, Northwestern Riverfront 
Linear Park, and Marshfront 
Park) 

The City of Jacksonville The District CDD 

*Pursuant to Section 6.6 of the RDA, the CDD may be selected to fund expenses for excess 

enforcement of parking regulations. 

** Based on present expectations. Alternatively, the District may elect to enter into an agreement 

with the POA for the POA to maintain certain CDD improvements. 

The CIP is and will be designed in accordance with applicable governmental regulations and 

requirements.  The CIP will serve its intended function so long as the construction is in substantial 

compliance with the design. 

The opinion of probable construction cost estimates provided are reasonable to construct the 

required improvements and it is our professional opinion that the infrastructure improvements will 

serve as a system of improvements that benefit and add value to all lands within the CDD. The 

cost estimates are based on prices currently being experienced in the City of Jacksonville. Actual 

costs may vary depending on final engineering and approvals from regulatory agencies. It is further 

our opinion that there are no technical reasons known at this time that would prevent the 

implementation of the CIP, and that it is reasonable to assume that all necessary regulatory 

approvals will be obtained in due course. 
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Please note that the CIP as presented herein is based on current conceptual plans and market 

conditions which are subject to change. During development and implementation of the public 

infrastructure improvements as described for the CDD, it may be necessary to make modifications 

and/or deviations for the plans, and the CDD expressly reserves the right to do so. 
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6. Summary of Approvals 

The following is a summary of approvals received, to date: 

• The Downtown Investment Authority and Elements Development of Jacksonville, LLC 

entered into an Allocation of Development Rights Agreement, dated November 17, 

2015. This Agreement assigned rights for development of up 1,170 residential units, 

200 hotel rooms, 288,500 square feet of commercial uses and 200,000 square feet of 

office uses within the CDD. These development rights were allocated in three separate 

phases (Phase I, Phase II, and Phase III). The Agreement specifies that the 

transportation mitigation requirements associated with the Phase I development rights 

have been satisfied. The DIA confirmed the Allocation of Development Rights 

Agreement on December 21, 2022 via Resolution 2022-12-05. 

• A Site Rehabilitation Completion Order (“SRCO”) with conditions was provided for the 

Site by the FDEP on August 17, 2017. The SRCO stated that JEA had met the 

rehabilitation requirements for soil on the site based on the presence of a clean soil 

cap. The SRCO indicated that groundwater rehabilitation had been completed on the 

eastern portion of the property and that a groundwater contaminant plume on the 

western portion of the property is subject to a hydraulic containment system. 

• The City of Jacksonville, The Downtown Investment Authority, and Elements 

Development of Jacksonville, LLC, entered into a Redevelopment Agreement (via 

Ordinance No. 2018-313-E) that was approved on June 12, 2018 and subsequently 

amended on May 4, 2021 and approved for amendment and restatement by the City 

of Jacksonville City Council on October 10, 2023. 

• The U.S. Army Corps of Engineers (“USACOE”) issued permit number SAJ-2003-

01425 for the construction of 1,034 linear feet of new bulkhead along the CDD’s 
frontage of the St. Johns River. 

• The SJRWMD issued Environmental Resource permit number 165883-1 on February 

1, 2021 for construction of the retaining wall and bulkhead replacement along the St. 

Johns River. 

• The SJRWMD issued a Minor Modification to Environmental Resource Permit number 

165883-1 on September 24, 2021 allowing for the construction of rip-rap revetment in 

place of new retaining wall or bulkhead along the eastern portion of the CDD’s property 

frontage along the St. Johns River. 

• The FDEP issued approval for the bulkhead contractor’s Notice of Intent to use the 
Generic Permit for Stormwater Discharge from Large and Small Construction Activities 

(NOI) on July 14, 2021. 

• The JEA issued Groundwater Discharge Permit Number 2022 on February 10, 2022 

for dewatering activities along the new riverfront retaining wall and bulkhead. The 

permit was modified on July 27, 2022 and expires on January 31, 2023. 

• The City of Jacksonville issued 10-set Construction Plan approval on October 25, 2019 

for construction of the School Board parking lot and the extension of Prudential Drive 

across the School Board property to the District’s western property boundary. 
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• The SJRWMD issued Environmental Resource permit number 18269-22 on November 

18, 2020 for construction of the School Board parking lot and the extension of 

Prudential Drive across the School Board property to the District’s western property 
boundary. 

• The City of Jacksonville issued Site Work – Tree Removal Permit Application L-21-

405004.000 in May 2021 for construction of the School Board parking lot. 

• The Duval County Public Schools Office of Building Code Enforcement issued Permit 

Number 3001081221.00S on August 12, 2021 for installation of the sleeve pipe and 

for connection of the irrigation system within the School Board parking lot to the 

irrigation controller located within the existing School Board building. 

• The City of Jacksonville issued Electrical Permit Number E-21-408038.000 on May 19, 

2021 for installation of the lighting within the School Board parking lot. 

• The FDEP issued approval for the School Board parking lot contractor’s Notice of Intent 
to use the Generic Permit for Stormwater Discharge from Large and Small 

Construction Activities (NOI) on April 1, 2021. 

• The JEA issued Groundwater Discharge Permit #2021 on May 12, 2021 for dewatering 

activities on the School Board parking lot site. 

• City of Jacksonville stormwater mitigation credits in the total amount of $1,263,729 

have been purchased by the CDD. 

• The City of Jacksonville issued 10-set Construction Plan approval on January 10, 2022 

for construction of the CIP Roadway, Utility, Hardscape, Planting and Irrigation Plans. 

• The FDEP issued General Permit Number 0159044-960-DGSP on February 10, 2022 

for construction of the CIP’s potable water system. 

• The SJRWMD issued Individual Permit Number 165883-4 on December 22, 2021 for 

construction of the marsh boardwalk 

• Wetland Mitigation credits were purchased by the CDD in the total amount of 

$15,200.00 from the Weyerhaeuser NR Company mitigation bank to mitigate for the 

marsh boardwalk’s wetland impacts. 

• The FDEP issued General Permit Number 0010400-663-DWC on February 17, 2022 

for construction of the CIP’s Domestic Wastewater Collection/Transmission system. 

• The SJRWMD issued Individual Permit Number 165883-2 on March 1, 2022 for 

construction of the CIP’s stormwater management system. 

• The JEA Electrical Main design was approved on October 13th, 2022 for the 

RiversEdge – Phase 3 project. 

• The City of Jacksonville issued Site Work – Tree Removal Permit Application L-22-

484229.000 on March 2022 for construction of the RiversEdge Phase 3 project. 

• The FDEP issued (Facility ID: FLR20EY07-001) approval for the RiversEdge – Phase 

3 Contractor’s Notice of Intent to use the Generic Permit for Stormwater Discharge 
from Large and Small Construction Activities (NOI) on November 12, 2021. 

Page 20 

Kimley>>> Horn 

https://15,200.00


The District Community Development District 
Amended and Restated District Engineer’s Report 

November 14, 2023 

• The City of Jacksonville issued 10-set Construction Plan approval on July 13, 2023 for 

construction of the Parks and Riverwalk Plans. 

The following is a summary of anticipated approvals required, but not yet obtained, for 

development of the CDD CIP projects: 

• JEA water and sewer utility approvals for the Riverwalk extension and City parks 

• City of Jacksonville Electrical Permit approvals 

• National Pollutant Discharge Elimination System (“NPDES”) Notice of Commencement 

(“NOC”) 

• Submerged Land Lease approval for the public marina from the Board of Trustees of 

the Internal Improvement Trust Fund 

• SJRWMD public marina permit approval 

• USACOE public marina permit approval 
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Vicinity Map 
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EXHIBIT B 
Community Development District Boundary Map 
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Availability Letter 
Grace Ergle 1/30/2022 

Kimley Horn 

12740 Gran Bay Parkway West Suite 2350 

Jacksonville, Florida 32258 

Project Name: The District 
Availability #: 2020-3443 

Attn: Grace Ergle 

Thank you for your inquiry regarding the availability of Chilled Water,Electric,Reclaim,Sewer,Water. The above referenced number 
in this letter will be the number JEA uses to track your project. Please reference this number when making inquiries and 
submitting related documents. This availability letter will expire two years from the date above. 

Point of Connection: 
A summary of connection points for requested services are identified on the following page. JEA recognizes Connection Point #1 
as the primary point of connection (POC); however, a secondary, conditional POC will be listed if available. JEA assumes no 
responsibility for the inaccuracy of any service connection portrayed on a JEA utility system record drawing. JEA requires field 
verification in the form of a Level A SUE of all POCs prior to any plan approval to ensure connection availability. Please note the 
Special Conditions stated in each section contain pertinent information and additional requirements as well as further 
instructions. In the event the point of connection is located within a JEA easement located on private property not owned by 
applicant, applicant shall be responsible to obtain a temporary construction easement (TCE) from the third party owner providing 
applicant with the right to construct the utilities. The TCE will need to be provided by JEA prior to setting up a pre-
construction meeting. 

Main Extensions and/or Offsite Improvements: 
For all utilities located in the public Right of Way or JEA easement, the new WS&R utilities shall be dedicated to JEA upon 
completion and final inspection, unless otherwise noted. It shall be the applicant's responsibility to engage the services of a 
professional engineer, licensed in the State of Florida. All WS&R construction shall conform to current JEA Water, Sewer & 
Reuse Design Guidelines which may be found at: 

https://www.jea.com/engineering_and_construction/water_and_wastewater_development/reference_materials/ 

Reservation of Capacity: 
This availability response does not represent JEA's commitment for or reservation of WS&R capacity. In accordance with JEA's 
policies and procedures, commitment to serve is made only upon JEA's approval of your application for service and receipt of your 
payment of all applicable fees. 

A detailed overview of the process can be found at JEA.com. This document along with other important forms and submittal 
processes can be found at 

® 

https://www.jea.com/engineering_and_construction/water_and_wastewater_development/reference_materials/


https://www.jea.com/water_and_wastewater_development 

Sincerely, 

Susan West 
westsr@jea.com 
(904) 665-7980 

Availability Number: 2020-3443 

Request Received On: 1/27/2022 

Availability Response: 1/30/2022 

Prepared by: Susan West 
Expiration Date: 01/30/2024 

Project Information 

Name: The District 
Address: 801 BROADCAST PL, JACKSONVILLE, FL 32207 

County: Duval County 
Type: Chilled Water,Electric,Reclaim,Sewer,Water 

Requested Flow: 416770 

Parcel Number: 080096 0020 

Location: Intersection of Prudential Drive and Broadcast Place, JEA southside generating site 

Description: Redevelopment of SSGS property into a mixed use project. 

Potable Water Connection 

Water Treatment Grid: South Grid 

Connection Point #1: Existing 20" water main stub in the intersection of Broadcast Pl. and Reed Ave. 
Connection Point #2: 

Connection point not reviewed for site fire protection requirements. Private fire protection 
Water Special Conditions: 

analysis is required. 

Sewer Connection 

Sewer Grid: Buckman 

Connection Point #1: Existing manhole on 48" gravity sewer main near the intersection of Broadcast Pl. and Reed Ave. 
Connection Point #2: 

If gravity flow cannot be acheived, connection to the JEA-owned sewer system for your project 
will require the design and construction of an onsite, JEA owned and maintained pump station, 
and a JEA dedicated force main (min. 4'' dia.). Any food service establishment or 

Sewer Special Conditions: commercial/institutional kitchen that is connected to the JEA sewer system is required to 
participate in the FOG program. Please contact 665-7404 for additional information. Industrial 

https://www.jea.com/water_and_wastewater_development
mailto:westsr@jea.com


effluent and/or process water may require pretreatment prior to discharge to JEA facilities. 
Please coordinate with JEA Industrial Pretreatment at 904-665-5326 or ip@jea.com. 

Reclaimed Water 
Connection 

Reclaim Grid: N/A 

Connection Point #1: 
Connection Point #2: 

Reclaim Special Conditions: 

Electric Availability: 
The subject property lies within the geographic area legally served by JEA. JEA will provide 

Electric Special Conditions: 
electric service as per JEA's most current Rules and Regulations. 

Point of connection location(s) to be field verified by developer during project design. If needed, 
General Conditions: a development meeting may be scheduled prior to submitting a plan set through the SagesGov 

portal. Copies of reference drawings may also be requested using the SagesGov portal. 

Subsequent steps you need 
to take to get service: 

mailto:ip@jea.com
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The District Community Development District 
RiversEdge Marina District Engineer’s Report 

November 28, 2022 (Updated December 20, 2022) 

1. Introduction 

A. RiversEdge Marina District Engineer’s Report 

This RiversEdge Marina District Engineer’s Report is being issued effective December 20, 

2022 (“2022 Marina Report”). The 2022 Marina Report was originally issued on November 

28, 2022, and updated effective December 20, 2022. This 2022 Marina Report has been 

prepared in support of issuance of the Series 2022 Marina Bond Anticipation Notes 

(“BAN’s”) and the Series 2023 Marina Bonds (“Marina Bonds”), to establish the Capital 

Improvement Plan (“Marina Project CIP” or “CIP”) for the RiversEdge Marina project 

(“Marina” or “Marina Project”), and to provide the Opinion of Probable Construction Costs 

for the Marina Project CIP. 

B. Description of The District Community Development District 

The District Community Development District (“CDD” or “District”) is a special purpose 

unit of local government established by and located entirely within the City of Jacksonville. 

The CDD was established effective October 24, 2018 and pursuant to Chapter 190, Florida 

Statutes, for the purposes of financing, constructing, acquiring, operating and maintaining 

public infrastructure improvements. 

By way of background, and in July 2018, the City of Jacksonville (“City”), the Downtown 
Investment Authority (“DIA”) and Elements Development of Jacksonville, LLC 
(“Developer”) entered into that certain Redevelopment Agreement for Redevelopment of 

the JEA Southside Generator Parcel (“Redevelopment Agreement”). (The CDD joined 

the Redevelopment Agreement effective April 23, 2019.) Pursuant to the Redevelopment 

Agreement, the parties intend to redevelop an approximately 32-acre parcel of land – i.e., 

the land within the CDD’s boundaries – along the south bank of the St. Johns River into a 

mixed-use development, including 1,170 residential units, 200 hotel rooms, 200,000 

square feet of office space, 121,400 square feet of retail space, and 125 marina slips. 

Pursuant to the Redevelopment Agreement, the RiversEdge development is required to 

include the Marina, which the parties envision as a 125-slip public marina that The District 

constructs, operates, and maintains. The Marina will provide a special benefit to the 

property within The District and to the District’s residents, landowners, patrons, and Marina 

users. 

The RiversEdge development will be supported by public infrastructure that is part of the 

“CDD Project”, the “CRA Project” and the “Marina Project”. The CDD Project and CRA 

Project infrastructure are described in The District Community Development District – 
District Engineer’s Report (“2019 Engineer’s Report”), dated February 25, 2019, and 
subsequently amended on December 18, 2020 (“2020 Engineer’s Report”), on March 21, 

2022 (“2022 Engineer’s Report”), and on November 28, 2022 (“2022 Amended 

Engineer’s Report”). As noted in the 2022 Amended Engineer’s Report, the Marina 
Project is to be described in a separate District Engineer’s Report. This 2022 Marina 

Report is the separate District Engineer’s Report referenced in the 2022 Amended 

Engineer’s Report. 
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RiversEdge Marina District Engineer’s Report 
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Pursuant to the Redevelopment Agreement, the CDD is responsible for constructing both 

the CDD Project as well as the CRA Project. The CDD has authorized the issuance of 

Grant Revenue and Special Assessment bonds, in one or more series (“REV Bonds,” and 

together with the Marina Bonds, the “Bonds”), to fund all or a portion of the construction of 

the CDD Project and the CRA Project. Up to $23 million in costs for the CRA Project will 

be paid for and/or reimbursed by the DIA. 

It is expected that the CDD will be responsible for constructing the Marina Project CIP. The 

CDD will be issuing BAN’s and tax-exempt Bonds to fund construction of the Marina Project 

CIP. Additionally, the CDD will be funding up to $2 million in costs for the Marina Project 

from the CDD’s REV Bonds. This funding amount is reflected as the “CDD Marina 

Horizontal Infrastructure Contribution” in Table 2 in Section 4 and discussed in more detail 

in the 2022 Amended Engineer’s Report. The CDD will be pursuing approximately $1 to 

$2 million in potential grants related to the Marina Project from the Florida Fish and Wildlife 

Conservation Commission, Florida Department of Environmental Protection, and the 

Florida Inland Navigation District. As of the date of this report no grants have been 

awarded to the CDD, therefore, the potential receipt of grants has not been considered in 

Table 2 in Section 4. 

The purpose of this report is to provide a description of the Marina Project CIP and its 

associated costs. A vicinity map of the CDD is included as Exhibit “A” along with the CDD 

boundary as Exhibit “B”. The Marina will be constructed and anchored on District-owned 

upland parcels (“Upland Parcels”) bordering the St. Johns River, with its docks and marina 
slips extending out from such Upland Parcels over the adjacent river body and sovereign 

submerged lands located thereunder. The Upland Parcels, dockmaster building, utility 

service connections, and landward access to all Marina facilities (including the docks and 

marina slips) will be located within the District’s boundaries, with docks and marina slips 

extending outside the District’s current boundary into the St. Johns River over state-owned 

sovereign submerged lands. As owner of the Upland Parcels, the District has the riparian 

right to access and use the St. Johns River, as well as construct the Marina reaching from 

the Upland Parcels to navigable water, when not objected to by the State of Florida 

(“State”). Therefore, the District intends to obtain a submerged land lease from the Board 

of Trustees of the Internal Improvement Trust Fund of the State for the portions of the 

Marina located over the State’s sovereign submerged land. Additionally, the proposed 

kayak launch will be constructed within a perpetual easement over lands owned by the 

Jacksonville Electric Authority, a public utility. The Proposed Marina Plan for the Marina 

Project is shown in Exhibit “C”. Additionally, the Conceptual Development Use Plan (“Site 

Plan”) is shown in Exhibit “D”. 

C. Purpose and Scope of Report 

The purpose and scope of this report is to provide a description of the Marina Project and 

the capital improvements to be constructed and financed by the CDD as part of the Marina 

Project CIP. 
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The Marina Project CIP is estimated to cost $27,770,000 and will be funded in full or part 

with the proceeds from the issuance of the BAN’s and tax-exempt Bonds. The breakdown 

of this amount is shown in Table 2 in Section 4. 

2. CDD Boundary and Property 

A. CDD Boundary 

Exhibit “B” delineates the current CDD boundary, which consists of 32.21 acres, more or 

less. The CDD is bounded on the North by the St. Johns River, on the West by the Duval 

County School Board property and Broadcast Place, on the East by undeveloped lands 

and a minor waterway connecting to the St. Johns River, and on the South by a substation 

and undeveloped lands owned by the Jacksonville Electric Authority (“JEA”). 

B. Description of Property 

The property within the CDD is located in the City of Jacksonville within portions of Sections 

44, 45 and 60, Township 2 South, Range 26 East in Duval County, Florida. The CDD falls 

within the City’s Downtown Development of Regional Impact (“DRI”) and the Downtown 

Overlay Zone. 

C. Description of the Marina 

As stated above, the Marina will be constructed and anchored on the District-owned Upland 

Parcels (identified by Duval County Real Estate Numbers 080096-0525 and 080096-0540) 

bordering the St. Johns River, with its docks and wetslips extending out from such Upland 

Parcels and located on the portion of the St. Johns River and sovereign submerged lands 

abutting the Upland Parcels. Pursuant to the Upland Parcels riparian rights, the CDD has 

and/or intends to request a submerged lands lease for the portions of the Marina located 

over the State’s sovereign submerged land, which consists of approximately 447,287 

square feet. The CDD intends to obtain a perpetual easement from the Jacksonville 

Electric Authority for the kayak launch. 

The Marina will provide a mix of fixed and floating dock structures and fixed access piers 

from the Upland Parcels’ bulkhead to provide gangway access to the floating docks. Fixed 

piers (Docks D, E, and F) will also provide boaters access to boat lift slips that will permit 

the owners to lift their vessels out of the water and the associated waves and wakes. The 

Marina will provide 82 dedicated slips for vessels 20 ft to 65 ft and an additional 2,762 

linear feet of flexible side-tie dockage (approximately 43 slips) for transient boaters, day-

use boaters, vessels larger than 65 ft as well as superyachts, and the water taxi. Table 1 

provides the proposed slip mix for the public marina. 
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Table 1: RiversEdge Marina Slip Mix* 

Slip Length (ft) Count (#) Leasable Length (ft) 

20 1 20 

36 26 936 

40 13 520 

45 24 1,080 

50 6 300 

55 4 220 

65 8 520 

Side-Tie 43 2,762 

TOTAL 125 6,358 

* Please note that one of the marina slips will be designated as the water taxi stop. 

3. Proposed CDD Marina CIP 

The 125-slip public Marina will be constructed, operated, and maintained by the CDD. The 

Marina will include electric and water utilities, a fire protection system, and a marine pump-

out system. A dockmaster building consisting of approximately 1,600 square feet that 

includes marina offices, restrooms, laundry, storage and communications facilities is 

planned as part of the Marina and will be located within the District’s boundaries. These 

public Marina improvements will be constructed using CDD BAN and Bond funds 

specifically issued for the Marina Project CIP. 

The Marina Project is currently anticipated to be constructed in one or more phases, as 

determined by the CDD, and will generally consist of the following categories: 

A. Fueling Pier Demolition 

B. Floating Docks 

C. Fixed Piers with Boat Lifts 

D. Water and Sewer Utilities 

E. Lighting and Shore Power 
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F. CDD Marina Work Product 

G. Entitlement Equity Acquisition 

H. Kayak Launch and Water Taxi Landing 

All components of the Marina Project CIP are public improvements and will be open to the 

public, subject to State and local regulations, including but not limited to City ordinances, 

and/or District rules as appropriate. Further, all such improvements will be owned and 

operated by the District or another governmental entity (aside from Water Taxi Stop), and 

will be located on property that is owned or leased by the District or another governmental 

entity and/or placed within a perpetual easement that is held by the District or another 

governmental entity. 

A. Fueling Pier Demolition 

There is an existing waterfront structure within the Marina footprint that formerly served as 

the fueling pier for the JEA Southside Generating Station (“SGS”) prior to demolition of the 
SGS. The fueling pier is functionally obsolete and no longer structurally sound.  

Additionally, if the fueling pier were to remain it would obstruct access to future berths 

within the planned Marina. Accordingly, the fueling pier is planned to be demolished as 

part of the Marina Project. 

B. Floating Docks 

The floating docks (Docks A, B, and C) are expected to be constructed of two types: a 

heavy-duty concrete wave attenuator (Dock C except the finger piers) and lighter weight 

floating docks in the area protected by the attenuator (Docks A and B and Dock C finger 

piers). The lighter weight docks will likely be aluminum-framed with artificial wood decking 

and concrete pontoons. 

The floating portion of the Marina provides 30 dedicated slips generally from 40 ft to 65 ft 

and the whole of the 2,762 linear feet of side-tie dockage. The dedicated slips are double-

loaded. There are 36,170 SF of floating dock structures. 

The floating dock main piers are generally 12 ft wide and the wave attenuator 16.4 ft wide. 

Finger pier widths are generally 10% of the slip length rounded up to the next full foot. The 

floating portion of the Marina is generally anticipated to be the portion most commonly used 

by the public at a high frequency as it contains the transient and day-use slips and the 

water taxi landing. Docks A, B, and C may be fitted with security gates, as allowed by State, 

local, and federal tax law. 

The docks are expected to be anchored by either pre-cast, pre-stressed concrete piling or 

steel pipe piling. 
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C. Fixed Piers with Boat Lifts 

The fixed piers (Docks D, E, and F) will also be double-loaded and fitted with high-capacity 

boat lifts. The lifts allow the vessels to be protected from waves and wakes, provide for a 

secure unfettered mooring, and reduce vessel fouling. The slips are all double-loaded and 

provide dockage for vessels ranging in size from 36 ft to 45 ft. 

The fixed main piers are generally 10 ft wide. Finger pier widths are generally 10% of the 

slip length rounded up to the next full foot. Docks D, E, and F may be fitted with security 

gates, as allowed by State, local, and federal tax law. There are 15,582 SF of fixed piers. 

The fixed piers are expected to be supported by pre-cast, pre-stressed concrete piling. 

D. Water and Sewer Utilities 

All wetslips will be fitted with shore utilities including potable water, with utility service 

connections provided from the landward utilities constructed as part of the CDD Project. 

Docks A, B, and C will also be served with sewage pumpout service. The docks will also 

have a dry standpipe system with a fire department connection (FDC) with fire truck access 

near a planned fire hydrant. The designs will meet all applicable codes. The fire water plans 

have been discussed with the Authority Having Jurisdiction (AHJ) and are anticipated to 

meet its requirements. 

E. Lighting and Shore Power 

Dockside utilities will also include shore power (sized appropriately for each slip size) and 

LED task lighting to light the dock walkways at night. Service will include 30A/125V, 

50A/125V/250V, 100A/250V, 100A/480V, and 200A/600V sockets in the appropriate 

locations. The electrical utility service connections will be provided form the landward JEA 

electric service main(s) installed as part of the CDD Project. 

F. CDD Marina Work Product 

This Marina Project CIP category consists of professional and construction related services 

for the Marina Project. These services include, but are not limited to, surveying, 

geotechnical, environmental, land planning, civil engineering, landscape architecture, 

legal, and construction professional services associated with planning, design, and 

implementation of the Marina Project.  The portion of these costs that may be financed by 

the District will be only costs for the services associated with improvements that are 

financeable by the District. 

G. Entitlement Equity Acquisition 

The District will acquire from the Developer the development rights necessary to construct 

the Marina, consisting primarily of 125 marina slips, as part of the CIP (the “Entitlement 
Equity Acquisition”). The CIP cost associated with the Entitlement Equity Acquisition is 

anticipated to be $3,000,000 and is included in Table 2 in Section 4. 
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H. Kayak Launch and Water Taxi Landing 

The water taxi stop, kayak launch, and transient boat docking facilities are CRA funded 

improvements required by the Redevelopment Agreement. These improvements are 

being noted in this report since they are anticipated to be located within the Marina Project 

area. However, the water taxi stop, kayak launch, and transient boat docking facilities were 

identified in the 2022 Amended Engineer’s Report as part of the CRA Project. Accordingly, 

these CRA Project improvements will be financed and constructed by the CDD with its REV 

Bonds and the up to $23 million in costs being reimbursed by the DIA. Therefore, no costs 

associated with these CRA Project improvements were considered in developing the 

Marina Project CIP’s estimated costs for the BAN’s or the Marina Bonds. 
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The District Community Development District 
RiversEdge Marina District Engineer’s Report 

November 28, 2022 (Updated December 20, 2022) 

4. Community Development District Infrastructure 
Improvements 

A. Summary of Opinion of Preliminary Probable Construction Costs 

A summary of the opinion of preliminary probable construction costs (“OPPCC”) for the 

Marina Project CIP is provided in Table 2. The CDD will be financing the proposed 

infrastructure costs for the capital improvements noted below in whole or in part with the 

proceeds of BAN’s and tax-exempt bonds. The OPPCC has assumed fees for design and 

construction of the anticipated improvements.  

Table 2: Summary of the Opinion of Preliminary Probable Construction Costs for 
Capital Improvements of The District Community Development District Public Marina 

Description Costs Opinion* 

Marina Project Costs 

Fueling Pier Demolition $520,000 

Floating Docks (Docks A, B, C) $8,120,000 

Floating Dock Anchor Piling $2,480,000 

Fixed Piers (Docks D, E, F) $4,740,000 

Gangways $250,000 

Slip Utilities $3,710,000 

Fire Protection $440,000 

Marine Pumpout $75,000 

Boat Lifts $2,580,000 

Dockmaster Building $750,000 

Safety Ladders $15,000 

Mobilization $740,000 
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The District Community Development District 
RiversEdge Marina District Engineer’s Report 

November 28, 2022 (Updated December 20, 2022) 

CDD Marina Work Product $750,000 

Entitlement Equity Acquisition $3,000,000 

Contingency $2,500,000 

CDD Marina Horizontal Infrastructure Contribution ($2,000,000) 

Owner Direct Purchase Sales Tax Savings ($900,000) 

Total CDD Project $27,770,000 

*Cost Opinion based on November 2022 cost estimate prepared by Geosyntec Consultants 
(ATM). The cost opinion for the Entitlement Equity Acquisition is based on the Marina 
Feasibility Report (Rv2), dated December 20, 2022, prepared by Geosyntec Consultants 
(ATM). 

B. Infrastructure Ownership and Maintenance 

Table 3 summarizes the ownership and maintenance responsibilities anticipated for the 

design components listed in this report. As noted, the CDD will be responsible for 

construction of the Marina Project CIP. Upon completion of construction and final 

certification, the infrastructure component will be turned over to the operation and 

maintenance entity. A summary of the ownership and maintenance of the proposed 

infrastructure is provided in Table 3 below. 

Table 3: Infrastructure Ownership & Maintenance 

Infrastructure Ownership Maintenance 

The CDD Project 

Docks, Gangways, Dockmaster 
Building, and Utilities 

The District CDD The District CDD 

The Marina Project CIP is and will be designed in accordance with applicable governmental 

regulations and requirements. The CIP will serve its intended function so long as the 

construction is in substantial compliance with the design. 

The opinion of probable construction cost estimates provided are reasonable to construct 

the required improvements and it is our professional opinion that the infrastructure 

improvements will serve as a system of improvements that benefit and add value to all 

lands within the CDD. The cost estimates are based on prices currently being experienced 

in the City of Jacksonville region. Actual costs may vary depending on final engineering 

and approvals from regulatory agencies. It is further our opinion that there are no technical 

reasons known at this time that would prevent the implementation of the Marina Project 
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The District Community Development District 
RiversEdge Marina District Engineer’s Report 

November 28, 2022 (Updated December 20, 2022) 

CIP, and that it is reasonable to assume that all necessary regulatory approvals will be 

obtained in due course. 

Please note that the Marina Project CIP as presented herein is based on current 

conceptual plans and market conditions which are subject to change. During development 

and implementation of the public infrastructure improvements as described for the CDD, it 

may be necessary to make modifications and/or deviations for the plans, and the CDD 

expressly reserves the right to do so. 

5. Summary of Approvals 

The following is a summary of approvals received, to date: 

• The Downtown Investment Authority and Elements Development of Jacksonville, 

LLC entered into an Allocation of Development Rights Agreement, dated November 

17, 2015. An amendment to the Allocation of Development Rights Agreement is 

pending and expected to be approved in due course. 

The following is a summary of anticipated approvals required, but not yet obtained, for 

development of the Marina Project CIP: 

• An Environmental Resource Permit to be issued by the St. Johns River Water 

Management District (SJRWMD). 

• A Section 10 Rivers and Harbors Act Permit to be issued by the US Army Corps of 

Engineers Jacksonville District (CESAJ) 

• Submerged Land Lease with The Board of Trustees of The Internal Improvement 

Trust Fund of The State of Florida 
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EXHIBIT A 
Vicinity Map 
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EXHIBIT B 
Community Development District Boundary Map 
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EXHIBIT C 
Proposed Marina Plan 
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EXHIBIT D 
Conceptual Development

 Use Plan / Site Plan 
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District Community Development District 

2300 Glades Road 
Craig Wrathell 

Boca Raton, FL 33431 
Suite 410W 

Email 
Sales Representative 

StaMos@Kompan.com 
Stacy Moseley 

Quote No. 

Document Date 

SP128377-6 

11/20/2023 

Sales Proposal 

Phone No. 904-716-7605 / 800-426-9788 

Expiration Date 09/30/2024 

Project Name US298134 RiversEdge install and surface 

Customer No. C129956 

No. Description Qty Unit Unit Price Discount % Net Price 

OMNIA Partners Contract #2017001135 
INSTALL SPECIAL Installation of Kompan Equipment from SO111293 1 Pieces 203,333.33 5.00 193,166.66 
US-CUSTOM-
SURFACING 

Provide/Install PIP with color mixes listed 8,027 Sq. Feet 35.80 10.00 258,629.94 

Aromatic Binder - Flush to curbes 
75/25 Beige/Black 
50/50 Blue/Black 
50/50 Light Blue/Azure 
75/25 Bright Green/Dark Green 
75/25 Green Black 
4" Crushed Stone Subbase 
Design, Security, Dumpster and Freight 

US-PERMIT-2 Permit Fee for Kompan Equipment 1 Pieces 3,500.00 3,500.00 
US-ENGSTAMP-
DRW-2 

Engineered Stamped Drawings 1 Pieces 5,000.00 5,000.00 

KOMPAN, INC. | 605 W Howard Lane Ste 101 | Austin, TX 78753 | USA | Phone No. 1-800-426-9788 
E-Mail Contact@KOMPAN.com | www.KOMPAN.us 

SWIFT Code NDEAUS3N (Nordea Bank, NY | Bank Account No. USD 718 155 3001 | Routing No. 026010786) 

Page 1 of 4 

https://www.KOMPAN.us
mailto:Contact@KOMPAN.com
mailto:StaMos@Kompan.com


District Community Development District 

2300 Glades Road 
Craig Wrathell 

Boca Raton, FL 33431 
Suite 410W 

Email 
Sales Representative 

StaMos@Kompan.com 
Stacy Moseley 

Quote No. 

Document Date 

SP128377-6 

11/20/2023 

Sales Proposal 

Phone No. 904-716-7605 / 800-426-9788 

Expiration Date 09/30/2024 

Project Name US298134 RiversEdge install and surface 

Customer No. C129956 

No. Description Qty Unit Unit Price Discount % Net Price 

EXTRAS Payment and Performance Bond 2.2% of total 1 Pieces 21,373.92 21,373.92 

This installation is for  Equipment from SO111293 

Equipment Site Plan version L1.0 /dated 2.13.23 

Please read attached General Assumptions and 
Exclusion document for information on 
Install/Sitework. 

If Performance bonds are required there will 
be an additional fee, 2.2% of the total project to 
include SO111293 with tax 

Current Pricing is per estimated footings pending 
ESDs. Installation may require requoting based on 
concrete requirements due to underground 
drainage 
 per Engineered  Stamped drawings once available. 

This proposal assumes that all concrete (excluding 
equipipment footers), excavation and other  
pertinent site  work will be performed by others 

Excludes sitework, products, & services not listed 
including the Turf for the mound area 

Assumes site to be accessible & install ready and 
includes an area for Kompan Laydown 
Includes Equipment SO111293-11 
and this sales proposal install & PIP 

Description Net Price Discount Retail Price 

Subtotal - Surfacing 258,629.94 287,366.60 28,736.66 
Subtotal - Installation 201,666.66 211,833.33 10,166.67 

Total USD 481,670.52 

KOMPAN, INC. | 605 W Howard Lane Ste 101 | Austin, TX 78753 | USA | Phone No. 1-800-426-9788 
E-Mail Contact@KOMPAN.com | www.KOMPAN.us 

SWIFT Code NDEAUS3N (Nordea Bank, NY | Bank Account No. USD 718 155 3001 | Routing No. 026010786) 

Page 2 of 4 

https://www.KOMPAN.us
mailto:Contact@KOMPAN.com
mailto:StaMos@Kompan.com


District Community Development District 

2300 Glades Road 
Craig Wrathell 

Boca Raton, FL 33431 
Suite 410W 

Email 
Sales Representative 

StaMos@Kompan.com 
Stacy Moseley 

Quote No. 

Document Date 

SP128377-6 

11/20/2023 

Sales Proposal 

Phone No. 904-716-7605 / 800-426-9788 

Expiration Date 09/30/2024 

Project Name US298134 RiversEdge install and surface 

Customer No. C129956 

Business Agreement OMNIA Partners Contract 
Payment Terms 50% Prepayment , 50% Net 30 days 

Installation Site Address 
RiversEdge 
Matt Dennis 
805 Broadcast Place 
Jacksonville, FL 32207 
Phone No. 904.424.4292 

KOMPAN, INC. | 605 W Howard Lane Ste 101 | Austin, TX 78753 | USA | Phone No. 1-800-426-9788 
E-Mail Contact@KOMPAN.com | www.KOMPAN.us 

SWIFT Code NDEAUS3N (Nordea Bank, NY | Bank Account No. USD 718 155 3001 | Routing No. 026010786) 
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District Community Development District 

2300 Glades Road 
Craig Wrathell 

Boca Raton, FL 33431 
Suite 410W 

Email 
Sales Representative 

StaMos@Kompan.com 
Stacy Moseley 

Quote No. 

Document Date 

SP128377-6 

11/20/2023 

Sales Proposal 

Phone No. 904-716-7605 / 800-426-9788 

Expiration Date 09/30/2024 

Project Name US298134 RiversEdge install and surface 

Customer No. C129956 

Note that the color and texture of products and surfacing made with recycled content are subjected by the differences from the used recycled 
raw materials. Therefore, minor differences in the appearance and texture can occur. 

Applicable sales tax will be added unless a valid tax exemption certificate is provided. This amount is only an estimate of your tax liability. 

Your acceptance of this proposal constitutes a valid order request and includes acceptance of terms and conditions contained within this 
Master Agreement, which is hereby acknowledged. 
Acceptance of this proposal from KOMPAN is acknowledged by issuance of an order confirmation by an authorized KOMPAN representative. 

Prices in this quotation are good until expiration date, shown in the top of this document. After that date, this proposal may be withdrawn. 

KOMPAN Products are "Buy American" qualified, and compliant with the Buy American Act of 1933 and the "Buy American" provision of ARRA 
of 2009. 

Prevailing Wage and Payment & Performance Bonds are not included unless stated in body of Sales Proposal.  If Payment & Performance 
Bonds are needed, add 2.2% of the entire sales proposal. 

KOMPAN Authorized Signature: 

Accepted By (signature): __________________________________________________ 

Accepted By (please print): _______________________________________________ 

Date: __________________________________________________ 

KOMPAN, INC. | 605 W Howard Lane Ste 101 | Austin, TX 78753 | USA | Phone No. 1-800-426-9788 
E-Mail Contact@KOMPAN.com | www.KOMPAN.us 

SWIFT Code NDEAUS3N (Nordea Bank, NY | Bank Account No. USD 718 155 3001 | Routing No. 026010786) 
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Pursuant to Ordinance 2022-764-E 
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TREE PLANTING PROGRAM (LEVEL 3) AGREEMENT   

 

(  [Project Name]  ) 

 

THIS TREE PLANTING PROGRAM (LEVEL 3) AGREEMENT (“Agreement”) is 

made and is effective as of ________________, 20__ (the “Effective Date”), by and among the 

CITY OF JACKSONVILLE, a consolidated political subdivision and municipal corporation 

existing under the laws of the State of Florida (the “City”) and 

________________________________, a ___________________________ (the “Applicant”).   

RECITALS: 

WHEREAS, pursuant to Section 94.106, Ordinance Code, the Jacksonville Tree 

Commission (“Commission”) established the Level 3 Tree Planting Program (the “Program”), 

which provides the process to apply to the City for project funding for local community and not-

for-profit organizations to design, manage, construct, maintain and warranty tree planting projects 

on publicly owned land within Duval County that will conserve and enhance the City’s tree 

canopy; and 

WHEREAS, funding for the Program is generated by the development of land that causes 

a loss in the City’s tree canopy, which loss may be mitigated by the payment into the Tree 

Protection and Related Expenses Trust Fund (“Tree Fund”) pursuant to both Article 25 of the 

Jacksonville Charter, and Part 12 of the Zoning Code (656.1201, et. seq., Ordinance Code); and 

WHEREAS, the Applicant applied through the Commission to the City to receive project 

funding under the Program for the tree planting project more particularly described in this 

Agreement (the “Project”); and  

WHEREAS, the approval by MBRC was for the schematic design for the tree planting 

and associated tasks, estimated project cost, proposed project team, and estimated project 

performance schedule.  Those items will form the basis of the preparation of the construction 

documents by the project landscape architect, which in turn will be bid out to landscape contractors 

for implementation of the plans and specifications; and 

WHEREAS, pursuant to Ordinance 2020-213-E the City has appropriated funds for the 

Program to be utilized by the Department of Public Works for applications approved by the 

Mayor’s Budget Review Committee (“MBRC”) after receiving a recommendation from the Tree 

Commission; and 

WHEREAS, MBRC has approved the Project proposed by the Applicant, subject to the 

terms and conditions provided herein, 

NOW, THEREFORE, in consideration of the covenants and agreements set forth in this 

Agreement, and other good and valuable consideration, the receipt and sufficiency of which are 

hereby acknowledged. 
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ARTICLE I 

Incorporation of Recitals; Definitions 

 

1.1 The parties hereto acknowledge and agree that the recitals above are correct and 

incorporated herein by this reference. 

1.2 All capitalized terms shall have the meanings given to them in this Agreement, 

including, but not limited to, the capitalized terms defined below: 

Administrative Costs – expenses incurred by the Applicant for general coordination of the 

application process, but not the management of the design or construction. 

 

Applicant - an eligible not-for-profit or organization that submits an Application for funding 

through the Program.  

Application - the Jacksonville Tree Commission Level 3 Tree Planting Program Application.  The 

Application may be accessed on the Tree Commission webpage.   

City - the City of Jacksonville. 

 

Conceptual Planting Plan - shows location of proposed trees, identified by number, symbol or 

acronym; approximate quantity of trees; tree size; and tree type.  This information is to be 

prepared on a base sheet, indicating existing structures and trees, and where new trees are 

to be provided.  Base sheet may be a plan drawing or aerial photo and should be generally 

to scale, but this is not an absolute requirement. 

 

Contingency amount – the amount stated in the Agreement payable on a prospective estimate of 

the cost, rather than a percentage of the contract amount, for changes in the Scope of Work.  

Note: if the contingency amount raises the cost to above the statutory or ordinance code 

threshold for procurement bidding, then the Project must follow the procurement 

procedures for the total amount, including the contingency. 

 

Contractor – the Landscape Contractor responsible for the execution of the Project. 

 

Construction Documents – the set of bid documents prepared by the landscape architect including, 

but not limited to, the planting and removal plans, irrigation plan, Specifications, 

construction details, Plant Schedule and legends for the Project including any 

modifications thereto. 

Contract Manager, City - an employee of, or agent for, the City that oversees the Project through 

the Program requirements from the Applicant’s initial contact with the City through 

completion of the Project, including review and approval of bid documents prepared by the 

Landscape Architect, bidding and construction phases, inspections and maintenance during 

the warranty period. 

County - Duval County, Florida. 

 

Department - the City of Jacksonville, Department of Public Works. 
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Design Plan - the City approved documents as provided in the Application for the Project, or as 

modified by the Tree Commission or MBRC, including but not limited to the Schematic 

Planting Plan, the Plant Schedule, the City’s Specifications, and the Project Performance 

Schedule. 

Draw Request Form - the draw request form, available from the City and on the Tree Commission 

website, for use by the Applicant requesting payment for completed tasks of the Scope of 

Work. 

Final Acceptance – The point when the requirements of the construction contract including 

installation and maintenance have been completed in accordance with the contract 

documents and to the satisfaction of the City and the City has issued to the Applicant a letter 

of Final Acceptance. 

Florida Fancy – the highest grade of plant material pursuant to the latest edition of “Florida Grades 

and Standards for Nursery Plants” produced by the Florida Department of Agriculture and 

Consumer Services. 

Governmental Approvals - all necessary approvals and consents from all governmental or quasi-

governmental authorities having jurisdiction over the Project, including, but not limited to, 

street openings or closings, zoning and use and occupancy permits, sewer permits, 

environmental permits and approvals, building permits, highway occupancy permits, 

subdivision and land development approvals, and approvals of fire underwriters.  

Initial Acceptance – The point when the Landscape Contractor has completed the requirements of 

the construction portion of the contract in accordance with the contract documents to the 

satisfaction of the City and the City has issued to the Applicant a letter of Initial Acceptance.  

The Maintenance Period begins on the date of Initial Acceptance. 

Landscape Architect – a Florida registered landscape architect licensed pursuant to Ch. 481, Part 

II, F.S., who has at least 5 years of experience in the design, construction oversight, and 

inspection of public and private tree planting projects, including tree planting in road rights-

of-way.  Experience must include preparing schematic design drawings, construction 

drawings, bid documents, and technical specifications; obtaining bids; providing contractor 

oversight; and inspecting and preparing inspection reports of the contractors’ work. This 

definition includes the landscape architect’s landscape architecture firm, including their 

employees. 

Landscape Contractor – contractor, with a minimum of five years of experience in landscape and 

irrigation system construction. 

Maintenance Period – The time established in the Agreement when the Landscape Contractor 

performs maintenance of the installed landscaping described in the Contract between the 

Applicant and the Landscape Contractor.  The Maintenance Period begins upon Initial 

Acceptance and ends when the City issues a letter of Final Acceptance. 

Plant Schedule – description of each plant in a table format prepared by the Landscape Architect 

listing:  
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  a) The common and botanical name (genus and species) of each tree type;  

  b) The quantity of each type of tree; 

c) The size, including branch height and spread, the number of trunks, the 

caliper of each, and the height of clear trunk (“C.T.”);   

d) Associated notes for each tree, such as balled and burlapped (“B&B”), 

container grown, etc.;  

e) Plant quality (Florida Fancy); and 

f) The explanation of symbols or acronyms used on the Planting Plan. 

 

Program - the City of Jacksonville Tree Commission Level 3 Tree Planting Program.  

 

Project - a tree planting effort, which may include an automatic irrigation system, provided by an 

Applicant, utilizing the Tree Fund as defined below, for the benefit of the citizens of Duval 

County by increasing the tree canopy on public property. 

 

Project Cost - the total of all estimated eligible costs associated with design, preparation of 

construction documents, project coordination, procurement of materials, planting, 

irrigation, warranty, and maintenance of the Project submitted by the Applicant in 

accordance with the Application Instructions and Process Guide (available on the Tree 

Commission webpage). 

Project Design – the compilation of the Schematic Planting Plan drawings, the City’s 

Specifications, and the construction drawings and specifications for the irrigation and 

planting of the trees prepared by the Landscape Architect. The Conceptual Project Plan 

prepared by the Landscape Architect as well as the Project Team, Project Performance 

Schedule, and general Scope of Work. 

 

Project Documents - all documents executed and delivered in connection with this Agreement.  

 

Project Funds - the funding provided by the City to the Applicant for the Project pursuant to the 

Agreement. 

Project Location – A map showing the location of the tree planting project within the County and 

showing, on a smaller scale, the surrounding context of the project site.  See Exhibit A-1. 

 

Project Manager, Applicant – an employee of, or agent for, the Applicant that administers the 

Project through the Program requirements from the initial contact/pre-application meetings 

with the City to completion of the Project, including draw requests, and maintenance during 

the warranty period. 

Project Performance Schedule - the performance schedule as approved in the Application and as 

contained as part of Exhibit B of this Agreement.  The schedule must include a timeline 

for:  

1. the development of the Landscape Plan and other associated Construction 

Documents based upon the approved Schematic Planting Plan and Plant Schedule, 

including the timeframe for bidding that professional service if required by Sec. 

255.20, F.S., Sec. 287.055, F.S. and Chapter 126, Ordinance Code; 
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2. Bidding the Construction Documents to qualified bidders; 

3. Removal of obstructions; 

4. Installation of the irrigation (if any); 

5. Installation of the trees; and 

6. Maintenance and warranty period. 

Project Scope - the project and scope of work to be performed by Applicant identified in 

Applicant’s Application, including but not limited to the Applicant’s approved Planting 

Plan, and irrigation plan if any, as more particularly described in Composite Exhibit A 

attached hereto. 

Publicly Owned Property – property located in Duval County owned by a local, state, federal, or 

other governmental entity, which includes land within public rights-of-way; parks, 

preserves, Duval County School Board property, and other publicly owned property 

accessible to the public.  

 

Schematic Planting Plan - scaled drawings provided as part of the Application showing: graphic 

scale and north arrow for each drawing, Site Location Maps, project limits within the 

property, property lines and right-of-way lines, surrounding context, overhead utilities, 

location and identification of all existing and proposed plant material utilizing standard 

symbols or acronyms, a legend of the symbols or acronyms, and boundaries of irrigation, 

if included. 

 

Scope of Work - the description of work required to implement the Project. 

 

Specifications - a document entitled “Specifications for Jacksonville Tree Commission Level 3 

Community Organization Tree Planting Program” (“Specifications”), a copy of which is 

available from the City. 

 

Tree Commission - the advisory body created in Chapter 94, Ordinance Code. 

 

Tree Commission Staff - the staff assigned by the Mowing and Landscape Maintenance Division 

of the Jacksonville Department of Public Works to support the efforts of the Tree 

Commission. 

 

Tree Fund - the monies deposited within the Tree Protection and Related Expenses Trust Fund, 

pursuant to Sec. 111.760, Ordinance Code, and Sec. 25.04, Jacksonville Charter. 

 

Tree Planting Plan – The final planting plan that is incorporated into the Construction Documents 

prepared by the Landscape Architect that is derived from and closely resembles the 

Schematic Planting Plan approved as part of the Application.  Existing conditions such as 

overhead and underground utilities, existing vegetation to remain and to be removed, 

existing signage, existing hardscape such as roadways and sidewalks, and existing tree 
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canopy adjacent to the Project site shall be shown on the drawing.  Provide Drawings in a 

high-resolution electronic format. 

 

Warranty and Maintenance – the minimum time established in the construction contract when 

the Landscape Contractor provides maintenance and a warranty that the installed project 

will remain in healthy condition and in conformance with the Specifications until Final 

Acceptance.   

 

ARTICLE II 

Project  

 

2.1 Project Funds.  Subject to the terms and conditions set forth in this Agreement, City 

agrees to pay and disburse the Project Funds to Applicant in the amount of 

[________________________ DOLLARS AND NO CENTS ($___________.00).]  as shown in 

the Project Budget and Cost Breakdown on Exhibit C.  The City will provide the Cost Breakdown 

form.  Applicant acknowledges and agrees that the Project Funds shall be disbursed on a work 

performed and invoiced basis, subject to the Draw requirements in Article VI herein.  In no event 

shall the City be required to advance any or all of the Project Funds to Applicant.  The Project 

Funds shall be the City’s maximum indebtedness to the Applicant under this Agreement.  The 

Project Funds shall be used by the Applicant to fund the Project. 

2.2 Project Scope.  The Applicant agrees to perform the Project Scope in accordance 

with the Design Plans, Specifications, Project Performance Schedule, and Project Budget.  If any 

services, functions, or responsibilities not specifically set forth in this Agreement are necessary for 

the proper performance of the Project Scope, then such services, functions and responsibilities 

shall be deemed implied by and included within the Project Scope. 

2.3 Refund and Return of Project Funds; Reimbursement of Collection Costs. 

2.3.1 No Entitlement to Project Funds.  In the event the Applicant receives any 

portion of the Project Funds to which it is not entitled as of the date of Draw of the same, whether 

by accident or otherwise, then such funds shall automatically revert to the City, and the Applicant 

shall immediately refund and return all such funds to the City without demand or further notice. 

2.3.2 Misuse of Project Funds.  In the event the Applicant expends any portion of 

the Project Funds in a manner inconsistent with the terms of this Agreement, the City Tree Planting 

Standards and Specifications, or any applicable and governing federal, state or local law, rule 

regulation or policy, then the Applicant shall immediately refund and return all such funds to the 

City without demand or further notice. 

2.3.3 Reimbursement of Collection Costs.  The Applicant shall reimburse the 

City for all costs, expenses and fees, including attorneys’ fees and court costs, incurred or expended 

by the City in connection with any collection efforts to recover any funds due to the City pursuant 

to this Agreement. 

2.4 Tree Planting Standards, Specifications, and Other Requirements.  A document 

entitled “Specifications for Jacksonville Tree Commission Level 3 Community Organization Tree 
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Planting Program” (“Specifications”) is one document that is provided to potential Landscape 

Contractors in the bidding process, and the applicant is familiar with these requirements.  It 

includes the standards for the individual Project.   

2.5 The Project Team is listed in Exhibit D of this Agreement.  Should any replacement 

of a team member be necessary, the City shall be notified immediately, and an eligible replacement 

named. 

ARTICLE III 

Use of Project Funds; Other Requirements 

 

3.1 Use of Project Funds.  The Applicant shall expend the Project Funds solely and 

exclusively for the Project Scope, which shall be constructed on the Project Location.  The 

Applicant shall not expend or otherwise use any or all of the Project Funds for any other purpose 

without the prior written consent of the City, which consent may be withheld in its sole discretion.  

Release of any liens must be obtained within 30 days of Applicant’s receipt of Project Funds. 

3.2 Compliance with the Specifications and Details, and Applicable Federal, State and 

Local Laws, Rules, Regulations and Policies.  Applicant must comply with the Specifications with 

respect to the performance of the Project Scope.  The Design Plans shall be approved by the City’s 

landscape architect prior to the commencement of the Project Scope.  The Applicant shall use the 

Project Funds in a manner consistent with all applicable and governing federal, state and local 

laws, rules, regulations and policies, and any subsequent amendment thereto, during the Term of 

this Agreement.  The Applicant acknowledges and agrees that the Applicant has reviewed, 

understands and is familiar with all such applicable and governing federal, state and local laws, 

rules, regulations and policies.  All expenses for which reimbursement is sought, including the 

landscape architecture fees for the Schematic Planting Plan, Landscape Plan, or other services, 

must comply with Sections 255.20 and 287.055, Florida Statutes and Chapter 126, Ordinance 

Code. 

3.3 Compliance with the Additional Terms and Conditions.  In addition to the 

requirements, limitations and restrictions set forth elsewhere in this Agreement, the Applicant shall 

strictly follow and comply with the additional terms and conditions contained on Exhibit E. 

 

ARTICLE IV 

Project Performance Schedule 

 

4.1 The Applicant and the City have jointly established the Project Performance 

Schedule, as described on Exhibit B.  The Applicant shall timely perform its obligations set forth 

on the Project Performance Schedule.  The Project Performance Schedule shall not be modified 

without the prior written consent of the City, which consent may be withheld in its sole discretion. 
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ARTICLE V 

Completion of Project 

 

5.1 Completion of the Project.  The Applicant shall complete construction of the Project 

Scope by no later than the time calculated pursuant to Exhibit B (the “Project Performance 

Schedule”).  For purposes of this Agreement, completion of the Project Scope shall be deemed to 

have occurred only when the following conditions (the “Project Completion Conditions”) shall 

have been satisfied: 

(a) The Applicant shall furnish to the City certificate of substantial completion 

from the Landscape Architect to establish to the City's satisfaction that the Project Scope 

has been properly completed and is not subject to any violations or uncorrected conditions 

noted or filed in any City department; 

(b) The Applicant shall submit to the City a proper contractor's final affidavit 

and full and complete releases of liens from each contractor, subcontractor and supplier, or 

other proof satisfactory to the City, confirming that final payment has been made for all 

materials supplied and labor furnished in connection with the Project Scope; 

(c) The Project Scope shall have been finally completed in all respects in 

accordance with the Design Plans, as verified by a final inspection report satisfactory to 

the City, certifying that the Project Scope has been constructed in a good and workmanlike 

manner and is in satisfactory condition.  In the event the City determines that there is a 

deficiency with the Project Scope, the City reserves the right to require that an escrow be 

established in an amount satisfactory to the City to remedy such deficiency. 

5.2 Change Orders.   

(a) No material amendment shall be made to the Design Plans or the 

Construction Documents executed in connection with the Project Scope nor shall any 

material change orders be made by Applicant thereunder without the prior written consent 

of the City.  

(b) In the event of change orders requested by the City or requested by the 

Applicant or its contractors and approved by the City, Applicant shall be paid for its 

reasonable time in implementing or supervising the execution of the change order.  Such 

compensation shall be at the hourly rates for Applicant, set forth in Exhibit “C” of this 

Contract. 

5.3 Subcontractors.  The Applicant agrees that it will not engage or continue to employ 

or permit any of its general contractors to engage or continue to employ, any contractor, 

subcontractor, or materialman or any other third party who may be reasonably objectionable to the 

City.  If requested by the City, the Applicant shall deliver to the City a fully executed copy of each 

of the agreements between the Applicant and such third parties and between any such general 

contractor and any contractor, subcontractor or materialman or any other third party, each of which 

shall be in form and substance reasonably satisfactory to the City.  The City's approval of a 

construction contract is specifically conditioned upon the following:  (a) the total contract price 
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thereof does not exceed the fair and reasonable cost of the Project Scope to be performed 

thereunder and (b) the contractor or subcontractor is of recognized standing in the trade, has a 

reputation for complying with contractual obligations and is otherwise reasonably acceptable to 

the City. 

5.4 Liens and Lien Waivers.  The Applicant shall take all action necessary to have any 

mechanic’s and materialmen’s liens, judgment liens or other liens or encumbrances filed against 

any real property contemplated by this Agreement released or transferred to bond within ten (10) 

days of the date the Applicant receives notice of the filing of such liens or encumbrances.  If any 

such lien or encumbrance is filed, the City shall not be required to make any Draws (as defined 

herein) until it is bonded over or removed and a copy of the recorded release thereof is received 

and accepted by the City. The City shall not be obligated to disburse any funds to Applicant if, in 

the opinion of the City, any Draw, real property contemplated by this Agreement or any other 

collateral for the Project Funds would be subject to a mechanic’s or materialmen’s lien or any 

other lien or encumbrance other than inchoate construction liens.  The Applicant shall be fully and 

solely responsible for compliance in all respects whatsoever with the applicable mechanic’s and 

materialmen’s lien laws. 

5.5 Authority of City to Monitor Compliance.  During all periods of design and 

construction of the Project Scope, the Applicant shall permit the City’s Chief Executive Officer or 

his/her designated personnel, to monitor compliance by the Applicant with the provisions of this 

Agreement and any Construction Documents.  During the period of construction of the Project 

Scope and with prior notice to the Applicant, representatives of the City shall have the right of 

access to the Applicant's records and employees, as they relate to the Project Scope, during normal 

business hours.   

5.6 Construction and Operation Management.  Except as otherwise expressly provided 

herein, the Applicant shall have discretion and control, free from interference, interruption or 

disturbance, in all matters relating to the management, development, redevelopment, construction 

and operation of the Project Scope, provided that the same shall, in any event, conform to and 

comply with the terms and conditions set forth in this Agreement, the Construction Documents, 

and all applicable and governing federal, state and local laws, rules, regulations and policies 

(including without limitation, applicable zoning, subdivision, building and fire codes).  The 

Applicant’s discretion, control and authority with respect thereto shall include, without limitation, 

the following matters: 

(a) the construction and design of the Project Scope, subject to the express 

terms and conditions of this Agreement; 

(b) the selection, approval, hiring and discharge of engineers, architects, 

contractors, subcontractors, professionals and other third parties (collectively, the 

“Vendors”) on such terms and conditions as the Applicant deems appropriate; provided 

however, that to the extent that the City furnishes to Applicant the names and identities of 

Jacksonville-based vendors, including, without limitation, Jacksonville-based minority 

vendors, and to the extent that the Applicant has the need to enter into contracts with 

vendors outside of persons employed by Applicant or companies affiliated with or 

controlled by the Applicant, then the Applicant agrees to include all such Jacksonville-
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based vendors in the process established by the Applicant for obtaining bids for any of the 

Project Scope;  

(c) the negotiation and execution of contracts, agreements, and other 

documents with third parties, in form and substance satisfactory to Applicant; and  

(d) the preparation of such budgets, cost estimates, financial projections, 

statements, information and reports as Applicant deems appropriate. 

5.7 Guarantee of Plant Material and other Improvements.  Applicant guarantees that 

the plant material and all other systems provided will meet the Tree Program specifications, as 

required in the Specifications for a minimum period of [______months] or [_________years] and 

until Final Acceptance. 

5.8 Survival of Agreement after Project Completion. This Agreement shall not 

terminate until the Project has completed a successful inspection by the City after the guarantee 

period, and any extension thereof pursuant to the terms of this Agreement. 

 

ARTICLE VI 

Draws 

 

6.1 Maximum Amount.  Provided that the Applicant has performed all obligations of 

the Applicant then due and subject to compliance by the Applicant with the terms and conditions 

of this Agreement, the City shall make Draws (each, a “Draw” and collectively, the “Draws”) to 

Applicant for the Project Scope, up to the maximum amount of the Project Funds in accordance 

with the Approved Draw Schedule attached hereto as Exhibit F.  Prior to Draw, the Applicant 

must provide a local business tax receipt to do business in the City of Jacksonville. 

6.2 Reserved.   

6.3 Draw Procedures.  All Draws shall be made from time to time upon written 

application of the Applicant pursuant to a Draw request (each, a “Draw Request”).  The Applicant 

shall submit Draw Requests to the City in accordance with the Approved Draw Schedule attached 

hereto as Exhibit F, covering work performed since the prior Draw Request.  By submitting a 

Draw Request, the Applicant warrants to the City that:  

(a)  the work performed and the materials supplied as of the date thereof are in 

accordance with the Construction Documents and this Agreement,  

(b)  the work and materials for which payment is requested have been physically 

incorporated into the Project Scope,  

(c)  the value is as stated,  

(d)  the work and materials conform with all applicable rules and regulations of the 

public authorities having jurisdiction,  
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(e)  payment for the items described in such Draw Request has been invoiced to 

the Applicant by those providing the labor or materials, and the invoices, receipts and other 

documents required by the City are provided as evidence that the costs and expenses were actually 

incurred by the Applicant,   

(f) evidence in the form of receipts, vouchers, invoices and waivers of mechanic’s 

and materialmen’s liens and other documents required by the City shall be included with Draw 

Requests showing that the previous progress payment, if any, has been applied to pay in full its 

obligations incurred for the Work covered by the prior Draw Request, 

(g) such Draw Request is consistent with this Agreement, and  

(h)  no Event of Default or event which, with the giving of notice or the passage of 

time, or both, would constitute an Event of Default has occurred and is continuing. 

  The proceeds of each payment of City funds (each, a “Reimbursement” of the previous 

progress payment) shall be used by the Applicant solely as reimbursement for the 

obligations for which the Reimbursement is sought,  

6.4 Requests for Draw.  For each request for a Draw, the Applicant shall submit to the 

City a completed written Draw request on a copy of the Draw Request Form as provided by the 

Department of Public Works.   

6.5 Inspection.  Upon receiving the Draw Request, the City staff shall determine (a) 

whether the work completed as of the date of such Draw Request has been done satisfactorily and 

in accordance with the Construction Documents, and this Agreement, and (b) whether the costs 

actually incurred is a part of the Project Scope to be performed under this Agreement.  All 

inspections by or on behalf of the City shall be solely for the benefit of the City, and Applicant 

shall have no right to claim any loss or damage against the City or the City inspector arising from 

any alleged negligence in or failure to perform such inspections; failure to monitor Draws or the 

progress or quality of construction; or failure to otherwise properly administer the Project Funds. 

6.6 Conditions to Draws. 

6.6.1 General Conditions.  The City shall have no obligation to make any Draw 

(a) unless the City is satisfied, in its sole and absolute discretion, that each and every 

condition precedent to the making of such Draw has been satisfied or (b) if an Event of 

Default or an event which, with the giving of notice or the passage of time, or both, would 

constitute an Event of Default, has occurred or is continuing. 

6.6.2 Conditions to Initial Draw.  The obligation of the City to make the initial 

Draw is conditioned upon the occurrence of each of the following:  

(a) The Applicant shall have provided to the City, in form and substance 

satisfactory to the City, evidence that the Applicant has applied for and has 

obtained, or is pursuing and will obtain, all governmental approvals and consents 

required for the construction of the Project Scope;  
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(b) The Applicant shall have provided to the City proof of insurance 

coverage as required in this Agreement;  

(c) The Applicant shall have submitted to the City a Draw Request 

pursuant to Section 6.4 hereof;  

(d) The Applicant shall have provided to the City, in form and substance 

satisfactory to the City, an updated Project Budget showing the amount of money 

actually spent by the Applicant on particular items and the remaining costs of the 

Project Scope; and 

(e) The Applicant shall have provided to the City, in form and substance 

satisfactory to the City, any such other document, instrument, information, 

agreement or certificate the City may require. 

6.6.3 Conditions to Final Draw.  The obligation of the City to make the Final 

Draw is conditioned upon the occurrence of the Applicant having completed the Project 

Completion Conditions set forth in Section 5.1 hereof. 

6.7 No Warranty by the City. Nothing contained in this Agreement or any other 

document attached hereto or contemplated hereby shall constitute or create any duty on or warranty 

by the City regarding: (a) the accuracy or reasonableness of the Project Budget; (b) the feasibility 

or quality of the Construction Documents; (c) the proper application by the Applicant of the Project 

Funds; (d) the quality or condition of the Project Scope; or (e) the competence or qualifications of 

any third party furnishing services, labor or materials in connection with the construction of the 

Project Scope.  The Applicant acknowledges that the Applicant has not relied and will not rely 

upon any experience, awareness or expertise of the City, or the City’s inspector, regarding the 

aforesaid matters. 

 

ARTICLE VII 

Term and Termination 

 

7.1 Term.  This Agreement shall be effective for the period beginning on the Effective 

Date and shall terminate upon the City’s Final Acceptance.  Final Acceptance occurs at the point 

when the landscape maintenance work required after the Initial Inspection, including any punch 

list items from the Final Inspection, has been completed to the satisfaction of the City’s Contract 

Manager, unless terminated sooner pursuant to the provisions hereunder (the “Term”).   

7.2 Events of Default; Termination. 

7.2.1 Events of Default.  The occurrence of any one or more of the following 

events prior to the expiration of the Term shall constitute an “Event of Default” hereunder: 

(a) Failure to perform or observe any material term, agreement, 

covenant or condition of this Agreement or any of the agreements or other 

instruments attached hereto as Exhibits, which such default continues for ten (10) 

business days after written notice thereof; provided that, if such failure cannot be 
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reasonably cured within ten (10) business days, no Event of Default shall be 

deemed to occur so long as the defaulting party has commenced and is diligently 

implementing a cure within such ten (10) business day period, notifies City of the 

reasonable time period to cure, and pursues such cure to a timely conclusion.   

(b) A violation of any applicable and governing federal, state or local 

law, rule, regulation or policy with respect to the subject matter hereof. 

(c) Any representation or warranty contained in this Agreement that is 

false or misleading in any material respect. 

(d) The application by Applicant for, or consent to, the appointment of 

a receiver, trustee, liquidator or custodian (or similar official) of its or all or a 

substantial part of its assets, or if any party shall be unable or admit in writing its 

inability to pay its debts as they mature, make a general assignment for the benefit 

of creditors, be adjudicated a bankrupt or insolvent, file a voluntary petition in 

bankruptcy or a petition or answer seeking reorganization or any arrangement with 

creditors or agrees to take advantage of any insolvency law, file an answer 

admitting the material allegations of a petition filed against it in any bankruptcy, 

reorganization or insolvency proceeding or if any corporate action shall be taken 

by it for any purpose of effecting any of the foregoing, or if any order, judgment or 

decree shall be entered by a court of competent jurisdiction approving a petition 

seeking reorganization or appointing a receiver, trustee, liquidator or custodian (or 

other similar official) of any party hereto or of all or a substantial part of its assets, 

and such other judgment or decree shall continue unstayed and in effect for a period 

of thirty (30) consecutive days. 

(e) An event of default of the Applicant under any other agreement or 

transaction between the Applicant and the City of Jacksonville or the City. 

7.2.2 Termination upon Event of Default.  Upon the occurrence of an Event of 

Default, the non-defaulting party, at its sole and absolute election, may terminate this 

Agreement and exercise all rights and remedies it may have at law or in equity.  

Additionally, each party shall have the right to prosecute any proceedings at law or in 

equity against any defaulting party hereto, or any other person, violating or attempting to 

violate or defaulting upon any of the provisions contained in this Agreement, and to recover 

damages for any such violation or default.  Such rights shall include the right to restrain by 

injunction any violation or threatened violation by another of any of the terms, covenants 

or conditions of this Agreement, or to obtain a decree to compel performance of any such 

terms, covenants, or conditions, it being agreed that the remedy at law for a breach of any 

such term, covenant, or condition (except those, if any, requiring the payment of a 

liquidated sum) is not adequate.  All of the remedies permitted or available to a party under 

this Agreement or at law or in equity shall be cumulative and not alternative, and invocation 

of any such right or remedy shall not constitute a waiver or election of remedies with 

respect to any other permitted or available right or remedy. 
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7.2.3 No Waiver.  Failure on the part of the City to notify the Applicant of a 

default shall not be deemed to be a waiver by the City as to its rights on such default of the 

Applicant and shall not be deemed to be a waiver of the City’s right to notify the Applicant 

of such default at a subsequent time, and such a notice shall have the same effect as if 

promptly made. 

 

ARTICLE VIII 

Contract Managers  

 

8.1 Contract Managers.  Each party to this Agreement will designate a Contract 

Manager whose responsibility shall be to oversee that party's performance of its duties and 

obligations under this Agreement.  As of the Effective Date, the City’s Contract Manager is Justin 

Gearhart, City Arborist, 609 St. Johns Bluff, Jacksonville, FL 32225; Phone Number: (904) 255-

4327; email: JGearhart@coj.net, and Applicant’s Project  Manager is _____[Name]______, 

________[Title]_________, ______[Address]_________; ____[Phone Number]______; 

________[email]_______.     The City and Applicant shall each provide prompt written notice to 

the other party of any changes to its Contract Manager or his or her contact information, provided 

such changes shall not be deemed contract amendments and may be provided by email.   

 

ARTICLE IX 

Records 

 

9.1 Maintenance, Retention and Examination of Records.  In addition to the audit 

provisions set forth in this Article and elsewhere in this Agreement, the Applicant shall, and the 

Applicant shall require and cause each of its general contractors, subcontractors, materialmen, 

laborers and other persons performing Project Scope to, (a) maintain and retain all books, records, 

papers and other documentation or evidence pertaining to costs or expenses incurred in 

construction or furtherance of the Project Scope throughout the Term of this Agreement and for a 

period of five (5) years thereafter and (b) make available to the City, and permit the City to 

examine, inspect and have access to, at all reasonable times during the Term of this Agreement 

and for a period of five (5) years thereafter, such books, records, papers and other documentation 

or evidence.  This covenant applies at every local and corporate office of the Applicant and each 

of its general contractors, subcontractors, materialmen, laborers and other persons performing 

Project Scope in any way. 

9.2 Prohibited Use.  The Applicant shall not use any portion of the Project Funds to 

pay for any costs or expenses associated with the reporting requirements, financial or otherwise, 

set forth in this Article or elsewhere in this Agreement. 
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ARTICLE X 

Indemnification; Insurance   

 

10.1 See Exhibit G, attached hereto, for Indemnification requirements.   

10.2 Without limiting its liability under this Agreement, the Applicant shall procure and 

maintain at its sole expense and require its contractors and subcontractors of any tier to procure 

and maintain, during the term of this Agreement, the insurance coverage and bond requirements 

contained on Exhibit H, attached hereto. 

 

 

ARTICLE XI 

Representations and Warranties by Applicant 

 

Without limiting the representations, warranties and covenants of Applicant set forth 

elsewhere in this Agreement, as a material inducement for the City to enter into this Agreement, 

the Applicant represents and warrants to the City (and unless otherwise specified, such 

representations, warranties and covenants are true as of the Effective Date and shall continue and 

be effective during the Term of this Agreement as if continuously reiterated) that: 

11.1. The Applicant is a ____[entity type]______ [Use if a corporation:  duly 

incorporated and validly existing under the laws of the State of Florida and authorized to conduct 

business and in good standing in the State of Florida].  The Applicant has full power and authority 

to execute and deliver this Agreement and all documents contemplated hereby and perform its 

obligations arising hereunder and thereunder.  The individual signing on behalf of the Applicant 

has full power and authority to do so.   

11.2. The making, execution and delivery of this Agreement and performance of all 

obligations hereunder by the Applicant have been duly authorized and approved by the 

shareholders, members, partners, or Board of Directors of the Applicant (as the case may be). 

11.3. This Agreement and all documents contemplated hereby each constitute a legal, 

valid and binding obligation of the Applicant, enforceable in accordance with their respective 

terms, assuming execution of the same by the City.   

11.4. This Agreement and all documents contemplated hereby do not and will not 

contravene any provision of the governing documents of the Applicant, any judgment, order, 

decree, writ or injunction to which the Applicant is bound, or any provision of any applicable law 

or regulation to which the Applicant is bound.  The execution and delivery of this Agreement and 

all documents contemplated hereby, and performance of its obligations hereunder and thereunder 

will not result in a breach of or constitute a default under any agreement or require the consent 

from any third party.    

11.5. The Applicant and each of its general contractors, subcontractors, materialmen, 

laborers and other persons performing Project Scope hold all necessary licenses, permits and 

authorizations required by all applicable governmental agencies and authorities as a condition to 

conduct business in the State of Florida and to work on the Project Scope.   
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11.6. The Applicant has not employed or retained any third party having a relationship 

with the City to solicit or secure this Agreement and has not paid or agreed or promised to pay any 

such person any fee, commission, percentage, gift or any other consideration contingent upon or 

resulting from the execution of this Agreement. 

11.7. The Applicant has obtained for the construction of the Project Scope the 

Governmental Approvals, and all Governmental Approvals are or will be final, unappealed, and 

unappealable, and remain in full force and effect without restriction or modification. 

11.8. No notice of taking by eminent domain or condemnation of any part of the Project 

Location has been received, and the Applicant has no knowledge that any such proceeding is 

contemplated with respect to the Project Scope. 

 

ARTICLE XII 

Miscellaneous Provisions 

 

 12.1 Amendment.  This Agreement shall not be amended or modified in any way except 

by an instrument in writing executed by both parties hereto.   

12.2 Notices.  All notices to be given hereunder shall be in writing and personally 

delivered or sent facsimile, by registered or certified mail, return receipt requested, or delivered 

by a courier service utilizing return receipts, to the party at the following addresses and such notice 

shall be deemed given and received for all purposes under this Agreement three (3) business days 

after the date same are deposited in the United States mail, if sent by registered or certified mail, 

the date actually received if sent by personal delivery or courier service, or the date shown on the 

facsimile transmission receipt if sent by facsimile. 

To City: Public Works Department 

 Mowing and Landscape Maintenance Division 

 609 St. Johns Bluff Rd. 

 Jacksonville, Florida 32225 

 Attention:  Chief  

 

With Copy to: City of Jacksonville 

  Office of General Counsel 

  Tree Commission Attorney 

  117 West Duval Street, Suite 480 

  Jacksonville, Florida 32202 

  Attention:  Government Operations Department 

 

To Applicant: _____[Applicant Name]_______ 

  _______[Applicant address]_______ 

  _____________________________ 

  Attention: ______[Title or name]_____ 
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12.3 TIME IS OF THE ESSENCE.  TIME IS OF THE ESSENCE in the performance 

by any party of its obligations hereunder.   If any date of significance hereunder falls upon a 

Saturday, Sunday, or legal holiday, such date shall be deemed moved forward to the next day 

which is not a Saturday, Sunday or legal holiday.  Saturdays, Sundays and legal holidays shall not 

be considered business days. 

12.4 Waiver.  No waiver of any term of or obligation pursuant to this Agreement may 

occur or be enforced unless it is signed by both parties hereto.  The failure or delay by either party 

in asserting any of its rights or remedies as to any default hereunder shall not constitute a waiver 

of such default or any other default or of related rights or remedies.   

12.5 Remedies.  Except with respect to rights and remedies expressly declared to be 

exclusive in this Agreement, the rights and remedies of the parties hereto are cumulative, and the 

exercise by either party of one or more of such rights or remedies shall not preclude the exercise 

by it, at the same or different times, of any other rights or remedies for the same default or any 

other default by the other party. 

12.6 Severability.  Except as expressly provided to the contrary herein, each section, 

part, term or provision of this Agreement shall be considered severable, and, if for any reason, any 

section, part, term or provision herein is determined to be invalid, contrary to or in conflict with 

any existing or future law, rule or regulation by a court or governmental agency having competent 

jurisdiction, such determination shall not impair the operation of or have any other effect on the 

remaining sections, parts, terms or provisions of this Agreement, which shall continue to be given 

full force and effect and bind the parties hereto, and such invalid sections, parts, terms or provisions 

shall deemed to be not a part of this Agreement. 

12.7 Independent Contractor.  The parties hereto acknowledge and agree that the 

Applicant shall be acting in the capacity of an independent contractor and not as an agent, 

employee, partner, joint venturer, representative or associate of the City.  The Applicant shall be 

solely responsible for the means, methods, techniques, sequences and procedures utilized in the 

full performance of this Agreement.  

12.8 No Third Party Beneficiaries.  This Agreement and the rights and obligations of the 

parties hereto shall inure to the benefit of and be binding upon the parties hereto.  This Agreement 

is for the sole and exclusive benefit of the parties hereto, and no third party is intended to or shall 

have any rights or benefits hereunder. 

12.9 Venue; Applicable Law.  The Applicant acknowledges, consents and agrees that all 

legal actions or proceedings arising out of or related to this Agreement shall lie exclusively in a 

state or federal court in Duval County, Florida.  This Agreement shall be governed by, construed 

and enforced in accordance with the laws of the State of Florida.   

12.10 Non-Discrimination.  In conformity with the requirements of Section 126 Part 4, 

Jacksonville Ordinance Code, the Applicant represents and warrants to the City that Applicant has 

adopted and will maintain a policy of nondiscrimination, as defined by such ordinance, throughout 

the Term of this Agreement.  The Applicant agrees that, on written request, it will permit 

reasonable access to its records of employment, employment advertisement, application forms and 
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other pertinent data and records by the executive director for the purpose of investigation to 

ascertain compliance with the nondiscrimination provisions of this Agreement; provided, that the 

Applicant shall not be required to produce for inspection records covering periods of time more 

than one (1) year prior to the date of this Agreement.  The Applicant agrees that, if any of the 

obligations of this contract are to be performed by a subcontractor, the provisions of subsections 

(a) and (b) of Section 126.404, Jacksonville Ordinance Code, shall be incorporated into and 

become a part of the subcontract.  

12.11 Further Assurances.  The Applicant shall, on request of the City, (a) promptly 

correct any defect, error or omission in this Agreement and the Security Documents; (b) execute, 

acknowledge, deliver, procure, record or file such further instruments and do such further acts 

deemed necessary, desirable or proper by the City to carry out the purposes of the Security 

Documents and to identify and subject to the liens of the Security Documents any property 

intended to be covered thereby, including any renewals, additions, substitutions replacements, or 

appurtenances to the subject property; (c) execute, acknowledge, deliver, procure, file or record 

any documents or instruments deemed necessary, desirable or proper by the City to protect the 

liens or the security interest under the Security Documents against the rights or interests of third 

persons; and (d) provide such certificates, documents, reports, information, affidavits and other 

instruments and do such further acts deemed necessary, desirable or proper by the City to carry 

out the purposes of the Security Documents.   

12.12 Construction.  Unless otherwise expressly provided herein, in the event of a conflict 

between any provisions of this Agreement and any exhibit attached to or referenced in this 

Agreement, the provisions of this Agreement shall govern to the extent of such conflict.  All parties 

acknowledge and agree that they have had meaningful input into the terms and conditions 

contained in this Agreement.  The Applicant acknowledges that it has had ample time to review 

this Agreement and related documents with counsel of its choice.  Should any provision of this 

Agreement require judicial interpretation, there shall be no presumption that the terms hereof shall 

be more strictly construed against either party. 

12.13 Headings.  Captions and headings in this Agreement are for convenience of 

reference only and shall not affect the construction of this Agreement.  

12.14 Conflict of Interest.  The parties hereto shall follow the provisions of Section 

126.112, Jacksonville Ordinance Code, with respect to required disclosures by public officials who 

have or acquire a financial interest in a bid or contract with the City, to the extent the parties are 

aware of the same.     

12.15 Survival.  All representations, warranties, indemnities and other covenants set forth 

herein shall be deemed continuing in nature and shall survive the expiration or early termination 

of this Agreement.   

12.16 Conformity to Applicable Laws.  The Applicant shall comply with all applicable 

federal, state and local laws, rules, regulations and policies as the same exist and as may be 

amended from time to time, including, but not limited to, the “Public Records Law”, Chapter 119, 

Florida Statutes, and Section 286.011, Florida Statutes.  If any of the obligations of this Agreement 
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are to be performed by a subcontractor of Applicant, the Applicant shall incorporate the provisions 

of this section into and shall become a part of the subcontract.  

12.17 Ethics.  The Applicant represents and warrants to the City that Applicant has 

received, reviewed, understands, is familiar with and will comply with the provisions of the 

Jacksonville Ethics Code, as codified in Chapter 602, Jacksonville Ordinance Code, and the 

provisions of the Jacksonville Purchasing Code, as codified in Chapter 126, Jacksonville 

Ordinance Code.   

12.18 Public Entity Crimes Notice.  The parties hereto acknowledge and agree that a 

person or affiliate who has been placed on the State of Florida Convicted Vendor List, following 

a conviction for a public entity crime, may not submit a bid on a contract to provide any goods or 

services to a public entity, may not submit a bid on a contract with a public entity for the 

construction or repair of a public building or public work, may not submit bids on leases of real 

property to a public entity, may not be awarded or perform work as a contractor, supplier, 

subcontractor or consultant under a contract with any public entity, and may not transact business 

with any public entity, in excess of Twenty Five Thousand Dollars ($25,000) for a period of thirty-

six (36) months from the date of being placed on the Convicted Vendor List.   

12.19 Assignment.  This Agreement and the rights and obligations herein may not be 

assigned, in whole or part, by either party without the prior written approval of both parties.   

Additionally, the Applicant shall guarantee to the City that in the event the Applicant’s recipient 

homeowner sells, assigns, conveys, or otherwise transfers any interest in the Project Location at 

any time, the full amount of the Project Funds disbursed to Applicant’s homeowner recipient shall 

be due and payable to the City at the time of such transfer. 

12.20 Counterparts.  This Agreement may be executed in any number of counterparts and 

all of such counterparts taken together shall be deemed to constitute one and the same instrument. 

 12.21 Entire Agreement.  This Agreement constitutes the entire understanding and 

agreement between the parties hereto with respect to the subject matter hereof and supersedes all 

prior negotiations, representations, agreements and understandings, oral or written, between them 

with respect to such subject matter.  

 12.22 Exhibits.  The Exhibits attached to this Agreement are all incorporated herein by 

reference. 

 

 

 

[The remainder of this page was intentionally left blank by the parties. Signature pages to 

follow] 
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IN WITNESS WHEREOF, the parties hereto have executed this Agreement as of the day and 

year first above written. 

___[APPLICANT’S NAME]_______, a 

______[Type of Entity]________  

 

 By:        

 Its:  ____________________________________ 

 Print Name:      

  

 

ATTEST:  CITY OF JACKSONVILLE 

 

 

 

By:       By:         

James R. McCain, Jr.     Lenny Curry, Mayor 

 Corporation Secretary 

 

 

Encumbrance and funding information for internal City use: 

 

Funding Account: Level 3Tree Planting Program 

15304.151004.549006.00000.0001623.00000.0000000  

 

PO Number:    

 

Amount…………...........$___________.00  

 

TOTAL MAXIMUM INDEBTEDNESS:  $ _______________.00 

 

The above-stated amount is the maximum fixed monetary amount of the foregoing contract. It 

shall not be encumbered by the foregoing contract.  It shall be encumbered by one or more 

subsequently issued purchase orders that must reference the foregoing Contract.  All financial 

examinations and funds control checking will be made at the time such purchase orders are issued. 

 

 In compliance with the Section 24.103(e) of the Ordinance Code of the City of 

Jacksonville, I do hereby certify that there is or will be an unexpended, unencumbered and 

unimpounded balance in the appropriation sufficient to cover the foregoing Agreement in 

accordance with the terms and conditions thereof and that provision has been made for payment 

of the monies provided therein to be paid. 

 

 

            

     Director of Finance 

     Contract Number:      
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FORM APPROVED: 

 

By:        

Office of General Counsel 
 

GC-#1443883-v15-Level_3_Revised_7_21.DOCX 
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LIST OF EXHIBITS 
 

 

 

  

Exhibit A-1:   Project Location Map 

Exhibit A-2:   Narrative Project Scope 

Exhibit A-3:   Schematic Planting Plan  

Exhibit A-4:  Plant Schedule 

Exhibit B:       Project Performance Schedule 

Exhibit C:       Total Project Budget Summary and Cost Breakdown 

Exhibit D: Project Team 

Exhibit E: Additional Terms 

Exhibit F: Approved Draw Schedule 

Exhibit G:       Indemnification  

Exhibit H: Insurance and Bond Requirements  
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EXHIBIT A-1 

 

 

Project Location Map 

 

[Insert Map(s)] 
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EXHIBIT A-2 

 

Narrative Project Scope 

 
[Insert Narrative of Scope] 
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EXHIBIT A-3 

 

 

Schematic Planting Plan  

[Insert 1 or more pages to show Project] 
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EXHIBIT A-4 

 

 

Plant Schedule 

 

 

 
Botanical name Common Name Description Quant. Notes 

Betula nigra River Birch 

__ Gal. or ___B&B, 

___Caliper, __Ht., __ Spd., 

___Min trunks, ___C.T  

5 

EXAMPLE 

     

     

     

 

Note:  Increase table based on number of species provided.
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EXHIBIT B 

 

Project Performance Schedule 
 
 

Task Schedule 

Construction Drawings and Specifications ___ days after execution of Agreement 

Bid Documents sent to 3 bidders ___ days after execution of Agreement 

Bid Opening, Bid Award ___ days after delivery of bid documents to 
bidders 

Selection of Contractor, Execution of 
Contract 

___ days after construction contract award 

Construction Completion, Initial Acceptance ___ days after contract execution 

Maintenance Completion, Final Acceptance ___ months of maintenance after Initial 
Acceptance if not extended to cover warranty 
of replacement trees 
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EXHIBIT C 

 

Project Budget Summary and Cost Breakdown 
 

 

Project Budget Summary Amount 

General Administrative Services $______.00 

Project Management Services $______.00 

Design Services $______.00 

Inspection Services $______.00 

Construction & ___ months 
maintenance/warranty 

$______.00 

TOTAL PROJECT $______.00 
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EXHIBIT D 

 

Project Team 

 

 

 

1. Applicant 

2. Applicant’s Project Manager 

3. Landscape Architect 

4. Others as needed  
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EXHIBIT E 

 

Additional Terms 

 
Applicant agrees to adhere to the following additional terms of this Agreement:  

 

1. Applicant shall adhere to the “Tree Program Specifications” as provided by the City.  

2. Applicant’s tree planting project (“Project”) will be reviewed by a City Landscape Architect 

and designed by a Florida Landscape Architect, who has at least five (5) years of experience 

in the design, administration and inspection of tree planting projects; 

3. Applicant will provide the City with maintenance and a warranty for either three (3) months 

one (1) year, or two (2) years for all Project trees after planting.  The City shall determine the 

required length of the warranty period on a per project basis. 

4. Applicant agrees that the Project shall be secured by a performance and payment bond as 

required by Sec. 255.05, Florida Statutes, in an amount not less than the total amount of the 

Project.  The bond shall not be released until Final Acceptance. The City shall determine the 

required length of the performance and payment bond on a per project basis. 

5. Applicant will be paid from the awarded funds on monthly basis according to invoices 

presented and the percentage complete of each task, such as design, construction, contract 

administration, and maintenance.  

6. Applicant shall solicit bids from at least 3 Landscape Contractors and provide the City with a 

copy of each bid response.  A No-Bid response from a Landscape Contractor will be considered 

a “response” for purposes of satisfying the three (3) bid solicitation requirement in this section.   

7. Applicant agrees that the Project trees shall be included on the Tree Commission’s Approved 

Tree Planting List unless otherwise approved by the Tree Commission. 

8. Applicant agrees that only trees conforming to the “Florida Fancy” grade as set forth in the 

latest edition of the Florida Grades and Standards for Nursery Plants shall be planted unless 

otherwise approved by the Tree Commission.  For a copy of the Grades and Standards, go to 

https://www.freshfromflorida.com/Divisions-Offices/Plant-Industry/Business-

Services/Florida-Grades-and-Standards-for-Nursery-Plants-2015.  If the Landscape Contractor 

can prove that Florida Fancy material cannot be provided for a certain plant, then Florida No.1 

grade material may be used if approved by the City’s Contract Manager.  

9. As part of the final task, Applicant shall upload the as-built design into the Plan-It GEO 

application/software which may be accessed by:  https://pg-cloud.com/JacksonvilleFL/ . 

  

https://www.freshfromflorida.com/Divisions-Offices/Plant-Industry/Business-Services/Florida-Grades-and-Standards-for-Nursery-Plants-2015
https://www.freshfromflorida.com/Divisions-Offices/Plant-Industry/Business-Services/Florida-Grades-and-Standards-for-Nursery-Plants-2015
https://pg-cloud.com/JacksonvilleFL/
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EXHIBIT F 

 

Approved Draw Schedule 

 

 

1. Draws for administration, project management, and design services can be submitted 

monthly based upon the percent of services satisfactorily completed. 

2. The Landscape Contractor’s contract amount is divided between construction and 

maintenance in accordance with the Specifications and are paid separately.  Draws for 

the construction portion of the contract can be submitted monthly based upon the 

percent of construction satisfactorily completed, less 20%.  The draw request for an 

additional 10% can be submitted upon the Initial Acceptance of the Construction. 

3.  The schedule for maintenance draws may differ depending on the warranty period. 

The following is the default unless specified in the Agreement, and all are subject to 

approval by the City Contract Manager: 

 a. 3-month warranty – end of the 3-month period; 

 b. 1-year warranty – 6th month, and end of the 1-year period; 

 c. 2-year warranty – every 6 months. 

4. Final Draw for 10% to cover maintenance can be made after the satisfactory 

completion of maintenance and the issuance of Final Acceptance. 
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EXHIBIT G 

Indemnification 

 

Applicant and its contractors and subcontractors (the “Indemnifying Party”) shall 

hold harmless, indemnify, and defend the City of Jacksonville and their respective members, 

officers, officials, employees and agents (collectively the “Indemnified Parties”) from and 

against, without limitation, any and all claims, suits, actions, losses, damages, injuries, 

liabilities, fines, penalties, costs and expenses of whatsoever kind or nature, which may be 

incurred by, charged to or recovered from any of the foregoing Indemnified Parties for: 

1. General Tort Liability, for any negligent act, error or omission, recklessness, or 

intentionally wrongful conduct on the part of the Indemnifying Party that causes injury 

(whether mental or corporeal) to persons (including death) or damage to property, whether 

arising out of or incidental to the Indemnifying Party’s performance of the Agreement, 

operations, services or work performed hereunder; and 

 

2. Environmental Liability, to the extent this Agreement contemplates 

environmental exposures, arising from or in connection with any environmental, health and 

safety liabilities, claims, citations, clean-up or damages whether arising out of or relating to 

the operation or other activities performed in connection with the Agreement; and 

 

3. Intellectual Property Liability, to the extent this Agreement contemplates 
intellectual property exposures, arising directly or indirectly out of any allegation that the 

Services provided under this Agreement (the “Service(s)”), any product generated by the 
Services, or any part of the Services as contemplated in this Agreement, constitutes an 

infringement of any copyright, patent, trade secret or any other intellectual property right. If 

in any suit or proceeding, the Services, or any product generated by the Services, is held to 
constitute an infringement and its use is permanently enjoined, the Indemnifying Party shall, 

immediately, make every reasonable effort to secure within sixty (60) days, for the 
Indemnified Parties, a license, authorizing the continued use of the Service or product. If the 

Indemnifying Party fails to secure such a license for the Indemnified Parties, then the 
Indemnifying Party shall replace the Service or product with a non-infringing Service or 

product or modify such Service or product in a way satisfactory to the City, so that the Service 
or product is non-infringing. 

 

If an Indemnified Party exercises its right under this Agreement, the Indemnified Party 

will (1) provide reasonable notice to the Indemnifying Party of the applicable claim or 

liability, and (2) allow Indemnifying Party, at its own expense, to participate in the litigation 

of such claim or liability to protect its interests.  The scope and terms of the indemnity 

obligations herein described are separate and apart from, and shall not be limited by, 

any insurance provided pursuant to the Agreement or otherwise. Such terms of 

indemnity shall survive the expiration or termination of the Agreement. 
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In the event that any portion of the scope or terms of this indemnity is in derogation of 

Section 725.06 or 725.08 of the Florida Statutes, all other terms of this indemnity shall remain 

in full force and effect. Further, any term which offends Section 725.06 or 725.08 of the 

Florida Statutes will be modified to comply with  said statutes. 
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EXHIBIT H 

 

Insurance and Bond Requirement 

Without limiting its liability under this Agreement, Applicant and its subcontractors 

(Landscape Architect, Landscape Contractor, etc.) shall always during the term of this 

Agreement procure prior to commencement of work to maintain coverages for the life of this 

Agreement and shall be endorsed to name the City of Jacksonville and their respective 

members, officers, officials, employees, and agents as additional insured as indicated in the 

insurance provisions. 

Coverage for the Applicant: 
 

Commercial General Liability   $1,000,000  General Aggregate 

$1,000,000  Products & Comp.  Ops. Agg. 

$1,000,000   Personal/Advertising Injury 

 $1,000,000 Each Occurrence 

$     50,000   Damage to Rented Premises 

$       5,000    Medical Expenses   

   

 

Such insurance shall be no more restrictive than that provided by the most recent version of the 

standard Commercial General Liability Form (ISO Form CG 00 01) as filed for use in the State 

of Florida without any restrictive endorsements other than those reasonably required by the City’s 

Office of Insurance and Risk Management. An Excess Liability policy or Umbrella policy can be 

used to satisfy the above limits 

 

Coverage for the subcontractors: 

 

 

Schedule Limits 

 

Worker’s Compensation Florida Statutory Coverage 
Employer’s Liability $ 100,000 Each Accident 

$ 500,000 Disease Policy Limit 
$ 100,000 Each Employee/Disease 

 

This insurance shall cover the ____subcontractors ____ (and, to the extent they are not 

otherwise insured, its subcontractors) for those sources of liability which would be covered by 

the latest edition of the standard Workers’ Compensation policy, as filed for use in the State of 

Florida by the National Council on Compensation Insurance (NCCI), without any restrictive 

endorsements other than the Florida Employers Liability Coverage Endorsement (NCCI Form 

WC 09 03), those which are required by the State of Florida, or any restrictive NCCI 

endorsements which, under an NCCI filing, must be attached to the policy (i.e., mandatory 
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endorsements). In addition to coverage for the Florida Workers’ Compensation Act, where 

appropriate, coverage is to be included for the Federal Employers’ Liability Act, USL&H and 

Jones, and any other applicable federal or state law. 

 

 

  Commercial General Liability   $2,000,000  General Aggregate 

$2,000,000  Products & Comp.  Ops. Agg. 

$1,000,000   Personal/Advertising Injury 

 $1,000,000 Each Occurrence 

$     50,000   Damage to Rented Premises 

$       5,000    Medical Expenses   

   

 

Such insurance shall be no more restrictive than that provided by the most recent version of the 

standard Commercial General Liability Form (ISO Form CG 00 01) as filed for use in the State 

of Florida without any restrictive endorsements other than those reasonably required by the 

City’s Office of Insurance and Risk Management. An Excess Liability policy or Umbrella 

policy can be used to satisfy the above limits. 

 

 

Automobile Liability  $500,000  Combined Single Limit 

(Coverage for all automobiles, owned, hired or non-owned used in 

performance of the Contract) 

 

Such insurance shall be no more restrictive than that provided by the most recent version of the 

standard Business Auto Coverage Form (ISO Form CA0001) as filed for use in the State of 

Florida without any restrictive endorsements other than those which are required by the State of 

Florida, or equivalent manuscript form, must be attached to the policy equivalent endorsement 

as filed with ISO (i.e., mandatory endorsement). 

 
 

If subcontractors do not use EPA approved products the following coverages are required 

 

Pollution Liability        $1,000,000 per Loss  

          $2,000,000 Aggregate 

 

Any entity hired to perform services as part of this Agreement for environmental or pollution 

related concerns shall maintain Contractor’s Pollution Liability coverage.  Such coverage will 

include bodily injury, sickness, and disease, mental anguish or shock sustained by any person, 

including death; property damage including physical injury to destruction of tangible property 

including resulting loss of use thereof, cleanup costs, and the loss of use of tangible property 

that has not been physically injured or destroyed; defense including costs charges and expenses 

incurred in the investigation, adjustment or defense of claims for such compensatory damages; 

coverage for losses caused by pollution conditions that arises from the operations of the 

contractor including transportation. Such coverage must be provided on an Occurrence Form 

or, if on a Claims Made Form, the retroactive date must be no later than the first date of this 

Agreement and such claims-made coverage must respond to all claims reported within three 
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(3) years following the period for which coverage is required and which would have been 

covered had the coverage been on an occurrence basis.  

 

 

 Pollution Legal Liability             $1,000,000 per Loss 

                $2,000,000 Aggregate 

Any entity hired to perform services as a part of this Agreement that require disposal of any 

hazardous material off the job site shall maintain Pollution Legal Liability with coverage for 

bodily injury and property damage for losses that arise from the facility that is accepting the 

waste under this Agreement. Such coverage must be provided on an Occurrence Form or, if on 

a Claims Made Form, the retroactive date must be no later than the first date of this Agreement 

and such claims-made coverage must respond to all claims reported within three (3) years 

following the period for which coverage is required and which would have been covered had 

the coverage been on an occurrence basis. 

 

Design Professional Liability $1,000,000 per claim & aggregate 

  

  

The Professional Liability insurance shall include coverage for Technology Errors and Omissions 

Liability and must be provided on an Occurrence Form or, if on a Claims Made Form, the 

retroactive date must be no later than the first date of this Agreement and such Claims-made 

coverage must respond to all claims reported within three (3) years following the period for which 

coverage is required and which would have been covered had the coverage been on an occurrence 

basis.  

 

 

 

Additional Insurance Provisions 

 

A. Certificates of Insurance. Applicant and its subcontractors shall deliver to the City of 

Jacksonville Certificates of Insurance that shows the corresponding City Contract, Bid 

Number or PO if applicable in the Description, Additional Insured, Waivers of Subrogation 

and s t a t e m e n t as provided below. The certificates of insurance shall be insurance 

certificate shall be made available upon request of the City of Jacksonville. 

 

B. Additional Insured: All insurance except Worker’s Compensation, shall be endorsed to 

name the City of Jacksonville and their respective members, officers, officials, employees, 

and agents as Additional Insured. Additional Insured for General Liability shall be in a 

form no more restrictive than CG2010 and, if products and completed operations is 

required, CG2037, Automobile Liability in a form no more restrictive than CA2048. 

 

 

C. Waiver of Subrogation. All required insurance policies shall be endorsed to provide for a 

waiver of underwriter’s rights of subrogation in favor of the City of Jacksonville its 

respective members, officers, officials, employees and agents. 
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D. Carrier Qualifications. The above insurance shall be written by an insurer holding a current 

certificate of authority pursuant to Chapter 624, Florida Statutes or a company that is 

declared as an approved Surplus Lines carrier under Chapter 626 Florida Statutes. Such 

insurance shall be written by an insurer with an A.M. Best Rating of A- VII or better. 

 

E. Applicant Insurance Primary. The insurance provided by Applicant and its subcontractors 

shall apply on a primary basis to, and shall not require contribution from, any other 

insurance or self-insurance maintained by the City of Jacksonville and their respective 

members, officers, officials, employees and agents 

 

F. Deductible or Self-Insured Retention Provisions. All deductibles and self-insured retentions 

associated with coverages required for compliance with this Agreement shall remain the 

sole and exclusive responsibility of the named  insured Applicant and its subcontractors. 

Under no circumstances will the City of Jacksonville its respective members, officers, 

officials, employees and agents be responsible for paying any deductible or self-insured 

retention related to this Contract. 

 

G. Agreement Insurance Additional Remedy. Compliance with the insurance requirements of 

this Agreement shall not limit the liability of the Applicant or its subcontractors, 

employees or agents to the City of Jacksonville its respective members, officers, officials, 

employees and agents and shall be in addition to and not in lieu of any other remedy 

available under this Agreement or otherwise. 

 

H. Waiver/Estoppel. Neither approval by City of Jacksonville nor its failure to disapprove the 

insurance furnished by Applicant and its subcontractors shall relieve Applicant and its 

subcontractors of Applicant and its subcontractor’s full responsibility to provide 

insurance as required under t h i s  Contract. 

 

I. Notice. The Applicant and its subcontractors shall provide an endorsement issued by the 

insurer to provide the City of Jacksonville thirty (30) days prior written notice of any 

change in the above insurance coverage limits or cancellation, including through expiration 

or non-renewal.   If such endorsement is not provided, the Applicant and its 

subcontractors, shall provide said thirty (30) days written notice of any change in the above 

coverages or limits, or of coverages being suspended, voided, cancelled, including through 

expiration or non-renewal. 

 

J. Survival. Anything to the contrary notwithstanding, the liabilities of the Applicant and its 

subcontractors under this Agreement shall survive and not be terminated, reduced or 

otherwise limited by any expiration or termination of insurance coverage. 

 

K. Additional Insurance. Depending upon the nature of any aspect of any project and its 

accompanying exposures and liabilities, the City of Jacksonville may reasonably require 

additional insurance coverages in amounts responsive to those liabilities, which may or may 

not require that the City of Jacksonville and its respective members, officers, officials, 

employees  and agents also  be named as an  additional insured. 
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L. Special Provision: Prior to executing this Agreement, Applicant and its subcontractors 

shall present this Agreement and insurance requirements to its Insurance Agent Affirming: 

1) that the agent has personally reviewed the insurance requirements of the Agreement 

Documents, and (2) that the agent is capable (has proper market access) to provide the 

coverages and limits of liability required on behalf of Contract. 

 

 

 

Bond Requirements. 

Landscape Contractor must provide Applicant with a 100% performance bond and 100% labor 

and materials bond, pursuant to Sec. 255.05, F.S., in the amount not less than the amount of the 

total project award. 
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THE DISTRICT COMMUNITY DEVELOPMENT DISTRICT 
NOTICE OF REQUEST FOR PROPOSALS 

PHASE 4 – CDD PROJECT 
(MARINA AND WATERSIDE IMPROVEMENTS) 

Duval County, Florida 

The District Community Development District (“District” or “CDD”), located in the City of 
Jacksonville, Duval County, Florida, hereby announces that it is soliciting proposals to provide 
labor, materials, equipment and construction services in connection with the development of 
Phase 4 – CDD Project (Marina and Waterside Improvements) of the District’s capital 
improvement plan. The land within the District is being developed into a 32-acre mixed-use 
development, which is intended to revitalize the “South Bank” area along the St. John’s River in 
the City of Jacksonville. 

The Projects (defined herein) will deliver public infrastructure for the mixed-use 
development and include public infrastructure for the District (“CDD Project”), as well as public 
infrastructure for the City of Jacksonville’s Downtown Investment Authority (“CRA Project,” 
together with the CDD Project, “Projects”). 

Presently, the District is only soliciting proposals for the CDD Project portion of Phase 4 
(Marina and Waterside Improvements)(“Phase 4 – CDD Project (Marina and Waterside 
Improvements)”), which consists of constructing, among other things, a new 125 slip public 
marina and other waterside improvements, as shown in the District’s construction plans for 
“RiversEdge Marina” – Bid Set and “Intake Structure Enclosure” – Bid Set, both dated February 
23, 2024. 

The “Project Manual,” consisting of instructions to Proposers, technical information, 
contract forms, Proposal forms, construction plans, and other materials, will be available upon 
request from DistrictPhase4RFP@kimley-horn.com and are expected to be available beginning 
February 23, 2024, at 11:00 a.m. (EST). The District reserves the right in its sole discretion to 
make changes to the Project Manual up until the Proposal Deadline (defined herein), and to 
provide notice of such changes only to those Proposers who have provided their contact 
information to the District Engineer via e-mail at DistrictPhase4RFP@kimley-horn.com. 

There will be a mandatory pre-proposal conference on Tuesday, March 5, 2024 at 11:00 
am at the site location (or at an alternative location to be determined and announced).   
Attendance at the pre-proposal conference is mandatory, and all proposers must request a copy 
of the Project Manual no later than the time of the pre-proposal conference. 

To be eligible to submit a proposal, and in addition to any other requirements set forth in 
the Project Manual, an interested firm must (1) hold all required local, state and federal licenses 
in good standing; (2) be authorized to do business in the City of Jacksonville, Duval County and 
the State of Florida; (3) have minimum bonding capacity to provide the required Payment and 
Performance Bond (hereinafter defined) from a surety company acceptable to the District; and 

mailto:DistrictPhase4RFP@kimley-horn.com
mailto:DistrictPhase4RFP@kimley-horn.com


(4) accompany its proposal with a proposal guarantee in the form of a proposal bond or certified 
cashier’s check in an amount not less than twenty-five percent (25%) of the total bid to be 
retained in the event the successful proposer fails to execute a contract with the District. TIME 
IS OF THE ESSENCE WITH RESPECT TO THE PROJECTS. 

Firms desiring to provide services for the Phase 4 – CDD Project (Marina and Waterside 
Improvements) must submit ten (10) originals and one (1) electronic copy (PDF format and all 
documents included on a USB flash drive) of the required Proposal no later than Wednesday, 
April 6, 2024, at 11:00 a.m. (EST) (“Proposal Deadline”), at the offices of the District Engineer, 
c/o Kimley-Horn and Associates, Inc., 12740 Gran Bay Parkway West, Suite 2350, Jacksonville, 
Florida 32258 (“District Engineer’s Office”) (or at an alternative location to be determined and 
announced).  

Proposals shall be in the form provided in the Project Manual and submitted in a sealed 
envelope, marked with a notation “PROPOSAL FOR PHASE 4 – CDD PROJECT (MARINA AND 
WATERSIDE IMPROVEMENTS).” The District reserves the right to return unopened to the 
Proposer any Proposals received after the time and date stipulated above. Each Proposal shall 
remain binding for a minimum of one hundred twenty (120) days after the Proposal opening. 

Proposals will be evaluated in accordance with the criteria included in the Project Manual. 
The District reserves the right to reject any and all Proposals, make modifications to the work, 
award the contracts in whole or in part with or without cause, and waive minor or technical 
irregularities in any Proposal, as it deems appropriate, and if the District determines in its 
discretion that it is in the District’s best interests to do so. Any protest of the Project Manual, 
including, but not limited to the terms and specifications, must be filed with the District within 5 
business days of posting of the Project Manual, together with a protest bond in a form acceptable 
to the District and in the amount of $150,000. In the event the protest is successful, the protest 
bond shall be refunded to the protestor. In the event the protest is unsuccessful, the protest 
bond shall be applied towards the District’s costs, expenses and attorney’s fees associated with 
hearing and defending the protest. Failure to timely file a protest, or failure to timely post a 
protest bond, will result in a waiver of proceedings under Chapter 190, Florida Statutes, and other 
law.  

Proposers are hereby notified that Section 287.05701, Florida Statutes, requires that the 

District may not request documentation of or consider a Proposer’s social, political, or ideological 
interests when determining if the Proposer is a responsible vendor. 

The successful Proposer will be required upon award to furnish payment and 
performance bonds for one hundred percent (100%) of the value of the contracts (as described 
in the Project Manual), with a surety acceptable to the District, and in accordance with Section 
255.05, Florida Statutes (“Payment and Performance Bonds”). 



NOTICE OF SPECIAL MEETING TO OPEN PROPOSALS 

Pursuant to Section 255.0518, Florida Statutes, the proposals will be publicly opened at a 
special meeting of the District to be held at the Proposal Deadline and at the District Engineer’s 
Office.  The purpose of the special meeting will be to announce the names of the proposers and 
pricing. No decisions of the District’s Board of Supervisors (“Board”) will be made at that time.   
A copy of the agenda for the meeting can be obtained from Kimley-Horn and Associates, Inc., the 
District Engineer, at DistrictPhase4RFP@kimley-horn.com. 

The meeting is open to the public and will be conducted in accordance with the provisions 
of Florida law. Participants may attend the meeting telephonically by dialing 1-904-828-3900. A 
speaker telephone will be present at the above location so any Board Supervisor or staff member 
or the public can attend the meeting and be fully informed of the discussions taking place either 
in person or by telephone communication. The meeting may be continued in progress without 
additional notice to a time, date, and location stated on the record. 

Any person requiring special accommodations to participate in this meeting is asked to 
advise the District Engineer’s Office at 1-904-828-3900, at least 48 hours before the meeting. If 
you are hearing or speech impaired, please contact the Florida Relay Service by dialing 7-1-1, or 
1-800-955-8771 (TTY) / 1-800-955-8770 (Voice), for aid in contacting the District Engineer’s 
Office. 

Any and all questions relative to this procurement shall be directed in writing by e-mail 
only to Kimley-Horn and Associates, Inc., the District Engineer, at DistrictPhase4RFP@kimley-
horn.com, with e-mail copies to Craig Wrathell, District Manager, at 
wrathellc@whhassociates.com, and Sarah Sandy, District Counsel, at 
sarah.sandy@kutakrock.com.  No phone inquiries please. 
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THE DISTRICT COMMUNITY DEVELOPMENT DISTRICT 
REQUEST FOR QUALIFICATIONS 

PHASE 4 – CDD PROJECT 
(MARINA AND WATERSIDE IMPROVEMENTS) 

PART I.   GENERAL INFORMATION – (C) EVALUATION CRITERIA 

1. PRELIMINARY REQUIREMENTS (Pass / Fail) 
An interested firm must hold all required local, state and federal licenses in good standing, and be 

authorized to do business in the City of Jacksonville, Duval County and the State of Florida. 

2. EXPERIENCE (25 Points Possible) 
This category addresses past & current record and experience of the Proposer (and/or 

subcontractors and suppliers) in similar projects; past performance in any other contracts; claims history; 
etc.  

3. PERSONNEL & EQUIPMENT (20 Points Possible) 
This category addresses the following criteria:   skill set and experience of key management and 

assigned personnel, including the project manager and other specifically trained individuals who will 
manage the Project; proposed staffing levels; capability of performing the work; compliance with JSEB 
Goal, etc. 

4. FINANCIAL CAPACITY (10 Points Possible) 
This category addresses whether the Proposer has demonstrated that it has the financial resources 

and stability as a business entity necessary to implement and execute the work. Also, this category includes 
an evaluation of the Proposer’s insurance and warranties offered, above and beyond what is required 
under the contract documents. The Proposer should include proof of ability to provide insurance coverage 
as required by the District as well as audited financial statements, or other similar information.  

5. PRICE (25 Points Possible) 
This category addresses overall pricing for the construction work, as well as consideration of unit 

prices and the overall reasonableness of the pricing. 

6. SCHEDULE (20 Points Possible) 
This category addresses the timeliness of the construction schedule, as well as the Proposer’s 

ability to credibly complete the Phase 4 – CDD Project (Marina and Waterside Improvements) within the 
Proposer’s schedule. 

100 Total Points Possible 
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THE DISTRICT COMMUNITY DEVELOPMENT DISTRICT 
NOTICE OF REQUEST FOR PROPOSALS 

PHASE 4 – CRA PROJECT 
(WATER TAXI DOCK, KAYAK LAUNCH, BULKHEAD WALL 2, AND WATERSIDE IMPROVEMENTS) 

Duval County, Florida 

The District Community Development District (“District” or “CDD”), located in the City of 
Jacksonville, Duval County, Florida, hereby announces that it is soliciting proposals to provide 
labor, materials, equipment, and construction services in connection with the development of 
Phase 4 – CRA Project (Water Taxi Dock, Kayak Launch, Bulkhead Wall 2, and Waterside 
Improvements) of the District’s capital improvement plan.   The land within the District is being 
developed into a 32-acre mixed-use development, which is intended to revitalize the “South 
Bank” area along the St. John’s River in the City of Jacksonville. 

The Projects (defined herein) will deliver public infrastructure for the mixed-use 
development and include public infrastructure for the City of Jacksonville’s Downtown 
Investment Authority (“CRA Project”), as well as public infrastructure for the District (“CDD 
Project,” together with the CRA Project, “Projects”). 

Presently, the District is only soliciting proposals for the CRA Project portion of Phase 4 
(Water Taxi Dock, Kayak Launch, Bulkhead Wall 2, and Waterside Improvements) (“Phase 4 – 
CRA Project (Water Taxi Dock, Kayak Launch, Bulkhead Wall 2, and Waterside 
Improvements)”), which consists of constructing, among other things, a new water taxi dock 
within the RiversEdge Marina, a new kayak launch, approximately 430 linear feet of new 
riverfront bulkhead (Bulkhead Wall 2), and other waterside improvements, as shown in the 
District’s construction plans for “RiversEdge Marina” – Bid Set and “Intake Structure Enclosure” 
-Bid Set, both dated February 23, 2024. 

The “Project Manual,” consisting of instructions to Proposers, technical information, 
contract forms, Proposal forms, construction plans, and other materials, will be available upon 
request from DistrictPhase4RFP@kimley-horn.com and are expected to be available beginning 
February 23, 2024, at 11:00 a.m. (EST). The District reserves the right in its sole discretion to 
make changes to the Project Manual up until the Proposal Deadline (defined herein), and to 
provide notice of such changes only to those Proposers who have provided their contact 
information to the District Engineer via e-mail at DistrictPhase4RFP@kimley-horn.com. 

There will be a mandatory pre-proposal conference on Tuesday, March 5, 2024 at 11:00 
am at the site location (or at an alternative location to be determined and announced).   
Attendance at the pre-proposal conference is mandatory, and all proposers must request a copy 
of the Project Manual no later than the time of the pre-proposal conference. 

To be eligible to submit a proposal, and in addition to any other requirements set forth in 
the Project Manual, an interested firm must (1) hold all required local, state and federal licenses 
in good standing (2) be authorized to do business in the City of Jacksonville, Duval County and 
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the State of Florida; (3) have minimum bonding capacity to provide the required Payment and 
Performance Bond (hereinafter defined) from a surety company acceptable to the District; and 
(4) accompany its proposal with a proposal guarantee in the form of a proposal bond or certified 
cashier’s check in an amount not less than twenty-five percent (25%) of the total bid to be 
retained in the event the successful proposer fails to execute a contract with the District. TIME 
IS OF THE ESSENCE WITH RESPECT TO THE PROJECTS. 

Firms desiring to provide services for the Phase 4 – CRA Project (Water Taxi Dock, Kayak 
Launch, Bulkhead Wall 2, and Waterside Improvements) must submit ten (10) originals and one 
(1) electronic copy (PDF format and all documents included on a USB flash drive) of the required 
Proposal no later than Wednesday, April 6, 2024, at 11:00 a.m. (EST) (“Proposal Deadline”), at 
the offices of the District Engineer, c/o Kimley-Horn and Associates, Inc., 12740 Gran Bay Parkway 
West, Suite 2350, Jacksonville, Florida 32258 (“District Engineer’s Office”) (or at an alternative 
location to be determined and announced).   

Proposals shall be in the form provided in the Project Manual and submitted in a sealed 
envelope, marked with a notation “PROPOSAL FOR PHASE 4 – CRA PROJECT (WATER TAXI DOCK, 
KAYAK LAUNCH, BULKHEAD WALL 2, AND WATERSIDE IMPROVEMENTS).” The District reserves 
the right to return unopened to the Proposer any Proposals received after the time and date 
stipulated above. Each Proposal shall remain binding for a minimum of one hundred twenty 
(120) days after the Proposal opening. 

Proposals will be evaluated in accordance with the criteria included in the Project Manual. 
The District reserves the right to reject any and all Proposals, make modifications to the work, 
award the contracts in whole or in part with or without cause, and waive minor or technical 
irregularities in any Proposal, as it deems appropriate, and if the District determines in its 
discretion that it is in the District’s best interests to do so. Any protest of the Project Manual, 
including, but not limited to the terms and specifications, must be filed with the District within 5 
business days of posting of the Project Manual, together with a protest bond in a form acceptable 
to the District and in the amount of $150,000. In the event the protest is successful, the protest 
bond shall be refunded to the protestor. In the event the protest is unsuccessful, the protest 
bond shall be applied towards the District’s costs, expenses and attorney’s fees associated with 
hearing and defending the protest. Failure to timely file a protest, or failure to timely post a 
protest bond, will result in a waiver of proceedings under Chapter 190, Florida Statutes, and other 
law.  

Proposers are hereby notified that Section 287.05701, Florida Statutes, requires that the 
District may not request documentation of or consider a Proposer’s social, political, or ideological 
interests when determining if the Proposer is a responsible vendor. 

The successful Proposer will be required upon award to furnish payment and 
performance bonds for one hundred percent (100%) of the value of the contracts (as described 
in the Project Manual), with a surety acceptable to the District, and in accordance with Section 
255.05, Florida Statutes (“Payment and Performance Bonds”). 



NOTICE OF SPECIAL MEETING TO OPEN PROPOSALS 

Pursuant to Section 255.0518, Florida Statutes, the proposals will be publicly opened at a 
special meeting of the District to be held at the Proposal Deadline and at the District Engineer’s 
Office.  The purpose of the special meeting will be to announce the names of the proposers and 
pricing. No decisions of the District’s Board of Supervisors (“Board”) will be made at that time.   
A copy of the agenda for the meeting can be obtained from Kimley-Horn and Associates, Inc., the 
District Engineer, at DistrictPhase4RFP@kimley-horn.com. 

The meeting is open to the public and will be conducted in accordance with the provisions 
of Florida law. Participants may attend the meeting telephonically by dialing 1-904-828-3900. A 
speaker telephone will be present at the above location so any Board Supervisor or staff member 
or the public can attend the meeting and be fully informed of the discussions taking place either 
in person or by telephone communication. The meeting may be continued in progress without 
additional notice to a time, date, and location stated on the record. 

Any person requiring special accommodations to participate in this meeting is asked to 
advise the District Engineer’s Office at 1-904-828-3900, at least 48 hours before the meeting. If 
you are hearing or speech impaired, please contact the Florida Relay Service by dialing 7-1-1, or 
1-800-955-8771 (TTY) / 1-800-955-8770 (Voice), for aid in contacting the District Engineer’s 
Office. 

Any and all questions relative to this procurement shall be directed in writing by e-mail 
only to Kimley-Horn and Associates, Inc., the District Engineer, at DistrictPhase4RFP@kimley-
horn.com, with e-mail copies to Craig Wrathell, District Manager, at 
wrathellc@whhassociates.com, and Sarah Sandy, District Counsel, at 
sarah.sandy@kutakrock.com.  No phone inquiries please. 
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THE DISTRICT COMMUNITY DEVELOPMENT DISTRICT 
REQUEST FOR QUALIFICATIONS 

PHASE 4 – CRA PROJECT 
(WATER TAXI DOCK, KAYAK LAUNCH, BULKHEAD WALL 2, AND WATERSIDE IMPROVEMENTS) 

PART I.   GENERAL INFORMATION – (C) EVALUATION CRITERIA 

1. PRELIMINARY REQUIREMENTS (Pass / Fail) 
An interested firm must hold all required local, state and federal licenses in good standing, and be 

authorized to do business in the City of Jacksonville, Duval County and the State of Florida. 

2. EXPERIENCE (25 Points Possible) 
This category addresses past & current record and experience of the Proposer (and/or 

subcontractors and suppliers) in similar projects; past performance in any other contracts; claims history; 
etc.  

3. PERSONNEL & EQUIPMENT (20 Points Possible) 
This category addresses the following criteria:   skill set and experience of key management and 

assigned personnel, including the project manager and other specifically trained individuals who will 
manage the Project; proposed staffing levels; capability of performing the work; compliance with JSEB 
Goal, etc. 

4. FINANCIAL CAPACITY (10 Points Possible) 
This category addresses whether the Proposer has demonstrated that it has the financial resources 

and stability as a business entity necessary to implement and execute the work. Also, this category includes 
an evaluation of the Proposer’s insurance and warranties offered, above and beyond what is required 
under the contract documents. The Proposer should include proof of ability to provide insurance coverage 
as required by the District as well as audited financial statements, or other similar information.  

5. PRICE (25 Points Possible) 
This category addresses overall pricing for the construction work, as well as consideration of unit 

prices and the overall reasonableness of the pricing. 

6. SCHEDULE (20 Points Possible) 
This category addresses the timeliness of the construction schedule, as well as the Proposer’s 

ability to credibly complete the Phase 4 - CRA Project (Water Taxi Dock, Kayak Launch, Bulkhead Wall 2, 
and Waterside Improvements) within the Proposer’s schedule. 

100 Total Points Possible 
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Department of 

Environmental Protection 

VOLUNTARY CLEANUP TAX CREDIT 

APPLICATION AND AFFIDAVIT 

Pursuant to the provisions of Chapter 62-788, Florida Administrative Code (F.A.C.), and 376.30781, Florida 
Statutes (F.S.), application for a Voluntary Cleanup Tax Credit (VCTC) is hereby made. The following 
information is submitted in support of this application. Please complete the applicable sections of this form, 
draw a diagonal line through inapplicable sections, and submit the entire application form along with any other 
documentation required by Chapter 62-788, F.A.C.1 

Application Number 

SECTION I. – APPLICANT INFORMATION 

(FDEP Use Only) A. APPLICANT2 

Name: Elements Development of Jacksonville, LLC__________________________________________ 

Mailing Address: 2121 N. Pearl Street, Suite 600________________________________________________ 
(Street or P.O. Box)

 ____________Dallas________________      ____Texas________    ___75201__________ 
(City) (State) (Zip Code) 

Applicant’s Point of Contact:  John Dinan_______________________________________________________ 

Telephone Number:  (__214__) __389___ - ___0833____  Email: ___jdinan@phccap.com_________________ 

I request that all correspondence related to this application be sent to the applicant’s point of contact at their: 

mailing address email address (Choose one) 

Federal Employment Identification Number (FEID), if applicant is a business:     47-1115818 
(9-digit number) 

B. APPLICANT’S AUTHORIZED AGENT OR REPRESENTATIVE (OPTIONAL) 

Name: Jason S. Lichtstein_____________________________________________________________________ 

Mailing Address: Akerman LLP, 999 Peachtree Street, N.E. – Suite 1700______________________________ 
(Street or P.O. Box) 

____________Atlanta______________  ___Georgia_______  ____30309________ 
(City) (State) (Zip Code) 

Telephone Number:  (_404_) _733__ - _9824_____ E-mail: __jason.lichtstein@akerman.com____________________ 

I request that, in addition to the applicant’s point of contact, all correspondence related to this application be sent to 
the applicant’s authorized agent or representative at their: 

mailing address email address (Choose one) 

1 Under Florida law, all information provided on this application is subject to public records laws. 
2 If multiple tax credit applicants are submitting a joint application for one site, please make copies of this page and have each tax credit applicant 

complete Section I, Applicant Information of this application. 

1 of 16 
Form 62-788.101(1) – Voluntary Cleanup Tax Credit Application and Affidavit – March 2022 
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Department of 

Environmental Protection 

VOLUNTARY CLEANUP TAX CREDIT 

APPLICATION AND AFFIDAVIT 

Pursuant to the provisions of Chapter 62-788, Florida Administrative Code (F.A.C.), and 376.30781, Florida 
Statutes (F.S.), application for a Voluntary Cleanup Tax Credit (VCTC) is hereby made. The following 
information is submitted in support of this application. Please complete the applicable sections of this form, 
draw a diagonal line through inapplicable sections, and submit the entire application form along with any other 
documentation required by Chapter 62-788, F.A.C.1 

Application Number 

SECTION I. – APPLICANT INFORMATION 

(FDEP Use Only) A. APPLICANT2 

Name: _District Community Development District__________________________________________________ 

Mailing Address: _2300 Glades Road, Suite 410W_____________________________________________ 
(Street or P.O. Box) 

____________Boca Raton________________ ____Florida______  ____33431_________ 
(City) (State) (Zip Code) 

Applicant’s Point of Contact:  _Craig Wrathell_______________________________________________________ 

Telephone Number:  (_561_) _571___ - _0010_________ Email: __wrathellc@whhassociates.com____________ 

I request that all correspondence related to this application be sent to the applicant’s point of contact at their: 

mailing address email address (Choose one) 

Federal Employment Identification Number (FEID), if applicant is a business:    83-3179785 
(9-digit number) 

B. APPLICANT’S AUTHORIZED AGENT OR REPRESENTATIVE (OPTIONAL) 

Name: Jason S. Lichtstein_____________________________________________________________________ 

Mailing Address: Akerman LLP, 999 Peachtree Street, N.E., Suite 1700________________________________ 
(Street or P.O. Box) 

_____________Atlanta__________________ ____Georgia______   ___30309__________ 
(City) (State) (Zip Code) 

Telephone Number:  (_404_) __733__ - __9800____ Email: _jason.lichtstein@akerman.com__________________ 

I request that, in addition to the applicant’s point of contact, all correspondence related to this application be sent to 
the applicant’s authorized agent or representative at their: 

mailing address email address (Choose one) 

1 Under Florida law, all information provided on this application is subject to public records laws. 
2 If multiple tax credit applicants are submitting a joint application for one site, please make copies of this page and have each tax credit applicant 

complete Section I, Applicant Information of this application. 

2 of 16 
Form 62-788.101(1) – Voluntary Cleanup Tax Credit Application and Affidavit – March 2022 
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____________________________________      ________________ ________________ 

SECTION II. – SITE INFORMATION 

A. SITE IDENTIFICATION 

Brownfield Site /Drycleaning Facility Name: RiversEdge_________________________________ 

Mailing Address: 805 Broadcast Place (formerly 801 Broadcast Place)________________________________ 
(Street or P.O. Box) 

____________Jacksonville________________  ___Florida______ ___32207-8612________ 
(City) (State) (Zip Code) 

DEP Brownfield Site Identification Number: B F 1 6 0 1  0 1 0  0 1 
(9-digit number) 

Is there more than one contaminated site, as defined by Department rule, covered by the above Brownfield Site 
Rehabilitation Agreement (BSRA)? No (Yes/No) 

------------------------------------------------------------------- OR ---------------------------------------------------------------------

DEP Drycleaning Facility Identification Number: __ __  __ __ __  __ __ __  __ 
(9-digit number) 

If this application is for a Drycleaning Solvent Cleanup Program (DSCP) site and the Real Property Owner is not the 
applicant, please provide Real Property Owner information. 

Name: ____________________________________________________________________________________ 

Mailing Address: ___________________________________________________________________________ 
(Street or P.O. Box) 

(City) (State) (Zip Code) 

Telephone Number:  (______) _______ - __________  Email: ________________________________________ 

B. TYPE OF SITE 

(1) A drycleaning solvent contaminated site eligible for state-funded site rehabilitation under 
s. 376.3078(3), F.S.  The applicant must complete Section II.C. on page 3. 

(2) A drycleaning solvent contaminated site at which cleanup is undertaken by the real property owner 
pursuant to s. 376.3078(11), F.S., if the real property owner is not also, and has never been, the owner 
or operator of the drycleaning facility where the contamination exists. The applicant must complete 
Section II.D. on page 3. 

(3) A brownfield site in a designated brownfield area under s. 376.80, F.S. 

3 of 16 
Form 62-788.101(1) – Voluntary Cleanup Tax Credit Application and Affidavit – March 2022 
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__________________________________________ 

C. DSCP SITES ELIGIBLE FOR STATE-FUNDED SITE REHABILITATION 

See paragraph 62-788.301(2)(d), F.A.C. 

If box B.(1) is checked on page 2, the applicant must submit with this application a copy of the Department’s 
eligibility order for the DSCP and the appropriate deductible payment, as indicated in the order. Please include 
a check or money order (DO NOT SEND CASH) made payable to the Water Quality Assurance Trust Fund.  
This check or money order must be separate from the $250 non-refundable application review fee required by 
Section VIII of this application. Please check the appropriate box below to indicate the amount enclosed or 
previously paid: 

$1,000 (complete DSCP applications submitted by June 30, 1997) 

$5,000 (complete DSCP applications submitted July 1, 1997, through September 30, 1998) 

$10,000 (complete DSCP applications submitted October 1, 1998, through December 31, 1998) 

Deductible previously paid in ________ (year) VCTC application 

D. REAL PROPERTY OWNER AFFIDAVIT 

See paragraph 62-788.301(2)(b), F.A.C. 

If box B.(2) is checked on page 2, the following affidavit must be signed by the real property owner and 
notarized: 

The undersigned, under penalties of perjury, does solemnly swear that the applicant is the real property owner 
of the property containing the drycleaning solvent contaminated site at which the applicant is voluntarily 
conducting site rehabilitation, and that the applicant is not, and has never been, the owner or operator of the 
drycleaning facility where the contamination exists. 

______________________________________________________________ 
Signature of Real Property Owner or Authorized Corporate Real Property Owner Representative 

_______________________ 
Date 

______________________________________________________________ 
Print Name of Real Property Owner or Corporate Real Property Owner 

_____________________________________________________________________________ 
Print Name of Authorized Corporate Real Property Owner Representative 

_____________________________ 
Title 

STATE OF FLORIDA 
COUNTY OF _________________________________ 

Sworn to (or affirmed) and subscribed before me by means of  physical presence or  online notarization, this ______ day of ____________, 

20_____, by ______________________________ Personally known _____ OR Produced Identification _____ 
Real Property Owner’s Name 

Signature of Notary Public - State of Florida 

Type of Identification Produced ____________________________________________ __________________________________________ 
(Print, type, or stamp Commissioned Name of Notary Public) 
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SECTION III. – DOCUMENTATION 
For more detail, see paragraph 62-788.301(2)(e), F.A.C. 

This application package must include copies of documentation sufficient to demonstrate that the tax credit 
applicant, which must be the signatory to a Voluntary Cleanup Agreement or BSRA, incurred and paid the 
costs that were either integral to site rehabilitation or that were for solid waste removal (applies to BSRAs 
only).  Costs for site rehabilitation must have been incurred between January 1 and December 31 of the year 
for which the application is being submitted and paid prior to submittal of the tax credit application; costs for 
solid waste removal must have been incurred and paid since July 1, 2006. 

The documentation must clearly describe the goods or services and associated costs that are being claimed in 
the application. Copies of documents for goods or services that are being claimed must be sufficient to 
demonstrate a link between the contractual records, the payment requests associated with the contractual 
records, and the payment records for the claimed portions of the payment requests, as required by each of the 
following three paragraphs: 

1. Contractual records that describe the scope of work performed during the applicable time period that 
was either integral to site rehabilitation or for solid waste removal. Examples include: contracts, 
documentation of contract negotiations, proposals, work orders, task assignments, and change orders; 
and 

2. Payment requests that describe the goods or services provided in support of the above scope of work. 
Examples include: invoices, payment applications, sales tickets, and account statements. Payment 
request documents that include costs for goods or services that are not being claimed in the 
VCTC application must clearly identify which costs are being claimed; and 

3. Payment records that describe the actual costs incurred and paid for the goods or services above. 
Examples include: cancelled checks, bank statements, or other payment records from purchases, sales, 
leases, or other transactions. 

The Certified Public Accountant (CPA) and Technical Professional Certifications are not required if the 
applicant is claiming only an Affordable Housing, Health Care, and/or SRCO VCTC, because the tax credit 
applicant will have previously provided this documentation in the annual site rehabilitation application(s). 
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SECTION IV. – TAX CREDIT CLAIM AND CALCULATION 

A. TYPE OF TAX CREDIT CLAIMED (Check all that apply and complete additional sections as directed) 

(a) Site Rehabilitation; requires completion of Section IV.B. 

(b) Site Rehabilitation Completion Order bonus; requires completion of Section IV.C. 

(c) Affordable Housing bonus; requires completion of Section IV.D. 

(d) Health Care bonus; requires completion of Section IV.E. 

(e) Solid Waste Removal; requires completion of Section IV.F. 

B. SITE REHABILITATION 

See Rule 62-788.301, F.A.C. 
Complete this section to claim a credit in the amount of 50% of the cost of voluntary cleanup activity that was 
integral to site rehabilitation conducted during the calendar year for which this tax credit application is being 
submitted. 

1. Total site rehabilitation costs incurred and paid 
by the applicant for this calendar year $466,916.97____________ 

2. 50% of the amount on line 1. or $500,000 -
whichever is less $233,458.48 Site Rehabilitation tax credit claimed 

3. Joint applicant – The percentage and 
corresponding amount of site rehabilitation costs 
on line 1. contributed by the joint applicant for 
this calendar year 

Joint applicant name Elements Development of Jacksonville, 
LLC 

4.73 % contributed 

$22,078.03 Amount contributed 

C. SITE REHABILITATION COMPLETION ORDER BONUS 

See Rule 62-788.311, F.A.C. 
If the Department issued a "No Further Action" (NFA) order (i.e., Site Rehabilitation Completion Order - SRCO) 
for the contaminated site, complete this section to claim the SRCO bonus in accordance with the dates and 
percentages in the table below. 

1. Total eligible site rehabilitation costs incurred 
and paid by the applicant from July 1, 1998 
through June 30, 2006 

$_____________ 

2. 10% of the amount on line 1. or $50,000 -
whichever is less $_____________ SRCO bonus claimed before 

July 1, 2006 
3. Total eligible site rehabilitation costs incurred 

and paid by the applicant on or after July 1, 
2006 

$_____________ 

4. 25% of the amount on line 3. or $500,000 -
whichever is less $_____________ SRCO bonus claimed on or after 

July 1, 2006 
5. Joint applicant – The percentage and 

corresponding amount of total eligible site 
rehabilitation costs on lines 1. and 3. contributed 
by the applicant 

Joint applicant name_____________________________ 

_____________% contributed 

$ _____________ Amount contributed 

 If multiple tax credit applicants are submitting a joint application for one site, please have each applicant indicate that 
applicant’s percentage and amount contributed to payment of site rehabilitation costs on a copy of this page and have 
each applicant complete a separate copy of the affidavit in Section VII. 

The combined SRCO bonus amount claimed for site rehabilitation conducted before and after June 30, 2006 cannot 
exceed $500,000. 
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SECTION IV. – TAX CREDIT CLAIM AND CALCULATION 

A. TYPE OF TAX CREDIT CLAIMED (Check all that apply and complete additional sections as directed) 

(a) Site Rehabilitation; requires completion of Section IV.B. 

(b) Site Rehabilitation Completion Order bonus; requires completion of Section IV.C. 

(c) Affordable Housing bonus; requires completion of Section IV.D. 

(d) Health Care bonus; requires completion of Section IV.E. 

(e) Solid Waste Removal; requires completion of Section IV.F. 

B. SITE REHABILITATION 

See Rule 62-788.301, F.A.C. 
Complete this section to claim a credit in the amount of 50% of the cost of voluntary cleanup activity that was 
integral to site rehabilitation conducted during the calendar year for which this tax credit application is being 
submitted. 

1. Total site rehabilitation costs incurred and paid 
by the applicant for this calendar year $466,916.97____________ 

2. 50% of the amount on line 1. or $500,000 -
whichever is less $233,458.48 Site Rehabilitation tax credit claimed 

3. Joint applicant – The percentage and 
corresponding amount of site rehabilitation costs 
on line 1. contributed by the joint applicant for 
this calendar year 

Joint applicant name District Community Development 
District 

95.27 % contributed 

$444,838.94 Amount contributed 

C. SITE REHABILITATION COMPLETION ORDER BONUS 

See Rule 62-788.311, F.A.C. 
If the Department issued a "No Further Action" (NFA) order (i.e., Site Rehabilitation Completion Order - SRCO) 
for the contaminated site, complete this section to claim the SRCO bonus in accordance with the dates and 
percentages in the table below. 

1. Total eligible site rehabilitation costs incurred 
and paid by the applicant from July 1, 1998 
through June 30, 2006 

$_____________ 

2. 10% of the amount on line 1. or $50,000 -
whichever is less $_____________ SRCO bonus claimed before 

July 1, 2006 
3. Total eligible site rehabilitation costs incurred 

and paid by the applicant on or after July 1, 
2006 

$_____________ 

4. 25% of the amount on line 3. or $500,000 -
whichever is less $_____________ SRCO bonus claimed on or after 

July 1, 2006 
5. Joint applicant – The percentage and 

corresponding amount of total eligible site 
rehabilitation costs on lines 1. and 3. contributed 
by the applicant 

Joint applicant name_____________________________ 

_____________% contributed 

$ _____________ Amount contributed 

 If multiple tax credit applicants are submitting a joint application for one site, please have each applicant indicate that 
applicant’s percentage and amount contributed to payment of site rehabilitation costs on a copy of this page and have 
each applicant complete a separate copy of the affidavit in Section VII. 

The combined SRCO bonus amount claimed for site rehabilitation conducted before and after June 30, 2006 cannot 
exceed $500,000. 
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D. AFFORDABLE HOUSING BONUS 

See Rule 62-788.321, F.A.C. 

If use of the brownfield site identified in the BSRA is limited to affordable housing, complete this section to 
claim a tax credit in the amount of 25% of the eligible cost of voluntary cleanup activity that was integral to 
site rehabilitation and incurred on or after July 1, 2006. 

1. Total eligible site rehabilitation costs incurred 
and paid by the applicant on or after July 1, 2006 

$___________________________ 

2. 25% of the amount on line 1. or $500,000 -
whichever is less $_______________ Affordable Housing bonus claimed 

3. Joint applicant – The percentage and 
corresponding amount of total eligible site 
rehabilitation costs on line 1. contributed by the 
applicant 

Joint applicant name_____________________________ 

___________% contributed 

$ ___________ Amount contributed 

In accordance with Section 376.30781 F.S.,  please provide a certification letter from the party to the use 
agreement that is identified below. 

(a) Florida Housing Finance Corporation 

(b) Local housing authority ___________________________________________________ (Name of Agency) 

(c) Other government agency _________________________________________________ (Name of Agency) 

 If multiple tax credit applicants are submitting a joint application for one brownfield site, please have each applicant 
indicate that applicant’s percentage and amount contributed to payment of site rehabilitation costs on a copy of this 
page and have each applicant complete a separate copy of the affidavit in Section VII. 
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E. HEALTH CARE FACILITY OR HEALTH CARE PROVIDER BONUS 

See Rule 62-788.331, F.A.C. 

If use of the brownfield site identified in the BSRA includes a health care facility or a health care provider, 
pursuant to Sections 408.032, 408.07, or 408.7056, F.S., complete this section to claim a credit in the amount 
of 25% of the eligible cost of voluntary cleanup activity that was integral to site rehabilitation and incurred on 
or after January 1, 2008. 

1. Total eligible site rehabilitation costs incurred 
and paid by the applicant on or after January 1, 
2008 $___________________________ 

2. 25% of the amount on line 1. or $500,000 -
whichever is less $___________________ Health Care Facility/Provider 

bonus claimed 

3. Joint applicant – The percentage and 
corresponding amount of total eligible site 
rehabilitation costs on line 1. contributed by the 
applicant 

Joint applicant name_____________________________ 

___________% contributed 

$ ___________ Amount contributed 

Please check the category of health care facility or health care provider and specify the type of 
facility/provider in the space provided. 

(a) Health Care Facility pursuant to Section 408.032, F.S., _______________________________________ 

(b) Health Care Facility/Provider pursuant to Section 408.07, F.S.,  ________________________________ 

Health Care Facility/Provider claimed in this application: 

Doing Business As:  __________________________________________________________________________ 

Mailing Address:  ____________________________________________________________________________ 

City:  ______________________________________   County:  _______________________________________ 

Telephone Number:  (______) _______ - __________ 

In accordance with Section 376.30781, F.S., please provide a copy of one of the required supporting 
documents listed below. 

(a) Certificate of Occupancy 

(b) License for the operation of the Health Care Facility or Health Care Provider 

(c) Certificate for the operation of the Health Care Facility or Health Care Provider 

 If multiple tax credit applicants are submitting a joint application for one brownfield site, please have each applicant 
indicate that applicant’s percentage and amount contributed to payment of site rehabilitation costs on a copy of this 
page and have each applicant complete a separate copy of the affidavit in Section VII. 

9 of 16 
Form 62-788.101(1) – Voluntary Cleanup Tax Credit Application and Affidavit – March 2022 

□ 

□ 

□ 

□ 

□ 



F. SOLID WASTE REMOVAL TAX CREDIT 

See Rule 62-788.341, F.A.C. 

Complete this section to claim a credit in the amount of 50% of the costs incurred and paid by the applicant on 
or after July 1, 2006 for solid waste removal from within the boundary of the eligible brownfield site identified 
in the BSRA. 

1. Total costs for solid waste removal incurred and 
paid by the applicant on or after July 1, 2006 

$___________________________ 

2. 50% of the amount on line 1. or $500,000 -
whichever is less 

$___________________ Solid Waste Removal tax credit claimed 

3. Joint applicant – The percentage and 
corresponding amount of the solid waste removal 
costs on line 1. contributed by the applicant 

Joint applicant name_____________________________ 
___________% contributed 

$ ___________ Amount contributed 

In accordance with Section 376.30781 F.S., I have consulted with the following local government and DEP 
officials.  With this application, I certify that, to the best of my knowledge, the brownfield site as identified in 
the BSRA was never operated as a permitted solid waste disposal area or for monetary compensation. 

Name of local government official consulted: ______________________________________________________ 

Title: _______________________________________   Telephone Number:  (______) _______ - __________ 

Name of DEP representative consulted:  __________________________________________________________ 

Title: _______________________________________   Telephone Number:  (______) _______ - __________ 

___________________________________________ _________________________________________________ 
Signature of Applicant Date 

____________________________________________________ ___________________________________________________________ 
Print Name Print Title 

____________________________________________________ 
Print Company Name (if applicable) 

STATE OF FLORIDA 
COUNTY OF _________________________________________ 

Sworn to (or affirmed) and subscribed before me by means of  physical presence or  online notarization, this ______ day of ____________, 

20_____, by ______________________________ Personally known _____ OR Produced Identification _____ 
Applicant’s Name 

Type of Identification Produced ____________________________________________ __________________________________________ 
Signature of Notary Public - State of Florida 

__________________________________________ 
(Print, type, or stamp Commissioned Name of Notary Public) 

 If multiple tax credit applicants are submitting a joint application for one brownfield site, please have each applicant 
indicate that applicant’s percentage and amount contributed to payment of solid waste removal costs on a copy of this 
page and have each applicant complete a separate copy of the affidavit in Section VII. 
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SECTION V. – TECHNICAL PROFESSIONAL CERTIFICATION 
For more detail, see Rule 62-788.301(2)(f) and (3). 

and Rule 62-788.341(3)(e) and (4), F.A.C. 

The following certification shall serve as proof that the voluntary cleanup activities have been conducted 
under the observation of, and related technical documents have been signed and sealed by, an appropriate 
professional registered in the State of Florida in each contributing technical discipline associated with the 
documentation listed in Section III of this application for either annual site rehabilitation or for solid waste 
removal that has occurred since July 1, 2006,  in accordance with department rules and regulations. 

Under penalties of perjury, I declare that I have read and understand the requirements of Sections 
376.30781 and 220.1845, F.S. In addition, I certify that I have read the foregoing Voluntary Cleanup Tax 
Credit application, including all the backup documentation; that I understand and have adhered to the 
requirements stated on page 5 of this tax credit application; and that the costs incurred in this application 
were integral, necessary, and required for either site rehabilitation or for solid waste removal, as 
applicable. 

_January 1, 2023 – December 31, 2023_________  ____N/A____________________________________ 
Site Rehabilitation Period Covered by Application Solid Waste Removal Period Covered by Application 

(SEAL) 

____________________________________________ _________________________________________________ 
Signature of Registered Technical Professional Date 

______________________________________________________ ____________________________________________________________ 
Print Name Print Title (e.g., Professional Engineer, Professional Geologist) 

Technical Professional Information: 

January 29, 2024

Professional GeologistJason C. Sheasley

Name: _Jason S. Sheasley, P.G.___________________________________________________________ 

Mailing Address: _Kimley-Horn and Associates, Inc., 12740 Gran Bay Parkway West, Suite 2350______________ 
(Street or P.O. Box) 

___________Jacksonville______________    ____Florida_____ ___32258_________ 
(City) (State) (Zip Code) 

Telephone Number:  (_904__) __828_____ - _3900____ 

State of Florida License Number: ___PG2236___________________ 

Expiration Date: ___7/31/2024_______________________________ 
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SECTION V. -TECHNICAL PROFESSIONAL CERTIFICATION 
For more detail, see Rule 62-788.301(2)(!) and ( 3). 

and Rule 62-788.341(3)(e) and (4), F.A.C. 

The following certification shall serve as proof that the voluntary cleanup activities have been conducted 
under the observation of, and related technical documents have been signed and sealed by, an appropriate 
professional registered in the State of Florida in each contributing technical discipline associated with the 
documentation listed in Section III of this application for either annual site rehabilitation or for solid waste 
removal that has occurred since July 1, 2006, in accordance with department mies and regulations. 

Under penalties of pe1jury, I declare that I have read and understand the requirements of Sections 
376.30781 and 220.1845, F.S. In addition, I certify that I have read the foregoing Voluntary Cleanup Tax 
Credit application, including all the backup documentation; that I understand and have adhered to the 
requirements stated on page 5 of this tax credit application; and that the costs incurred in this application 
were integral, necessary, and required for either site rehabilitation or for solid waste removal, as 
applicable. 

January I. 2023 - December 31, 2023 NIA 
Site Rehabilitation Period Covered by Application Solid Waste Removal Period Covered by Application ,,,,1111,,,,, 

,,,,, ?- l. Sc ,,,,, 
,, '<'(c.. .•.••••.• _1-lti, ,,, 

(SEAL) ~' {-.··\CE N s ;,: .. "1',<\ ,, 

~ 1./J .• \.- .._, •. ';>-.-:. 

J/ J_ C 
1 
];'/ No. 86679 \~% 

~~ * J a: ;;;;c§0"-.!1.__,__,/2=-.,9'.!.,/2=.,,0'-"-242._ ___ __________ _ 
Signature of Registered TechniClll P,l:bit;ssio@lf ATE OF .: lJ.J .:-oate 

-:. 0 •. ~ .• 1./.; ~ 
Heather Schwartz. P.E. -:., ~··. L O □, S) ~··cs·~,, ..!P_!.ro.,,_,ti:.::;CS~Sc:.oiO::..:n.,,_,al..!Ee-'.n,.,,g.,,.,in'-"'ee:c.,r ______ _______ _ 

, ~ o •• n ' •• ' G Prim Name ,, u,:y • • •..•• • <-~ ,, Print Title (e.g ., Professional Engineer, Professional eulogist) 
,,,,, 10NA\... "",,,,, ,,,,,,. .. ,,,, 

Technical Professional Information: 

Name: Heather L. Schwartz P.E. 

Mailing Address: ECS Florida. LLC. 6342 N.W. 18th Drive. UniL 10 
(Street or P.O. Box) 

Gainesville 

Telephone Number: (~) 221 - 9221 

State of Florida License Number: ~86""6"-'7.L.9 _ _____ _ 

Expiration Date: =2,..,,/2,..,,8::...:/2...,0'--=?""5 ________ __ _ 
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_________________________________________ ___________________________________________ 

SECTION VI. – CERTIFIED PUBLIC ACCOUNTANT CERTIFICATION 
For more detail, see Rule 62-788.301(2)(g) and (3), 

and Rule 62-788.341(3)(f) and (4), F.A.C. 

The following certification shall serve as proof that the documentation submitted in accordance with Section III of 
this application has been reviewed by the undersigned independent CPA in accordance with standards established 
by the American Institute of Certified Public Accountants. Specifically, the undersigned CPA is attesting to the 
accuracy and validity of the costs incurred and paid by the applicant after having conducted an independent review 
of the data presented by the applicant; that the costs included in the application form are not duplicated within the 
application; and that the application contains only those costs that were incurred during the timeframe represented 
in the tax credit application and paid prior to submittal of the tax credit application. In addition, a copy of the 
Independent CPA’s report must be completed whenever an annual site rehabilitation or solid waste removal 
application is submitted. The CPA is not responsible for attesting to whether the costs claimed are for site 
rehabilitation or solid waste removal. 

Under penalties of perjury, I declare that I have read and understand the requirements of Sections 376.30781 and 
220.1845, F.S., and that I understand the accounting requirements. In addition, I attest that I have read the foregoing 
Voluntary Cleanup Tax Credit application and that the facts stated in it are true to the best of my knowledge and 
belief. 

For Site Rehabilitation applications: For Solid Waste Removal applications: 

_______________________________________________ __N/A____________________________________________ 
Total Site Rehabilitation Amount Claimed in Application Total Solid Waste Removal Amount Claimed in Application 

_______________________________________________ __N/A____________________________________________ 
Total Site Rehabilitation Amount Approved by CPA Total Solid Waste Removal Amount Approved by CPA 

_January 1, 2023 – December 31, 2023________________ __N/A____________________________________________ 
Time Period Covered by Site Rehabilitation Application Time Period Covered by Solid Waste Removal Application 

Signature of CPA Date 

CPA Information: 

Name: Raquel V. Dawson, CPA / Dawson & Associates C.P.A., P.A.____________________________________ 

Mailing Address: 3250 Mary Street, Suite 301______________________________________________________ 
(Street or P.O. Box) 

__________Coconut Grove_______________ 
(City) 

Telephone Number:  (_305__) __443__ - _1500_____  

____Florida_________
(State) 

     __33133_________ 
(Zip Code) 

License Number: AC0007977___________________ 

Expiration Date: 12/31/2024____________________ 

Original Issue Date: 09/14/1979_________________ 
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__________________________________________ 

SECTION VII. – APPLICANT CERTIFICATION AFFIDAVIT 

The undersigned applicant, under penalties of perjury, certifies that (s)he has read and understands the 
requirements of Sections 376.30781 and 220.1845, F.S., and that all information contained in this application, 
including all records of costs incurred and paid and claimed in this tax credit application were by the applicant, 
and are true and correct.  

The following sections of this application have been completed and the appropriate documentation to support 
these claims is transmitted with this application. 

(Check all that apply) 

Section II.C. Drycleaning Solvent Cleanup Program Sites eligible 

for State-funded Site Rehabilitation 

Time Period Covered by the 
Application 

Section II.D. Real Property Owner Affidavit 

Section IV.B Site Rehabilitation Tax Credit 1/1/2023 – 12/31/2023 

Section IV.C. Site Rehabilitation Completion Order Bonus 

Section IV.D. Affordable Housing Bonus 

Section IV.E. Health Care Facility or Health Care Provider Bonus 

Section IV.F. Solid Waste Removal Tax Credit 

: 

___________________________________________ 
Signature of Applicant 

_________________________________________________ 
Date 

____________________________________________________ 
Print Name 

___________________________________________________________ 
Print Title 

Elements Development of Jacksonville, LLC__ 
Print Company Name (if applicable) 

Notary Seal for Applicant’s Certification Affidavit 

STATE OF ___________________________________________ 
COUNTY OF _________________________________________ 

Sworn to (or affirmed) and subscribed before me by means of  physical presence or  online notarization, this ______ day of ____________, 

20_____, by ______________________________ Personally known _____ OR Produced Identification _____ 
Applicant’s Name 

Signature of Notary Public 

Type of Identification Produced ____________________________________________ __________________________________________ 
(Print, type, or stamp Commissioned Name of Notary Public) 

14 of 16 
Form 62-788.101(1) – Voluntary Cleanup Tax Credit Application and Affidavit – March 2022 

□ 

□ 

~ 

□ 

□ 

□ 

□ 



SECTION VII. -APPLICANT CERTIFICATION AFFIDAVIT 

The undersigned applicant, under penalties of perjury, certifies that (s)he has read and understands the 
requirements of Sections 376.30781 and 220.1845 , F.S ., and that all information contained in this application, 
including all records of costs incurred and paid and claimed in this tax credit application were by the applicant, 
and are true and correct. 

The following sections of this application have been completed and the appropriate documentation to support 
these claims is transmitted with this application. 

(Check all that apply) 

□ 

□ 

Section 11.C. Drycleaning Solvent Cleanup Program Sites eligible 
for State-funded Site Rehabilitation 

Section 11.D. Real Property Owner Affidavit 

~ Section IV.B Site Rehabilitation Tax Credit 

D Section IV.C. Site Rehabilitation Completion Order Bonus 

D Section IV.D. Affordable Housing Bonus 

D Section IV.E. Health Care Facility or Health Care Provider Bonus 

D Section IV.F. Solid Waste Removal Tax Credit 

District Community Development District 
Print Company Name (if applicable) 

Date 

Time Period Covered by the 
Application 

1/1/2023 - 12/31/2023 

Notary Seal for Applicant's Certification Affidavit 

STA TE OF FLORIDA ---::, o.. 
COUNTYOF -r,:a\V'Y\ ve.ac,h 

Sworn to (or affinned) and subscribed before me by means o_y6"physical presence or □ online notarization, this2ti iji day of ~ nL.c.a ~, 

Personally known ~ Produced Identification __ 

Type ofldentification Produced ______________ _ 

DAPHNE GILL YARD 
Notary Public 
State of Florida 15 of J 6 
Comm# HH~~-788. 10 I ( I) - Voluntary Cleanup Tax Credit Appl ication and Affidavit- March 2022 
Expires 8/20/2027 



SECTION VIII. – NON-REFUNDABLE APPLICATION REVIEW FEE 

Please include a cashier's check or money order made payable to the Water Quality Assurance Trust Fund 
in the amount of $250 to cover the administrative costs associated with the Department's review of the tax 
credit application. The $250 application review fee is non-refundable. Failure to submit the non-refundable 
application review fee as required by s. 376.30781(6)(a), F.S., shall result in the application being deemed 
"incomplete". 

Send Completed Applications to: 

Department of Environmental Protection 
Division of Waste Management 
Voluntary Cleanup Tax Credit 
2600 Blair Stone Road, Mail Station 4505 
Tallahassee, Florida  32399-2400 

- OR -

Hand Deliver to: 

Department of Environmental Protection 
Division of Waste Management 
Bureau of Waste Cleanup 
2600 Blair Stone Road  
Room 309 
Tallahassee, Florida 
Attn.:  Voluntary Cleanup Tax Credit 

KEEP A COPY OF THE COMPLETED APPLICATION FOR YOUR RECORDS. 
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THE DISTRICT 
COMMUNITY DEVELOPMENT DISTRICT 

6C 



4892-6947-0629.1 

_________________, 2024 

District Community Development District 

c/o Craig Wrathell, District Manager 

2300 Glades Road, Suite 410W 

Boca Raton, FL 33431 

Re: Conveyance of Proceeds from Sale of Florida Voluntary Cleanup Tax Credits 

Dear Craig: 

In connection with environmental costs associated with the Brownfield Site having Florida 

Department of Environmental Protection (“FDEP”) Facility ID BF160101001 (“Brownfield 

Site”), which is located within the District Community Development District (“District”), 
Elements Development of Jacksonville, LLC (“Elements”) received five (5) Tax Credit 

Certificates (Certificate #1132, 1228, 1430, 1567 and 1777) (“Tax Credits”) from the Florida 

Department of Environmental Protection (“FDEP”). Elements subsequently sold such Tax Credits 

and generated net proceeds in the amount of One Hundred Eight Three Thousand Three Hundred 

Forty Eight Dollars and Ninety-Five Cents ($183,348.95) (“Tax Credit Proceeds”). As you are 

aware, the District is currently undertaking its capital improvement plan (“CIP”) as further 
described in the District’s Amended and Restated District Engineer’s Report, dated November 14, 

2023 (“Engineer’s Report”), which includes, but is not limited to, environmental costs associated 

with the remediation of the Brownfield Site. 

This letter is to notify the District that Elements wishes to convey the Tax Credit Proceeds 

to the District for deposit into its capital reserve account for use by the District in financing, 

acquiring, and/or constructing its CIP, operation and maintenance of the District, or any other 

purpose permitted by law. Elements reserves the right to direct the District’s use of any unused 

portions of the Tax Credit Proceeds. 

Sincerely, 

ELEMENTS DEVELOPMENT OF 

JACKSONVILLE, LLC 

By: PHCC, LLC, a Delaware limited liability 

company, d/b/a/, Preston Hollow Community 

Capital, its Manager 

________________________________ 

Name: John Dinan 

Its: Authorized Signatory and General Counsel 
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RESOLUTION 2024-07 
 

A RESOLUTION OF THE BOARD OF SUPERVISORS OF THE DISTRICT 
COMMUNITY DEVELOPMENT DISTRICT DESIGNATING A DATE, TIME 
AND LOCATION FOR A LANDOWNERS’ MEETING AND ELECTION; 
PROVIDING FOR PUBLICATION; ESTABLISHING FORMS FOR THE 
LANDOWNER ELECTION; AND PROVIDING FOR SEVERABILITY AND AN 
EFFECTIVE DATE. 

 
WHEREAS, The District Community Development District (“District”) is a local unit of special-

purpose government created and existing pursuant to Chapter 190, Florida Statutes, being situated 
entirely within the City of Jacksonville, Florida; and 

 
WHEREAS, pursuant to Section 190.006(1), Florida Statutes, the District’s Board of Supervisors 

(“Board”) “shall exercise the powers granted to the district pursuant to [Chapter 190, Florida Statutes],” 
and the Board shall consist of five members; and 
 

WHEREAS, the District is statutorily required to hold a meeting of the landowners of the District 
for the purpose of electing Board Supervisors for the District on a date in November established by the 
Board, which shall be noticed pursuant to Section 190.006(2), Florida Statutes. 

 
NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF SUPERVISORS OF 
THE DISTRICT COMMUNITY DEVELOPMENT DISTRICT: 

 
1. EXISTING BOARD SUPERVISORS; SEATS SUBJECT TO ELECTIONS.  The Board is currently 

made up of the following individuals:  
 

Seat Number Supervisor Term Expiration Date 
1  11/2024 
2  11/2026 
3  11/2024 
4  11/2024 
5  11/2026 

 
This year, Seat 1, currently held by _______________________, Seat 3, currently held by 

_______________________, and Seat 4, currently held by _______________________, are subject to 
election by landowners in November 2024.  The two candidates receiving the highest number of votes 
shall be elected for a term of four (4) years.  The candidate receiving the next highest number of votes 
shall be elected for a term of two (2) years. The term of office for each successful candidate shall 
commence upon election.  

 
2. LANDOWNER’S ELECTION.  In accordance with Section 190.006(2), Florida Statutes, the 

meeting of the landowners to elect Board Supervisor(s) of the District shall be held on the ____ day of 
November, 2024, at ___:___ _.m., and located at 
____________________________________________________________________________________. 
 

3. PUBLICATION.  The District’s Secretary is hereby directed to publish notice of the 
landowners’ meeting and election in accordance with the requirements of Section 190.006(2), Florida 
Statutes. 
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4. FORMS.  Pursuant to Section 190.006(2)(b), Florida Statutes, the landowners’ meeting 
and election have been announced by the Board at its February 19, 2024 meeting. A sample notice of 
landowners’ meeting and election, proxy, ballot form and instructions were presented at such meeting 
and are attached hereto as Exhibit A.  Such documents are available for review and copying during normal 
business hours at the office of the District Manager, 2300 Glades Road, Suite 410W, Boca Raton, Florida 
33431, Ph: (561) 571-0010. 
 

5. SEVERABILITY.  The invalidity or unenforceability of any one or more provisions of this 
Resolution shall not affect the validity or enforceability of the remaining portions of this Resolution, or 
any part thereof. 

 
6. EFFECTIVE DATE.  This Resolution shall become effective upon its passage. 

 
PASSED AND ADOPTED THIS 19TH DAY OF FEBRUARY, 2024. 

 
 

THE DISTRICT COMMUNITY DEVELOPMENT 
DISTRICT 
 

 
        

ATTEST:      CHAIR/VICE CHAIR, BOARD OF SUPERVISORS 
 
                                                   
SECRETARY/ASSISTANT SECRETARY 
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EXHIBIT A 
 

NOTICE OF LANDOWNERS’ MEETING AND ELECTION AND MEETING OF THE BOARD OF SUPERVISORS OF THE 
DISTRICT COMMUNITY DEVELOPMENT DISTRICT 

 
Notice is hereby given to the public and all landowners within District Community Development District 

(“District”) the location of which is generally described as comprising a parcel or parcels of land containing 
approximately 32.21 acres, located east of Broadcast Place, north of Interstate 95 and south of the St. Johns River,  
in Duval County, Florida, advising that a meeting of landowners will be held for the purpose of electing three (3) 
person/people to the District’s Board of Supervisors (“Board”, and individually, “Supervisor”).  Immediately 
following the landowners’ meeting there will be convened a meeting of the Board for the purpose of considering 
certain matters of the Board to include election of certain District officers, and other such business which may 
properly come before the Board.   
 

DATE:  November __, 2024 
TIME:  ___:___ A/PM 
PLACE:  ___________________________ 
  ___________________________ 
  ___________________________ 

 
Each landowner may vote in person or by written proxy.  Proxy forms may be obtained upon request at the 

office of the District Manager, 2300 Glades Road, Suite 410W, Boca Raton, Florida 33431, Ph: (561) 571-0010 
(“District Manager’s Office”).  At said meeting each landowner or his or her proxy shall be entitled to nominate 
persons for the position of Supervisor and cast one vote per acre of land, or fractional portion thereof,  owned by 
him or her and located within the District for each person to be elected to the position of Supervisor.  A fraction of 
an acre shall be treated as one acre, entitling the landowner to one vote with respect thereto.  Platted lots shall be 
counted individually and rounded up to the nearest whole acre.  The acreage of platted lots shall not be aggregated 
for determining the number of voting units held by a landowner or a landowner’s proxy.  At the landowners’ meeting 
the landowners shall select a person to serve as the meeting chair and who shall conduct the meeting.  

 
The landowners’ meeting and the Board meeting are open to the public and will be conducted in accordance 

with the provisions of Florida law.  One or both of the meetings may be continued to a date, time, and place to be 
specified on the record at such meeting.  A copy of the agenda for these meetings may be obtained from the District 
Manager’s Office. There may be an occasion where one or more supervisors will participate by telephone.   

 
Any person requiring special accommodations to participate in these meetings is asked to contact the 

District Manager’s Office, at least 48 hours before the hearing.  If you are hearing or speech impaired, please contact 
the Florida Relay Service by dialing 7-1-1, or 1-800-955-8771 (TTY) / 1-800-955-8770 (Voice), for aid in contacting 
the District Manager’s Office.   
 

A person who decides to appeal any decision made by the Board with respect to any matter considered at 
the meeting is advised that such person will need a record of the proceedings and that accordingly, the person may 
need to ensure that a verbatim record of the proceedings is made, including the testimony and evidence upon which 
the appeal is to be based.  
 
Craig Wrathell 
District Manager 
Run Date(s): __________ & _____________ 
 
PUBLISH: ONCE A WEEK FOR 2 CONSECUTIVE WEEKS, THE LAST DAY OF PUBLICATION TO BE NOT FEWER THAN 14 
DAYS OR MORE THAN 28 DAYS BEFORE THE DATE OF ELECTION, IN A NEWSPAPER WHICH IS IN GENERAL 
CIRCULATION IN THE AREA OF THE DISTRICT 
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INSTRUCTIONS RELATING TO LANDOWNERS’ MEETING OF 
DISTRICT COMMUNITY DEVELOPMENT DISTRICT 

FOR THE ELECTION OF SUPERVISORS 
 

DATE OF LANDOWNERS’ MEETING: November ___, 2024 
 
TIME: ___:___ AM/PM 
 
LOCATION:  ___________________________ 

       ___________________________ 
 ___________________________ 

 
Pursuant to Chapter 190, Florida Statutes, and after a Community Development District (“District”) has 
been established and the landowners have held their initial election, there shall be a subsequent 
landowners’ meeting for the purpose of electing members of the Board of Supervisors (“Board”) every 
two years until the District qualifies to have its board members elected by the qualified electors of the 
District. The following instructions on how all landowners may participate in the election are intended to 
comply with Section 190.006(2)(b), Florida Statutes.  
 
A landowner may vote in person at the landowners’ meeting, or the landowner may nominate a proxy 
holder to vote at the meeting in place of the landowner. Whether in person or by proxy, each landowner 
shall be entitled to cast one vote per acre of land owned by him or her and located within the District, for 
each position on the Board that is open for election for the upcoming term. A fraction of an acre shall be 
treated as one (1) acre, entitling the landowner to one vote with respect thereto. For purposes of 
determining voting interests, platted lots shall be counted individually and rounded up to the nearest 
whole acre. Moreover, please note that a particular parcel of real property is entitled to only one vote for 
each eligible acre of land or fraction thereof; therefore, two or more people who own real property in 
common, that is one acre or less, are together entitled to only one vote for that real property.  
 
At the landowners’ meeting, the first step is to elect a chair for the meeting, who may be any person 
present at the meeting. The landowners shall also elect a secretary for the meeting who may be any 
person present at the meeting. The secretary shall be responsible for the minutes of the meeting. The 
chair shall conduct the nominations and the voting. If the chair is a landowner or proxy holder of a 
landowner, he or she may nominate candidates and make and second motions.  Candidates must be 
nominated and then shall be elected by a vote of the landowners. Nominees may be elected only to a 
position on the Board that is open for election for the upcoming term.  
 
This year, three (3) seats on the Board will be up for election by landowners.  The two candidates receiving 
the highest number of votes shall be elected for a term of four (4) years.  The candidate receiving the next 
highest number of votes shall be elected for a term of two (2) years. The term of office for each successful 
candidate shall commence upon election.  
 
A proxy is available upon request.  To be valid, each proxy must be signed by one of the legal owners of 
the property for which the vote is cast and must contain the typed or printed name of the individual who 
signed the proxy; the street address, legal description of the property or tax parcel identification number; 
and the number of authorized votes.  If the proxy authorizes more than one vote, each property must be 
listed and the number of acres of each property must be included. The signature on a proxy does not need 
to be notarized.  
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LANDOWNER PROXY 
 

DISTRICT COMMUNITY DEVELOPMENT DISTRICT 
CITY OF JACKSONVILLE, DUVAL COUNTY, FLORIDA 
LANDOWNERS’ MEETING – NOVEMBER ___, 2024 

 
 KNOW ALL MEN BY THESE PRESENTS, that the undersigned, the fee simple owner of the lands described 
herein, hereby constitutes and appoints ____________________________________ (“Proxy Holder”) for and on 
behalf of the undersigned, to vote as proxy at the meeting of the landowners of the District Community Development 
District to be held at _____________________________________________________________, on November ___, 
2024, at ___:___ _.m., and at any adjournments thereof, according to the number of acres of unplatted land and/or 
platted lots owned by the undersigned landowner that the undersigned would be entitled to vote if then personally 
present, upon any question, proposition, or resolution or any other matter or thing that may be considered at said 
meeting including, but not limited to, the election of members of the Board of Supervisors.  Said Proxy Holder may 
vote in accordance with his or her discretion on all matters not known or determined at the time of solicitation of 
this proxy, which may legally be considered at said meeting.   
 
 Any proxy heretofore given by the undersigned for said meeting is hereby revoked.  This proxy is to continue 
in full force and effect from the date hereof until the conclusion of the landowners’ meeting and any adjournment 
or adjournments thereof, but may be revoked at any time by written notice of such revocation presented at the 
landowners’ meeting prior to the Proxy Holder’s exercising the voting rights conferred herein. 
 
        
Printed Name of Legal Owner 
 
              
Signature of Legal Owner      Date 
 
 
Parcel Description Acreage Authorized Votes  
 
_______________________________________  _______ _______ 
_______________________________________  _______ _______  
_______________________________________  _______ _______   
 
[Insert above the street address of each parcel, the legal description of each parcel, or the tax identification number 
of each parcel.  If more space is needed, identification of parcels owned may be incorporated by reference to an 
attachment hereto.] 
 
Total Number of Authorized Votes:  _______ 
 
 
 
NOTES:  Pursuant to Section 190.006(2)(b), Florida Statutes, a fraction of an acre is treated as one (1) acre entitling 
the landowner to one vote with respect thereto.  For purposes of determining voting interests, platted lots shall be 
counted individually and rounded up to the nearest whole acre. Moreover, two (2) or more persons who own real 
property in common that is one acre or less are together entitled to only one vote for that real property.   
 
If the fee simple landowner is not an individual, and is instead a corporation, limited liability company, limited 
partnership or other entity, evidence that the individual signing on behalf of the entity has the authority to do so 
should be attached hereto (e.g., bylaws, corporate resolution, etc.). 
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OFFICIAL BALLOT 
DISTRICT COMMUNITY DEVELOPMENT DISTRICT 

CITY OF JACKSONVILLE, DUVAL COUNTY, FLORIDA 
LANDOWNERS’ MEETING - NOVEMBER ___, 2024 

______________________________________________________________________________ 
For Election (3 Supervisors): The two (2) candidates receiving the highest number of votes will each 
receive a four (4) year term, and the one (1) candidate receiving the next highest number of votes will 
receive a two (2) year term, with the term of office for the successful candidates commencing upon 
election. 
 
The undersigned certifies that he/she/it is the fee simple owner of land, or the proxy holder for the fee 
simple owner of land, located within the District Community Development District and described as 
follows: 
 
Description        Acreage 
___________________________________________________  _______ 
___________________________________________________  _______ 
___________________________________________________  _______ 
 
[Insert above the street address of each parcel, the legal description of each parcel, or the tax 
identification number of each parcel.]  [If more space is needed, identification of parcels owned may be 
incorporated by reference to an attachment hereto.] 
 
or 
 
Attach Proxy. 
 

I, ____________________________, as Landowner, or as the proxy holder of 
_____________________ (Landowner) pursuant to the Landowner’s Proxy attached hereto, do cast my 
votes as follows: 
 

SEAT # NAME OF CANDIDATE NUMBER OF VOTES 

 
1 

  

 
3 

  

 
4 

  

 
 
Date:                                 Signed: _____________________________  
      Printed Name: ________________________  
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RESOLUTION 2024-03 
 

A RESOLUTION OF THE BOARD OF SUPERVISORS OF THE DISTRICT 
COMMUNITY DEVELOPMENT THE DISTRICT APPOINTING AND 
REMOVING OFFICERS OF THE DISTRICT AND PROVIDING FOR AN 
EFFECTIVE DATE. 

 
 WHEREAS, the District Community Development District (the “District”) is a local unit of 
special-purpose government created and existing pursuant to Chapter 190, Florida Statutes; and  
 
 WHEREAS, the District’s Board of Supervisors desires to appoint and remove Officers of 
the District. 

 
NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF 
SUPERVISORS OF THE DISTRICT COMMUNITY DEVELOPMENT 
DISTRICT THAT: 

 

 SECTION 1. The following is/are appointed as Officer(s) of the District effective 
February 19, 2024: 

 is appointed Chair 

 is appointed Vice Chair 

 is appointed Assistant Secretary 

 is appointed Assistant Secretary 

 is appointed Assistant Secretary 

 SECTION 2. The following Officer(s) shall be removed as Officer(s) as of February 19, 
2024: 

Art Lancaster 
 

Chair 

John Dodson  Vice Chair 

Jay Dodson  Assistant Secretary 

Jean Patton  Assistant Secretary 
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SECTION 3.  The following prior appointments by the Board remain unaffected by this 
Resolution: 

 

Craig Wrathell is Secretary 

Craig Wrathell is Treasurer 

Jeff Pinder is Assistant Treasurer 

PASSED AND ADOPTED THIS 19TH DAY OF FEBRUARY, 2024. 
 
ATTEST:  THE DISTRICT COMMUNITY DEVELOPMENT 

DISTRICT 
 
 
 
________________________________  ________________________________ 
Secretary/Assistant Secretary    Chair/Vice Chair, Board of Supervisors 
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4886-4374-1338.1  

Kutak Rock LLP 

107 West College Avenue, Tallahassee, FL 32301 

850.692.7300 

 

 

 

 

MEMORANDUM 

 

To:  Board of Supervisors 

   

From:  District Counsel 

  

Date:  January 1, 2024  

 

Subject: Ethics Training Requirements 

 

 

Beginning January 1, 2024, all Board Supervisors of Florida Community Development 

Districts will be required to complete four (4) hours of Ethics training each year. The four (4) hours 

must be allocated to the following categories: two (2) hours of Ethics Law, one (1) hour of 

Sunshine Law, and one (1) hour of Public Records law. 

This training may be completed online, and the four (4) hours do not have to be 

completed all at once. The Florida Commission on Ethics (“COE”) has compiled a list of 

resources for this training. An overview of the resources are described below, and links to the 

resources are included in this memo. 

Each year when Supervisors complete the required financial disclosure form (Form 1 

Statement of Financial Interests), Supervisors must mark a box confirming that he or she has 

completed the Ethics training requirements. At this time, there is no requirement to submit a 

certificate; however, the COE advises that Supervisors keep a record of all trainings completed 

(including date and time of completion), in the event Supervisors are ever asked to provide proof 

of completion. The training is a calendar year requirement and corresponds to the form year. So, 

Supervisors will not report their 2024 training until they fill out their Form 1 for the 2025 year. 

Free Training Options 

The Florida Commission on Ethics’ (“COE”) website has several free online resources 

and links to resources that Supervisors can access to complete the training requirements. Navigate 

to that page here: Florida Commission on Ethics Training.1 Please note that the COE only 

provides free training for the two (2) hour Ethics portion of the annual training. However, the 

COE does provide links to free outside resources to complete the Sunshine and Public Records 

portion of the training. These links are included in this memorandum below for your ease of 

reference.

 
1 https://ethics.state.fl.us/Training/Training.aspx  

https://ethics.state.fl.us/Training/Training.aspx
https://ethics.state.fl.us/Training/Training.aspx
https://ethics.state.fl.us/Training/Training.aspx
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Free Ethics Law Training 

The COE provides several videos for Ethics training, none of which are exactly two (2) hours 

in length. Please ensure you complete 120 minutes of Ethics training when choosing a 

combination of the below. 

State Ethics Laws for Constitutional Officers & Elected Municipal Officers (100 minutes) 

Click here: Kinetic Ethics  

Business and Employment Conflicts and Post-Public-Service (56 minutes) 

Restriction 

Click here: Business and Employment Conflicts  

Gifts (50 minutes) 

Click here: Ethics Laws Governing Acceptance of Gifts  

Voting Conflicts - Local Officers (58 minutes)1  

Click here: Voting Vertigo  

Free Sunshine/Public Records Law Training 

The Office of the Attorney General provides a two (2) hour online training course (audio 

only) that meets the requirements of the Sunshine Law and Public Records Law portion of 

Supervisors’ annual training. 

Click here to access: Public Meeting and Public Records Law  

Other Training Options   

4- Hour Course  

Some courses will provide a certificate upon completion (not required), like the one found from 

the Florida State University, Florida Institute of Government, linked here: 4-Hour Ethics  

Course. This course meets all the ethics training requirements for the year, including Sunshine 

Law and Public Records training. This course is currently $79.00   

CLE Course 

The COE’s website includes a link to the Florida Bar’s Continuing Legal Education online 

tutorial which also meets all the Ethics training requirements. However, this is a CLE course 

designed more specifically for attorneys. The 5 hours 18 minutes’ long course exceeds the 4-

hour requirement and its cost is significantly higher than the 4-Hour Ethics course provided by 

the Florida State University. The course is currently $325.00. To access this course, click here: 

Sunshine Law, Public Records and Ethics for Public Officers and Public Employees. 

If you have any questions, please do not hesitate to contact me.   

 

https://www.youtube.com/watch?v=U8JktIMKzyI
https://ethics.state.fl.us/Documents/Ethics/Images/ConflictandPost2017.mp4
https://ethics.state.fl.us/Documents/Ethics/Images/2017Gifts.mp4
https://ethics.state.fl.us/Documents/Ethics/Images/VotingConLocalOfficers2017.mp4
https://www.myfloridalegal.com/open-government/training
https://iog.fsu.edu/online-ethics
https://iog.fsu.edu/online-ethics
https://iog.fsu.edu/online-ethics
https://iog.fsu.edu/online-ethics
https://tfb.inreachce.com/SearchResults?q=sunshine%20law%2C%20public%20records&searchType=1
https://tfb.inreachce.com/SearchResults?q=sunshine%20law%2C%20public%20records&searchType=1
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General
Fund

Debt
Service
Fund

Series 2020

Debt
Service
Fund

Series 2022

Debt
Service

Fund Series 
2022 Marina

Debt
Service
Fund

Series 2023 
A1

Debt
Service
Fund

Series 2023 A2

Capital
Projects

Fund
Series 2020

Capital
Projects

Fund
Series 2022

Capital 
Projects 

Fund Series 
2022 BAN

Capital 
Projects 

Fund Series 
2023 A1

Capital 
Projects Fund 
Series 2023 

A2

Total
Governmental

Funds
ASSETS
Cash 53,436$    -$                   -$                -$                 -$               -$                    -$                -$                  -$               -$                -$                  53,436$        
Investments

Reserve -               -                     -                  -                   38,760        1,501,855       -                  -                    -                 -                  -                    1,540,615     
Capitalized interest -               -                     -                  7,009          -                      -                  -                    -                 -                  -                    7,009            
Construction -               -                     -                  -                   -                 -                      -                  -                    158,484      338,043       3,009,524     3,506,051     
Cost of issuance -               -                     -                  -                 282                 -                  -                    -                 -                  -                    282               

Accounts receivable 29,245      -                     -                  -                   -                 -                      -                  -                    -                 -                  -                    29,245          
Due from other  500           -                     -                  -                   -                 -                      -                  -                    -                 -                  -                    500               
Prepaid expense 100           -                     -                  -                   -                 -                      -                  -                    -                 -                  -                    100               

Total assets 83,281$    -$                   -$                -$                 45,769$      1,502,137$     -$                -$                  158,484$    338,043$     3,009,524$   5,137,238$   

LIABILITIES AND FUND BALANCES
Liabilities:

Accounts payable 49,892$    -$                   -$                -$                 -$               -$                    -$                -$                  144,488$    -$                -$                  194,380$      
Contracts payable -               -                     -                  -                   -                 -                      -                  -                 -                  1,934,408     1,934,408     
Retainage payable -               -                     -                  -                   -                 -                      -                  -                    -                 -                  721,394        721,394        
Due to Landowner -               -                     -                  21,303         22,582        -                      -                  -                    -                 -                  -                    43,885          
Landowner advance 53,576      -                     -                  -                   -                 -                      -                  -                    -                 -                  -                    53,576          

Total liabilities 103,468    -                     -                  21,303         22,582        -                      -                  -                    144,488      -                  2,655,802     2,947,643     

DEFERRED INFLOWS OF RESOURCES
Deferred receipts 29,245      -                     -                  -                   -                 -                      -                  -                    -                 -                  -                    29,245          

Total deferred inflows of resources 29,245      -                     -                  -                   -                 -                      -                  -                    -                 -                  -                    29,245          

Fund balances:
Restricted for:

Debt service -               -                     -                  (21,303)        23,187        1,502,137       -                  -                    -                 -                  -                    1,504,021     
Capital projects -               -                     -                  -                   -                 -                      -                  -                    13,996        338,043       353,722        705,761        

Unassigned (49,432)    -                     -                  -                   -                 -                      -                  -                    -                 -                  -                    (49,432)         
Total fund balances (49,432)    -                     -                  (21,303)        23,187        1,502,137       -                  -                    13,996        338,043       353,722        2,160,350     

Total liabilities, deferred inflows of resources 
and fund balances 83,281$    -$                   -$                -$                 45,769$      1,502,137$     -$                -$                  158,484$    338,043$     3,009,524$   5,137,238$   

DECEMBER 31, 2023

THE DISTRICT
COMMUNITY DEVELOPMENT DISTRICT

BALANCE SHEET
GOVERNMENTAL FUNDS
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0

Current
Month

Year to
Date Budget

% of
Budget

REVENUES
Developer contribution 117$        38,498$     398,490$      10%
Interest and miscellaneous 14            44              -                    N/A

Total revenues 131          38,542       398,490        10%

EXPENDITURES
Professional & administrative
Management 4,000       12,000       48,000          25%
CRA/city grant administration 417          1,250         5,000            25%
DSF accounting - series 2023 1,563       4,688         18,750          25%
DSF accounting - series 2022 marina 521          1,562         6,250            25%
Legal 2,417       7,612         50,000          15%
Engineering -               -                 36,000          0%
Audit -               -                 7,500            0%
Arbitrage rebate calculation -               -                 1,500            0%
Dissemination agent - series 2023 437          1,312         5,250            25%
Dissemination agent - series 2022 marina 146          437            1,750            25%
Trustee -               -                 19,000          0%
Telephone -               -                 200               0%
Postage 8              17              500               3%
Printing & binding -               -                 500               0%
Legal advertising -               97              1,700            6%
Annual special district fee -               175            175               100%
Insurance -               6,228         7,000            89%
Contingencies/bank charges 275          550            1,000            55%
Meeting room rental -               200            900               22%
Website hosting & maintenance -               -                 705               0%
Website ADA compliance -               -                 210               0%
Property taxes -               13,430       -                    N/A

Total professional & administrative 9,784       49,558       211,890        23%

Field operations
Landscape maintenance -               -                 100,000        0%
Monitoring & reporting -               -                 40,000          0%
Groundwater recovery pump -               -                 10,000          0%
Field operations contingency -               -                 24,600          0%
Aquatic weed control -               -                 12,000          0%

Total field operations -               -                 186,600        0%
Total expenditures 9,784       49,558       398,490        12%

Excess/(deficiency) of revenues
over/(under) expenditures (9,653)      (11,016)      -                    

Fund balances - beginning (39,779)    (38,416)      -                    
Fund balances - ending (49,432)$  (49,432)$    -$                  

THE DISTRICT
COMMUNITY DEVELOPMENT DISTRICT

STATEMENT OF REVENUES, EXPENDITURES,

FOR THE PERIOD ENDED DECEMBER 31, 2023
AND CHANGES IN FUND BALANCES

GENERAL FUND
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Current
Month

Year To
Date

REVENUES
Interest -$                29,356$      

Total revenues -                  29,356        

EXPENDITURES
Transfer out -                  (3,574,311)  

Total expenditures -                  (3,574,311)  

Excess/(deficiency) of revenues
over/(under) expenditures -                  (3,544,955)  

Fund balances - beginning -                  3,544,955   
Fund balances - ending -$                -$                

AND CHANGES IN FUND BALANCES
DEBT SERVICE FUND SERIES 2020

FOR THE PERIOD ENDED DECEMBER 31, 2023

THE DISTRICT
COMMUNITY DEVELOPMENT DISTRICT

STATEMENT OF REVENUES, EXPENDITURES,
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Current
Month

Year To
Date

REVENUES
Interest -$                5,821$            

Total revenues -                  5,821              

EXPENDITURES
Transfer out -                  (708,794)         

Total expenditures -                  (708,794)         

Excess/(deficiency) of revenues
over/(under) expenditures -                  (702,973)         

Fund balances - beginning -                  702,973          
Fund balances - ending -$                -$                    

THE DISTRICT
COMMUNITY DEVELOPMENT DISTRICT

STATEMENT OF REVENUES, EXPENDITURES,
AND CHANGES IN FUND BALANCES
DEBT SERVICE FUND SERIES 2022

FOR THE PERIOD ENDED DECEMBER 31, 2023

4



Current
Month

Year To
Date

REVENUES -$                -$                
Total revenues -                  -                  

EXPENDITURES
Debt service -                  -                  

Total expenditures -                  -                  

Excess/(deficiency) of revenues
over/(under) expenditures -                  -                  

Fund balances - beginning (21,303)       (21,303)       
Fund balances - ending (21,303)$     (21,303)$     

THE DISTRICT
COMMUNITY DEVELOPMENT DISTRICT

STATEMENT OF REVENUES, EXPENDITURES,
AND CHANGES IN FUND BALANCES

DEBT SERVICE FUND SERIES 2022 MARINA
FOR THE PERIOD ENDED DECEMBER 31, 2023
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Current
Month

Year To
Date

REVENUES
Interest 12$             12$             

Total revenues 12               12               

EXPENDITURES
Debt service -                  -                  

Total expenditures -                  -                  

Excess/(deficiency) of revenues
over/(under) expenditures 12               12               

OTHER FINANCING SOURCES/(USES)
Bond proceeds -                  720,313      
Payment to refunding escrow agent -                  (836,720)     
Transfer In -                  162,164      

Total other financing sources -                  45,757        

Net change in fund balances 12               45,769        
Fund balances - beginning 23,175        (22,582)       
Fund balances - ending 23,187$      23,187$      

THE DISTRICT
COMMUNITY DEVELOPMENT DISTRICT

STATEMENT OF REVENUES, EXPENDITURES,
AND CHANGES IN FUND BALANCES

DEBT SERVICE FUND SERIES 2023A-1
FOR THE PERIOD ENDED DECEMBER 31, 2023
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Current
Month

Year To
Date

REVENUES
Interest 287$           287$             

Total revenues 287             287               

EXPENDITURES
Debt service
Cost of issuance 38,550        561,050        

Total debt service 38,550        561,050        

Excess/(deficiency) of revenues
over/(under) expenditures (38,263)       (560,763)       

OTHER FINANCING SOURCES/(USES)
Bond proceeds -                  41,815,000   
Payment to refunding escrow agent -                  (44,829,463)  
Transfer In -                  5,077,363     

Total other financing sources -                  2,062,900     

Net change in fund balances (38,263)       1,502,137     
Fund balances - beginning 1,540,400   -                    
Fund balances - ending 1,502,137$ 1,502,137$   

THE DISTRICT
COMMUNITY DEVELOPMENT DISTRICT

STATEMENT OF REVENUES, EXPENDITURES,
AND CHANGES IN FUND BALANCES

DEBT SERVICE FUND SERIES 2023A-2
FOR THE PERIOD ENDED DECEMBER 31, 2023
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Current
Month

Year To
Date

REVENUES
Interest -$                  92$                   

Total revenues -                    92                     

EXPENDITURES
Transfer in -                    564,233            
Transfer out (19,590)             

Total other financing sources/(uses) -                    544,643            

Net change in fund balances -                    544,735            
Fund balances - beginning -                    (544,735)           
Fund balances - ending -$                  -$                      

THE DISTRICT
COMMUNITY DEVELOPMENT DISTRICT

STATEMENT OF REVENUES, EXPENDITURES,
AND CHANGES IN FUND BALANCES

CAPITAL PROJECTS FUND SERIES 2020
FOR THE PERIOD ENDED DECEMBER 31, 2023
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Current
Month

Year To
Date

REVENUES
Interest -$                  43,666$            

Total revenues -                    43,666              

EXPENDITURES
Construction Costs -                    51,707              

Total expenditures -                    51,707              

Excess/(deficiency) of revenues
over/(under) expenditures -                    (8,041)               

OTHER FINANCING SOURCES/(USES)
Transfer in -                    85,391              
Transfer out -                    (4,556,115)        

Total other financing sources/(uses) -                    (4,470,724)        

Net change in fund balances -                    (4,478,765)        
Fund balances - beginning -                    4,478,765         
Fund balances - ending -$                  -$                      

THE DISTRICT
COMMUNITY DEVELOPMENT DISTRICT

STATEMENT OF REVENUES, EXPENDITURES,
AND CHANGES IN FUND BALANCES

CAPITAL PROJECTS FUND SERIES 2022
FOR THE PERIOD ENDED DECEMBER 31, 2023
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Current
Month

Year To
Date

REVENUES -$                  -$                      
Total revenues -                    -                        

EXPENDITURES -                    -                        
Total expenditures -                    -                        

Net change in fund balances -                    -                        
Fund balances - beginning 13,996          13,996              
Fund balances - ending 13,996$        13,996$            

THE DISTRICT
COMMUNITY DEVELOPMENT DISTRICT

STATEMENT OF REVENUES, EXPENDITURES,
AND CHANGES IN FUND BALANCES

CAPITAL PROJECTS FUND SERIES 2022 BAN
FOR THE PERIOD ENDED DECEMBER 31, 2023
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Current
Month

Year To
Date

REVENUES
Developer contribution -$                  283,271$          
Interest 85                 85                     

Total revenues 85                 283,356            

EXPENDITURES -                    -                        
Total expenditures -                    -                        

Excess/(deficiency) of revenues
over/(under) expenditures 85                 283,356            

OTHER FINANCING SOURCES/(USES)
Bond proceeds -                    54,687              

Total other financing sources/(uses) -                    54,687              

Net change in fund balances 85                 338,043            
Fund balances - beginning 337,958        -                        
Fund balances - ending 338,043$      338,043$          

THE DISTRICT
COMMUNITY DEVELOPMENT DISTRICT

STATEMENT OF REVENUES, EXPENDITURES,
AND CHANGES IN FUND BALANCES

CAPITAL PROJECTS FUND SERIES 2023A-1
FOR THE PERIOD ENDED DECEMBER 31, 2023
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Current
Month

Year To
Date

REVENUES
Developer contribution -$                  1,448$              
Interest 35,073          35,565              

Total revenues 35,073          37,013              

EXPENDITURES
Capital outlay 1,969,648     1,969,648         

Total expenditures 1,969,648     1,969,648         

Excess/(deficiency) of revenues
over/(under) expenditures (1,934,575)    (1,932,635)        

OTHER FINANCING SOURCES/(USES)
Transfer in -                    3,611,013         
Transfer out -                    (641,353)           

Total other financing sources/(uses) -                    2,969,660         

Net change in fund balances (1,934,575)    1,037,025         
Fund balances - beginning 2,288,297     (683,303)           
Fund balances - ending 353,722$      353,722$          

THE DISTRICT
COMMUNITY DEVELOPMENT DISTRICT

STATEMENT OF REVENUES, EXPENDITURES,
AND CHANGES IN FUND BALANCES

CAPITAL PROJECTS FUND SERIES 2023A-2
FOR THE PERIOD ENDED DECEMBER 31, 2023
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THE DISTRICT 
COMMUNITY DEVELOPMENT DISTRICT 

MINUTES 



DRAFT 

1 

MINUTES OF MEETING 1 
THE DISTRICT 2 

COMMUNITY DEVELOPMENT DISTRICT 3 
 4 

The Board of Supervisors of The District Community Development District held a Special 5 

Meeting on November 14, 2023 at 1:00 p.m., at 602 Shetter Avenue, Jacksonville Beach, Florida 6 

32250.   7 

 8 

Present at the meeting were: 9 
 10 
Art Lancaster Chair 11 
John Dodson Vice Chair 12 
Jay Dodson Assistant Secretary 13 
 14 
Also present were: 15 
 16 
Craig Wrathell District Manager 17 
Sarah Sandy District Counsel 18 
Bill Schilling (via telephone) District Engineer 19 
Mike Mullis Kimley-Horn and Associates, Inc. 20 
Josh Cockriel Kimley-Horn and Associates, Inc. 21 
Bob Gang (via telephone) Bond Counsel 22 

 23 
 24 
FIRST ORDER OF BUSINESS Call to Order/Roll Call 25 
 26 

Mr. Wrathell called the meeting to order at 1:00 p.m.  27 

Supervisors Lancaster, John Dodson and Jay Dodson were present. Supervisor Patton 28 

was not present.  One seat remains vacant. 29 

 30 

SECOND ORDER OF BUSINESS Public Comments: Agenda Item (limited to 31 
3 minutes per individual) 32 

 33 
 There were no public comments. 34 

 35 

THIRD ORDER OF BUSINESS Consideration of Resolution 2024-01, 36 
Ratifying, Confirming, and Approving 37 
Electing to Dispense with Further 38 
Competitive Solicitation for Construction 39 
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of the Phase 3B Project; Ratifying, 40 
Confirming, and Approving the Actions of 41 
the Chairman and All District Staff to 42 
Engage in Direct Negotiations with One or 43 
More Vendors; and Providing for 44 
Severability and an Effective Date 45 

 46 
Mr. Wrathell presented Resolution 2024-01 and read the title.  47 

 48 

On MOTION by Mr. Lancaster and seconded by Mr. John Dodson, with all in 49 
favor, Resolution 2024-01, Ratifying, Confirming, and Approving Electing to 50 
Dispense with Further Competitive Solicitation for Construction of the Phase 51 
3B Project; Ratifying, Confirming, and Approving the Actions of the Chairman 52 
and All District Staff to Engage in Direct Negotiations with One or More 53 
Vendors; and Providing for Severability and an Effective Date, was adopted. 54 

 55 
 56 
FOURTH ORDER OF BUSINESS Update: Contract/Agreement Phase 3B - 57 

CRA Project (Parks, Riverwalk and 58 
Streetscape Improvements) 59 

 60 

• Consideration of Proposal from UCC Group, Inc. 61 

Mr. Mullis stated that negotiations with UCC regarding its bids is underway. Progress 62 

has been made getting the pricing more in line with the budgets but further negotiations are 63 

necessary. He read the following passage from the Memorandum to the CDD Chairman and 64 

Board of Supervisors, dated November 14, 2023 from the District Engineer:  65 

“District Staff is requesting that the District Board of Supervisors authorize the Chairman 66 

to sign a construction contract, valued at up to $18 million (including allowances) on behalf of 67 

the CDD with UCC or another qualified contractor for the Phase 3B CRA Project. The form of the 68 

contract will be in substantial conformance with the Standard Form of Agreement, Standard 69 

General Conditions and supplementary conditions contained in the Phase 3B CRA Project 70 

requests for proposals (RFP), dated August 22, 2023. The subject standard form of agreement, 71 

standard general conditions and supplementary conditions are attached to this memorandum.” 72 

Mr. Mullis stated that the original bid was $18 million for the Phase 3B CRA Project and 73 

$5.5 million for the Phase 3B CDD Project. Staff will not go above those amounts and would like 74 
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the Board to authorize them to continue negotiating with the contractor without having to call 75 

for a special meeting for approval. 76 

 77 

On MOTION by Mr. Lancaster and seconded by Mr. Jay Dodson, with all in 78 
favor, authorizing Staff to continue negotiations with UCC or another qualified 79 
contractor for the Phase 3B - CRA Project related to the parks, riverwalk and 80 
streetscape, approving the contract in substantial form, and authorizing the 81 
Chair or Vice Chair to execute the same, in a not to exceed amount of $18 82 
million, was approved. 83 

 84 
 85 
FIFTH ORDER OF BUSINESS Update: Contract/Agreement for Phase 3B 86 

- CDD Project (Streetscape Improvements)   87 
 88 

• Consideration of Proposal from UCC Group, Inc. 89 

Mr. Mullis presented the Memorandum to District CDD Chairman and Board of 90 

Supervisors dated November 14, 2023 regarding contract negotiations for the Phase 3B CDD 91 

Project asking the Board to allow the Chairman to execute a construction contract, in a not to 92 

exceed amount of $5.5 million. 93 

 94 

On MOTION by Mr. John Dodson and seconded by Mr. Jay Dodson, with all in 95 
favor, authorizing Staff to continue negotiations with UCC or another qualified 96 
contractor for the Phase 3B - CDD Project related to streetscape 97 
improvements, approving the contract in substantial form, and authorizing the 98 
Chair or Vice Chair to execute the same, in a not to exceed amount of $5.5 99 
million, was approved. 100 

 101 
 102 
SIXTH ORDER OF BUSINESS Consideration of Change Order No. 7 with 103 

JB Coxwell Construction, Inc. Related to 104 
the Boardwalk Construction 105 

 106 
Mr. Cockriel presented Change Order No. 7 with JB Coxwell Construction, Inc. Related to 107 

the Boardwalk Construction. This is to increase the contract value by $2,229,483.31, which is 108 

allocated in the construction budget for the Phase 3 CRA Project, and adds an additional 60 109 

days to the contract times.  110 

   111 
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On MOTION by Mr. Jay Dodson and seconded by Mr. John Dodson, with all in 112 
favor, Change Order No. 7 with JB Coxwell Construction, Inc. Related to the 113 
Boardwalk Construction, was approved. 114 

 115 
 116 
SEVENTH ORDER OF BUSINESS Presentation of Amended and Restated 117 

District Engineer’s Report 118 
 119 

Mr. Schilling presented the Amended and Restated District Engineer’s Report dated 120 

November 14, 2023. Staff updated the Capital Improvement Plan (CIP) and the budget within 121 

the CIP to recognize the latest costs from the proposals from UCC and other vendors. This 122 

report was used as the basis for preparing the Supplemental Special Assessment Methodology 123 

Report. The CDD and CRA projects, as presented in the Engineer’s Report, total $75,795,132. 124 

The DIA will reimburse $23 million and the total amount of the CIP, including the optional 125 

items, that is intended to be financed by the bond issuance is $52,795,132. 126 

 127 

EIGHTH ORDER OF BUSINESS Presentation of Supplemental Special 128 
Assessment Methodology Report 129 

 130 

Mr. Wrathell presented the Supplemental Special Assessment Methodology Report 131 

dated November 14, 2023, noting an updated version had been circulated to the Board that 132 

morning and at the meeting which made certain updates and corrections to the prior report. He 133 

reviewed the Appendix Tables on Pages 18 through 22. 134 

 135 

NINTH ORDER OF BUSINESS Consideration of Resolution 2024-02, 136 
Setting Forth the Specific Terms of the 137 
District’s 2023A Bonds; Making Certain 138 
Additional Findings and Confirming and/or 139 
Adopting an Amended and Restated 140 
Engineer’s Report and a Supplemental 141 
Assessment Report; Confirming the 142 
Maximum Assessment Lien Securing the 143 
2023A Bonds and Addressing DIA Funding; 144 
Addressing the Allocation and Collection of 145 
the 2023A Assessments Securing the 146 
2023A Bonds; Addressing Prepayments; 147 



THE DISTRICT CDD DRAFT November 14, 2023 

 5 

Addressing True-Up Payments; Providing 148 
for the Supplementation of the 149 
Improvement Lien Book; and Providing for 150 
Conflicts, Severability and an Effective 151 
Date 152 

 153 

Ms. Sandy presented Resolution 2024-02, and stated, as a result of the updates to the 154 

Assessment Report, the initial draw amount in Sections 4.a. and 5.b., Composite Exhibit C to the 155 

resolution had also been updated and circulated to the Board that morning and at the meeting. 156 

She noted that the Resolution 2024-02 and Assessment Report that will be attached to 157 

Resolution 2024-02 are the updated ones that were circulated at today’s meeting.  158 

 159 

On MOTION by Mr. Lancaster and seconded by Mr. John Dodson, with all in 160 
favor, Resolution 2024-02, as amended, Setting Forth the Specific Terms of the 161 
District’s 2023A Bonds; Making Certain Additional Findings and Confirming 162 
and/or Adopting an Amended and Restated Engineer’s Report and a 163 
Supplemental Assessment Report; Confirming the Maximum Assessment Lien 164 
Securing the 2023A Bonds and Addressing DIA Funding; Addressing the 165 
Allocation and Collection of the 2023A Assessments Securing the 2023A Bonds; 166 
Addressing Prepayments; Addressing True-Up Payments; Providing for the 167 
Supplementation of the Improvement Lien Book; and Providing for Conflicts, 168 
Severability and an Effective Date, was adopted. 169 

 170 
 171 
TENTH ORDER OF BUSINESS Consideration of Issuer’s Counsel 172 

Documents 173 
 174 
Ms. Sandy presented each of the following: 175 

A. Declaration of Consent 176 

B. Collateral Assignment - 2023A-1 Bonds 177 

C. Collateral Assignment - 2023A-2 Bonds 178 

D. Notice of Special Assessments 179 

E. Fourth Restated Acquisition Agreement 180 

F. Third Restated Completion Agreement 181 

G. True Up Agreement - 2023A-1 Bonds 182 

H. True Up Agreement - 2023A-2 Bonds 183 
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 184 

On MOTION by Mr. Jay Dodson and seconded by Mr. John Dodson, with all in 185 
favor, the Issuer’s Counsel Documents, as listed in Items A through H, all in 186 
substantial form and subject to finalization by District Counsel, were approved. 187 

 188 
 189 
ELEVENTH ORDER OF BUSINESS Ratification of Amended and Restated 190 

Redevelopment Agreement and 191 
Disbursement Agreement 192 

 193 

Ms. Sandy stated the Amended and Restated Redevelopment Agreement and 194 

Disbursement Agreement must be executed by all parties and will be presented to the Board 195 

for ratification at a future meeting. 196 

 197 

TWELFTH ORDER OF BUSINESS Acceptance of Unaudited Financial 198 
Statements as of September 30, 2023 199 

 200 
 201 

On MOTION by Mr. Lancaster and seconded by Mr. John Dodson, with all in 202 
favor, the Unaudited Financial Statements as of September 30, 2023, were 203 
accepted. 204 

 205 
 206 
THIRTEENTH ORDER OF BUSINESS Approval of October 16, 2023 Regular 207 

Meeting Minutes 208 
 209 
 210 

On MOTION by Mr. Lancaster and seconded by Mr. John Dodson, with all in 211 
favor, the October 16, 2023 Regular Meeting Minutes, as presented, were 212 
approved. 213 

 214 
 215 
FOURTEENTH ORDER OF BUSINESS Staff Reports 216 
 217 
A. District Counsel: Kutak Rock LLP 218 

Ms. Sandy stated that the bond closing is scheduled for November 29, 2023. 219 

B. District Engineer: Kimley-Horn and Associates, Inc. 220 

There was nothing further to report. 221 
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C. District Manager: Wrathell, Hunt and Associates, LLC 222 

• NEXT MEETING DATE: December 18, 2023 at 1:30 PM 223 

o QUORUM CHECK 224 

 225 

FIFTEENTH ORDER OF BUSINESS Board Members’ Comments/Requests 226 
 227 

There were no Board Members’ comments or requests.   228 

 229 

SIXTEENTH ORDER OF BUSINESS Public Comments: Non-Agenda Items 230 
(limited to 3 minutes per individual) 231 

 232 
There were no public comments. 233 

 234 

SEVENTEENTH ORDER OF BUSINESS Adjournment 235 
 236 
 237 

On MOTION by Mr. Jay Dodson and seconded by Mr. John Dodson, with all in 238 
favor, the meeting adjourned at 1:24 p.m.  239 

 240 
 241 
 242 

[SIGNATURES APPEAR ON THE FOLLOWING PAGE] 243 
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 244 
 245 
 246 
 247 
___________________________ ____________________________ 248 
Secretary/Assistant Secretary Chair/Vice Chair 249 
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